

Appendix L

Daily Project Log

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA Bldg 107 PHASE 1
SUPERVISOR John W. Suter
DATE 10/31/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30-

OBSERVATIONS: MET AT STOP LOADED EQUIP ONTO TRUCK
MET AGAIN AT GSA BUILDING-107 UNLOADED TOOLS
EQUIP. BEGAN PREP FOR PHASE 1.

(b) (6)

SUPERVISOR'S SIGNATURE


DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BUNK 107 PHASE 1
SUPERVISOR JOHN W. BROWN
DATE 11/6/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. **DETAIL** major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: STARTED CELLING @ 2ND COLUMN LINE
~~WEST TO EAST~~ SOUTH TO NORTH

SUPERVISOR'S SIGNATURE 

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BLDG 107 PHASE 1
SUPERVISOR John W. Breen
DATE 11/7/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30pm

OBSERVATIONS: CONTINUED CEILING DEMOLITION TO 4TH
COLUMN @ 40% OF CEILING w/LOADOUT


SUPERVISOR'S SIGNATURE 

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BLDG 107 PHASE 1
SUPERVISOR John W. Bigger
DATE 11/8/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 3:30 pm
OBSERVATIONS: CONTINUED CEILING DEMOLITION @ 6TH
COLUMN LINE @ 70% COMPLETED
W/ LOADOUT

SUPERVISOR'S SIGNATURE 

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BLDG 107 PHASE 1
SUPERVISOR JOHN W. BURN
DATE 11/9/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 3:30 pm
OBSERVATIONS: - CONTINUED GILW DEMOLITION @ 80⁹⁷⁰
COMPLETED W/ WINDOWS
PERCUSSION ANALYSIS CAME BY TO TAKE SAMPLES
OF BLACK MASTIC FROM 10 LOCATIONS ON FLOOR
THROUGHOUT 1ST FLOOR. RESULTS CAME BACK
NEGATIVE.

(b) (6)

SUPERVISOR'S SIGNATURE


DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BLDG 107 PHASE 1
SUPERVISOR John Wm. SICKER
DATE 11/15/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30pm

OBSERVATIONS: CEILING COMPLETED FLOOR TILE^o REMOVED
FLOORING REMOVED.

SUPERVISOR'S SIGNATURE 


DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BLK 107 PHASE 1
SUPERVISOR John Wm. Bucci
DATE 11/16/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: COMPLETED FLOODING. FIBRISTIC WEAP CUT
BEGAN TEAR DOWN

SUPERVISOR'S SIGNATURE 


DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BLDG 107 PHASE 1
SUPERVISOR John W. Swann
DATE 11/19/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: COMPLETED TEAR DOWN & FINAL SWEEP
PHASE 1 MOVED EQUIP INTO PHASE 2

SUPERVISOR'S SIGNATURE 


DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BUDG 107 PHASE 2
SUPERVISOR John W. Brown
DATE 11/20/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: STARTED PREP WORK PHASE 2 @ 40% TO
COMPLETED

SUPERVISOR'S SIGNATURE 

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BAS 107 PHASE 2
SUPERVISOR John W. Swank
DATE ~~11~~ 11/21/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: CONTINUED PREP WORK @ 35%

(b) (6)

SUPERVISOR'S SIGNATURE


DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GS#500K 107 PHASE 2
SUPERVISOR John Wm. Buerk
DATE 11/26/12

NOTE:
Fill in **GENERAL** comments on routine progress on this project on the above date. **DETAIL** major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: CONTINUED PEEP @ 98%
1/2 HOUR LEFT SOUTH OF HARS BARRIER TO PEEP


SUPERVISOR'S SIGNATURE 

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BUA 107 PHASE 2
SUPERVISOR John W. Bunn
DATE 11/27/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30
OBSERVATIONS: Restroom Demo @ 70⁰ w/CEILING FILTRATION

SUPERVISOR'S SIGNATURE 


DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BUDG 107 PHASE 2
SUPERVISOR John W. Swan
DATE 11/28/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. **DETAIL** major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 3:30

OBSERVATIONS: - COMPLETED RESTROOMS w/ LOCKOUT
REMOVED CEILING NORTH TO SOUTH TO DOUBLE
DOORS AND STARTED DOWN HALLWAY SOUTH
OF RESTROOMS


SUPERVISOR'S SIGNATURE 

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA Bldg 107 PHASE 2
SUPERVISOR John Wm. Bilker
DATE 11/29/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. **DETAIL** major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-5:30
OBSERVATIONS: CONTINUED CEILING DEMOLITION W/LOADOUT

SUPERVISOR'S SIGNATURE 


DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BUDG 107 PHASE 2
SUPERVISOR John W. Swick
DATE 11/20/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 3:30

OBSERVATIONS: COMPLETED CEILING IN PHASE 2 AVAILABLE AREAS
REMOVED FLOOR (CERAMIC) FROM RESTROOMS (ADD ON.)

SUPERVISOR'S SIGNATURE 


DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA RING 107 PHASE 2
SUPERVISOR John Wm Buer
DATE 12/3/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30 pm

OBSERVATIONS: MOVED CONTAINMENT TO INCORPORATE REMAINING
PORTION OF PHASE 2 REMOVED DUCT WORK
AS INDICATED REMOVED 95% OF CEILING
FROM REMAINING 2 ROOMS. REMOVED GROUT
FROM RESTROOM FLOORS

SUPERVISOR'S SIGNATURE 

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BLDG W7 PHASE 2
SUPERVISOR John W. Beck
DATE 12/4/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30
OBSERVATIONS: COMPLETED PHASE 2 CEILING DEMO
COMPLETED RESTROOM FLOORS
COMPLETED SCREWS FROM STUDS IN RESTROOMS
ABATEMENT READY TO BEGIN 12/5/12

(b) (6)

SUPERVISOR'S SIGNATURE


DAILY PROJECT LOGS

PROJECT # ~~12124~~ 12124
PROJECT NAME GSA BLDG 107 PHASE 2
SUPERVISOR John W. Brown
DATE 12/5/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: WRAP & CUT PIPE REMOVED ALL TILE & RUBBER
FLOORING w/ LOADOUT CLEAN CONTAINMENT
READY FOR MASTIC TOMORROW.

SUPERVISOR'S SIGNATURE 

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BUNG 107 PHASE 2
SUPERVISOR John W. Bivens
DATE 12/10/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: COMPLETED MASTIC FINAL CLEAN
CONTAINMENT

SUPERVISOR'S SIGNATURE 

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BLDG 107 PHASE 3
SUPERVISOR John Wm Bueck
DATE 12/7/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 5:00pm - 1:30am
OBSERVATIONS: COMPLETED PREP WORK PHASE 3 REMOVED
FLOOR TILE MASTIC PHASE 3 CUT ACCESS
HOLES TO DETERMINE NO PIPE INSULATION
WAS PRESENT IN PHASE 3. FINAL SAMPLES
COLLECTED BY RYAN SPELL AND RESULTS
CAME BACK NEGATIVE. TOOK DOWN ~~STREET~~ SIGNAGE.

(b) (6)

SUPERVISOR'S SIGNATURE

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA Bldg 107 PHASE 3
SUPERVISOR John Wm Rieck
DATE 12/8/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 9:00 -

OBSERVATIONS: DEMO CEILING PHASE 3 COMPLETED TORE DOWN
CRITICALS ALLOWING ACCESS TO PHASE 2 & 3

SUPERVISOR'S SIGNATURE (b) (6)

DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME 698 BID 107 Phase 2
SUPERVISOR Kevin CRUTH
DATE 12-10-12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 AM

OBSERVATIONS: Arrived with ALLEN Young Began tear down of Phase 2 loaded bags out hunch After lunch got material ready to go back to Shop and swept floors clean up go home 3:30 PM

SUPERVISOR'S SIGNATURE 



Appendix M

Daily Attendance / Employee Sign-In

