SUPPLEMENTAL LEASE AGREEMENT SUPPLEMENTAL LEASE AGREEMENT ADDRESS OF PREMISE 1-79 Technology Park Research Center 1000 Galliher Drive Fairmont, West Virginia 26554-8826 THIS AGREEMENT, made and entered into this date by and between Vertex Non-Profit Holdings, Inc. whose address is 1000 Technology Drive — Suite 8800 Fairmont, West Virginia 26554-8827 hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #57, #68, #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of Scope of work: This change is to install generator transfer devices (GTD) on the emergency lights located in Room		
ADDRESS OF PREMISE I-79 Technology Park Research Center 1000 Galliher Drive Fairmont, West Virginia 26554-8826 THIS AGREEMENT, made and entered into this date by and between Vertex Non-Profit Holdings, Inc. whose address is 1000 Technology Drive — Suite 8800 Fairmont, West Virginia 26554-8827 hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #67, #68, #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of		
ADDRESS OF PREMISE I-79 Technology Park Research Center 1000 Galliher Drive Fairmont, West Virginia 26554-8826 THIS AGREEMENT, made and entered into this date by and between Vertex Non-Profit Holdings, Inc. whose address is 1000 Technology Drive – Suite 8800 Fairmont, West Virginia 26554-8827 hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #67, #68, #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of		
ADDRESS OF PREMISE I-79 Technology Park Research Center 1000 Galliher Drive Fairmont, West Virginia 26554-8826 THIS AGREEMENT, made and entered into this date by and between Vertex Non-Profit Holdings, Inc. whose address is 1000 Technology Drive — Suite 8800 Fairmont, West Virginia 26554-8827 hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #67, #68, #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of		
THIS AGREEMENT, made and entered into this date by and between Vertex Non-Profit Holdings, Inc. whose address is 1000 Technology Drive – Suite 8800 Fairmont, West Virginia 26554-8827 hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #67, #68, #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of		
Fairmont, West Virginia 26554-8826 THIS AGREEMENT, made and entered into this date by and between Vertex Non-Profit Holdings, Inc. whose address is 1000 Technology Drive – Suite 8800 Fairmont, West Virginia 26554-8827 hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #67, #68, #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of		
THIS AGREEMENT, made and entered into this date by and between Vertex Non-Profit Holdings, Inc. whose address is 1000 Technology Drive – Suite 8800 Fairmont, West Virginia 26554-8827 hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #67, #68, #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of		
whose address is 1000 Technology Drive – Suite 8800 Fairmont, West Virginia 26554-8827 hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #67, #68, #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements.		
hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #67, #68, #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements.		
WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #67, #68, #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of		
 #70, #71, #72, and #73. NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective December 13, 2011, as follows: A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of 		
A. This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #67, #68, #70, #71, #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of		
 #72, and #73 as follows below. All work associated with the change orders below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in accordance with the Lease requirements. I. Change Order #67: Seminar Room Emergency Light Controllers in the amount of 		
II. Change Order #68: Change 3rd Floor Balcony Card Reader to Reader in the amount of		
Scope of work: This change is to replace the existing Vertex card reader on Door 325C (3rd floor north balcony door from offices) with a card reader.		
All other terms and conditions of the lease shall remain in force and effect. IN V names as of the above date.		
LES Inc.		
PRESIDENT & CFO		
PRESIDENT & CFO (Title)		
INTH		
EADANON 1111 7/05511		
INTH 1000 TECHNOLOGY DZIVE, SUITE 8800 FAIENDRY, WV 26554 (Signature) (Address)		
LINUTED STATES OF AMERICA. Conser! Services Administration, PBS		
Contracting Officer (Official Title)		

SUPPLEMENTAL LEASE AGREEMENT	NO.	9
LEASE NO. GS-03B-09488		

Page 2 of 2

III. Change Order #70: Add Switches for Front Five Can Lights in Seminar Room in the amount of

Scope of work: This change is to add wall switches for the front five can lights in Room 345 (Seminar Room) to the front of the room for ease of control.

- IV. Change Order #71: Flush and Fill 12" Chilled Water Pipe in Area B in the amount of Scope of work: This change is to flush and fill the new Area B 12" chilled water pipe with 30% glycol solution.
- V. Change Order #72: 3rd Floor Balcony Storefront in the amount of Scope of work: This change is to replace the existing south 3rd floor balcony storefront (vicinity Room 319) with a removable storefront to enable future equipment lifts through this area.
- VI. Change Order #73: Analog Position Transmitters in the amount of Install analog position transmitters on all modulating valves supplied by Johnson Controls. The only valves excluded in this scope of work are those supplied by Liebert on the CRAC, CRAH and FCU units.
- B. Upon completion of the work, the Lessor shall notify the Contracting Officer to arrange for an inspection. The Government will pay the Lessor in the total amount of \$72,431.46 upon completion, inspection and acceptance of the work by the GSA Contracting Officer. After inspection and acceptance of work by the Government, a properly executed original invoice in the amount of \$72,431.46 shall be forwarded to:

General Services Administration (GSA)
Greater Southwest Region (7BC)
P.O. Box 17181
Fort Worth, TX 76102-0181

A copy of the invoice must also be mailed to:

GSA, Public Buildings Service Real Estate Acquisition Division (3PR) Attn: Rebekah Cowles, Contracting Officer 20 North 8th Street, 8th Floor Philadelphia, PA 19107-3191

For an invoice to be considered proper, it must:

- 1. Be received after the execution of this SLA
- 2. Reference the Pegasys Document Number (PDN) specified on this form
- 3. Include a unique, vendor-supplied, invoice number
- 4. Indicate the exact payment amount requested, and
- 5. Specify the payee's name and address.

Payment will be due within thirty (30) calendar days after GSA's designated billing office receives a properly executed invoice or acceptance of the work by the Government, whichever is later.

Initials: & WC Gov't