
THIS AGREEMENT, made and entered into this date by and between 
Vertex Non-Profit Holdings, Inc. 

whose address is 	 1000 Technology Drive- Suite 8800 
Fairmont, West Virginia 26554-8827 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: 

WHEREAS, the parties hereto desire to amend the above Lease to issue notice to proceed with change orders #10, #14, 
#24, #26, #30, #31, #34, #36, #37, #38, #39, #57 and #58, and to memorialize the cred its to the government associated with 
change orders #2, #17, #25, and #29. 

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is 
amended, effective November 3, 2011, as follows: 

A. 	 This Supplemental Lease Agreement (SLA) issues notice to proceed with change orders #10, #14, #24, #26, 
#30, #31 , #34, #36, #37, #38, #39, #57, and #58 as follows below. All work associated with the change orders 
below shall be completed no later than March 1, 2012, and shall be memorialized in As-Built drawings in 
accordance with the Lease requirements. 

I. 	 Change Order #10: 12" Chilled Water (CHW) Pipe extension in Area A in the amount of-
Scope of work: Based on the High Performance Computing (HPC) information provided to Vertex on 2/213/11 entitled 
- High Density Data Center Phase 2 Layout" (Exhibit A): 
1) North side 12" chilled water piping (CHW Supply and CHW Return) shall be installed out to just beyond column 
line 8 as shown on Exhibit A 2) Three sets of 8" cross-over pipes (CHW Supply and CHW Return) shall be installed. 
This is a reduction in scope as the Basis of Design requires four sets of 8" cross-over pipes. The redundant 12" 
CHW Supply and CHW Return lines at the West side of the High Density Data Center (HDDC) are not needed and 
the North side piping will not be extended into the Area B space. Appropriate sectional valves and capped flanges 
shall be provided as necessary. The total amount above includes the credit for the one less set of 8" cross-over 
pipes. 

II. 	 Change Order #14: Additional/upgrade to brush grommets in Area A in the amount of -
Scope of work: Upgrade 92 base contract standard grommets to brush type and add an additional 38 brL.sh type 
grommets to Area A. 

all remain in force and effect. 
ibed their names as of the above date. 

LESSOR: 

BY ___ 

(Title) 

IN THE P 1000 'Ti!tH.AJoL--t!J<P"f D12., Sv1'r[ €<;00 

FA ' Q.,/V\DN'i I vJv a.(, 5 5 'I 
(Address) 

GENERAL SERVICES ADMINISTRATION 

PUBLIC BUILDING SERVICES 


SUPPLEMENTAL LEASE AGREEMENT 


ADDRESS OF PREMISE 
1-79 Technology Park Research Center 
1000 Galliher Drive 
Fairmont, West Virginia 26554-8826 

SUPPLEMENTAL DATE 
AGREEMENT 
No. 7 
Pa e 1 of 7 
TO LEASE NO. 

GS-038-09488 
Pegasys Document Number (PON) 

PS0022011 

Contracting Officer 
(Official Title) 



SUPPLEMENTAL LEASE AGREEMENT NO. 7 
LEASE NO. GS-038-09488 

Page 2 of 7 

111 . Change Order #24: Add raised access floor to Room L 113 in the amount of $0.00. 
Scope of work: Install raised access floor to Room No. L 113 at no cost to the government. 

IV. Change Order #26: Complete 12" CHW loop through Area Bin the amount of-
Scope of work: Extend the HDDC 12" CHW pipe along the North wall from column line 8 through Area B and 
complete the CHW loop along the South wall. The final configuration will be a complete CHW loop throu!~h Areas 
A and B. This change is in addition to Change Order #10 which extends the HDDC 12" CHW pipe along the North 
wall to column line 8. 

V. Change Order #30: Add overhead door between L 139 and L 124 in the amount of~ 
Scope of work: Supply and install an 8'-0" wide by 10'-0" high sectional overhead door between the Future 
Equipment Room (Room No. L 124) and Loading Dock (Room No. L 139) to facilitate the delivery and installation 
of future Air Handling Units 8, 9, and 10 and their associated equipment. 

VI. ~der #31: Add vehicular protective measures South of mechanical yard in the amount o·f 

Scope of work: Supply and install vehicular protective measures along the parking garage exit road traveling 
immediately South of mechanical yard to protect the mechanical yard from vehicular traffic. 

Vll.~rder #34: 

Scope of work: Supply and install an additional 
in the HDDC Data Storage Network Room 
manner to provide 

in the amount of 

, located 
shall be located in such a 

VIII. 	 Change Order #36: Add garbage disposal in Room No. 338 in the amount of 
Scope of work: Supply and install a garbage disposal in the kitchenette (Room No. 338) sink. 

IX. 	 lliiiililrder #37: Add power to floor boxes at windows along 3rd Floor north wall in the amount of 

Scope of work: Install power to a total of six (6) floor boxes located along the 3rd Floor North wall between column 
lines 2 and 6. 

X. 	 Change Order #38: Add clean agent distribution piping in Area B in the amount of-
Scope of work: Supply and install above ceiling and below ceiling clean agent distribution piping in HDDC Area B 
(Room No. L 123). The below floor piping will not be installed at this time. However, the Lessor shall desi9n the 
system planning for all piping (above ceiling, below ceiling, and below floor) in order to properly design for future 
below floor installation. The amount above includes the cost of the effort to design a complete system (above 
ceiling, below ceil ing, and below floor) and the construction effort only for installing the above ceiling and below 
ceiling work. Design drawings shall be provided to the government once design is complete. 

& ~ 
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XI. 	 Change Order #39: Add cable tray hangers in Area B in the amount of-
Scope of work: Supply and install all-thread and cable tray hangers in HDDC Area B (Room No. L 123) based on 
future tray locations indicated on sheet T210 of Addendum 2 of the Construction Drawings. 

XII. Change Order #57: Add (16) 4" valves to 12" CHW pipe per·- High Density Data Center Phase 2 

Layout," (Exhibit A), in Area A in the amount of~ 

Scope of work: Supply and install (16) 4" valves to the 12" CHW pipe in HDDC Area A as indicated on Exhibit A. 


XIII. 	Ch~ #58: Add condensate line per "SGI Equipment Layout," (Exhibit B), in Area A in th1! amount 
of~ 
Scope of work: Supply and install condensate line in HDDC Area A as indicated per Exhibit B. 

B. 	 This SLA memorializes the credits to the government associated with change orders #2, #17, #25, and #29 
as follows: 

I. 	 Change Order #2: Delete Area B raised access floor in the amount of 
Scope of work: Delete the raised access floor in HDDC Area B. 


11. 	 Change Order #17: Reduction in CHW piping crossover taps in Area A in the amount of~ 
Scope of work: Reduce the number of chilled water taps from 50 per cross over pipe to 36 per cross over pipe in 
the High Performance Computer chilled water system. This will result in a net reduction of 84 taps (14 less taps X 
3 crossover sets (1 each supply and return)). 

Ill. 	 Change Order #25: Cancel secure office space in the amount of~ 
Scope of work: In accordance email to the Lessor from the GSA Contracting Officer dated May 6, 2011 , cease all 
planned build-out for the 3rd Floor secure office space. Secure office space shall be walled-in to restrict access 
from the outside. 

IV. 	 Change Order #29: Delete clean agent tanks - Area Bin the amount of 

Scope of work: Delete the clean agent tanks serving HDDC Area B. Header pipes and other associated 

infrastructure shall remain. 


C. 	 The total cost for Change Orders #10, #14, #24, #26, #30, #31 , #34, #36, #37, #38, #39, #57, and #58 is 
$606,400.93.The total amount of the credits to the government associated with Change Orders #2, #17, #25, and 
#29 is $411 , 141 .51 . For Paragraphs A and B above, the overall cost of the change orders less the amount of the 
credit is $195,259.42. 

D. 	 Supplemental Lease Agreement No. 3, Paragraph A Change Order 15 entitled "Control Systems Modifications" in 
the amount of $45,597.89 is hereby deleted in its entirety and replaced with the following: 

& yy 
Gov't 
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"Change Order #15: Control System Modification in the amount of- . 
Scope of work: Provide the following control system modification: Extend the base Warranty from one year to two 
years. 

E. 	 Upon completion of the work, the Lessor shall notify the Contracting Officer to arrange for an inspection. The 
Government will pay the Lessor in the total amount of $21 9,097.71 (comprised of $195,259.42 and $23,:338.29 
per Paragraphs C and D above) upon completion, inspection and acceptance of the work by the GSA Contracting 
Officer. After inspection and acceptance of work by the Government, a properly executed original invoice in the 
amount of $219,097.71 shall be forwarded to: 

General Services Administration (GSA) 

Greater Southwest Region (7BC) 


P.O. Box 17181 

Fort Worth, TX 76102-0181 


A copy of the invoice must also be mailed to: 
GSA, Public Buildings Service 


Real Estate Acquisition Division (3PR) 

Attn : Rebekah Cowles, Contracting Officer 


20 North 81
h Street, 81

h Floor 

Philadelphia, PA 19107-3191 


For an invoice to be considered proper, it must: 

1. Be received after the execution of this SLA 
2. Reference the Pegasys Document Number (PON) specified on this form 
3. Include a unique, vendor-supplied, invoice number 
4. Indicate the exact payment amount requested, and 
5. Specify the payee's name and address. 

Payment will be due within thirty (30) calendar days after GSA's designated billing office receives a properly 

executed invoice or acceptance of the work by the Government, whichever is later. 
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