GENERAL SERVICES ADMINISTRATION PUBLIC BUILDINGS SERVICE	LEASE AMENDMENT No. 1		
LEASE AMENDMENT	TO LEASE NO. GS-03B-12067		
ADDRESS OF PREMISES	PDN Number:		
3450 Princeton Pike Lawrence Township, NJ 08648-1206			

THIS AMENDMENT is made and entered into between Princeton Research Lands Inc.

whose address is:

195 Nassau Street

Princeton, NJ 08542-7004

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease to revise the total amount of Tenant Improvement (TI) allowance to be amortized in the rent and to incorporate change orders.

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, covenant and agree that the said Lease is amended, effective July 17, 2013 as follows:

A. In separate correspondence dated May 24, 2013, the Government issued a Notice to Proceed (NTP) for Tenant Improvements (TI) in the amount of \$934,512.00. The Government has elected to amortize the total TI amount in the rent.

Due to Government-approved Tenant Improvement (TI) change orders (Exhibit A) totaling \$54,278.00 during the build-out phase, the total amount of Tenant Improvement (TI) allowance the Government has elected to amortize in the rent has increased from \$934,512.00 to \$988,790.00.

B. The government agrees that the Tenant Improvement costs have increased from \$934,512.00 to \$988,790.00 due to change orders related to the build-out of the First Floor space of this Lease. The Lessor shall furnish, install and maintain all labor, supervision, material, tools, equipment, services and associated work necessary to complete the work referenced on the attached price proposals. The work shall be completed in coordination with the Tenant Improvement build-out.

This Lease Amendment contains 13 pages.

Date:

All other terms and conditions of the lease shall remain in force and effect.

IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

IN WITHLOO WITH	Enter, the parties subscribed their ham	00 00 01 1110 001011	auto.		
FOR THE L		FOR THE GOVERNMENT:			
Signature: Name: Title: Entity Name: Date:	Princeton Research Sands Line.	Signatu Name: Title: GSA, Public Bt Date:	ulidings Service		
WITNESSED FOR	R THE LESSOR BY:				
Signature: Name: Title:	IISON MEDICAL				

C. The Government agrees to the total Tenant Improvement build-out costs, including Change Orders Number 1, 3-6, 8-9, 11-18, is \$988,790.00.

The rent shall be adjusted downward if the Government does not utilize the entire Tenant Improvement Allowance of \$1,167,129.48 or \$51.06 per ABOA SF, which is included in the rent, using the 5% amortization rate over fifteen (15) years. The Government, at its election, may pay lump sum for the Tenant Improvements. If this occurs, the rent shall be reduced proportionately using the 5% amortization rate.

If the Government spends more than the allowance identified above, the Government reserves the right to 1) reduce the Tenant Improvement requirements, 2) pay lump sum for the overage upon completion and acceptance of the improvements, or 3) increase rent according to the negotiated amortization rate over the firm term of the lease.

INITIALS:

LESSOR

Š.

GOV'T