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FY 2018 Project Summary 

The General Services Administration (GSA) proposes a repair and alteration project to 
the Abraham A. Ribicoff Federal Building and U.S. Courthouse in Hartford, CT. The 
proposed project, which is confined to the annex portion of the building, will replace the 
existing granite panelized wall system and glazing, as well as the atrium glazing and 
related interior surfaces. The roof will be replaced with a system that will improve 
perfonnance and appearance of the envelope. Additionally, security systems will be 
improved. 

This project was among those included in prior year submissions for the Capital 
Investment and Leasing Program. Although the prospectus was approved by the 
Committee on Environment and Public Works of the Senate on May 18, 2016, GSA's FY 
2016 Major Repairs & Alterations Expenditure Plan did not allocate any funds to the 
project. GSA is requesting approval of an amended prospectus to increase the total 
estimated cost of the project by $5,250,000 to account for cost escalations. There is no 
change in the overall scope of the project. 

FY 2018 House Committee Approval Requested 

(Design, Construction, Management & Inspection) •.....•.............................. $15,220,000 


FY 2018 Senate Committee Approval Requested 

(Design, Construction, Management & Inspection) ••••.•...•....................•.......• $5,250,000 


FY 2018 Committee Appropriation Requested 

(Design, Construction, Management & Inspection) ..................................... $15,220,000 


Major Work Items 

Exterior and interior construction; roof replacement; sitework; and electrical upgrades 

Budget 

Design .............................................. ....................................................... ...... ....$ 1,443,000 

Estimated Construction Cost (ECC} ... ................................................................. 12,908,000 

Management and Inspection (M&I) ......................................................................... 869,000 

Estimated Total Project Cost (ETPC) ........................................................... $15,220,000 


*Tenant agencies may fund an additional amount for alterations above the standard 
nonnally provided by GSA. 
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Schedule Start End 

Design and Construction FY 2018 FY 2021 

Building 

The lO-story Abraham A. Ribicoff Federal Building and U.S. Courthouse was built in 
1963 and is approximately 390,000 gross square feet. It includes a sub-basement and two 
penthouses that house mechanical equipment. The annex portion of the building, 
constructed in 1992, is a two-story, steel-framed structure with exterior walls consisting 
of a prefabricated granite tile panelized system. The building includes a below grade 
indoor parking structure with 103 spaces. The building is not listed in the National 
Register of Historic Places. 

Tenant Agencies 

Judiciary, Department of Justice, Department of Homeland Security, National Labor 
Relations Board Social Security Administration, and GSA 

Proposed Project 

The proposed project includes replacement of the granite panelized wall system, which is 
necessary to avoid further deterioration to the building exterior and interior. The building 
panels cannot be replaced without disturbing the existing roof membrane and the 
connected atrium; therefore, the roof will need to be replaced. All exterior glazing units 
(including atrium and skylights) will be replaced with insulated glass units. Electrical 
upgrades include removal and replacement of exterior lighting and cameras. Sitework 
includes landscape improvements and replacement of security fencing. 

Major Work Items 

Exterior Construction $ 8,783,000 
Roof Replacement 2,880,000 
Interior Construction 527,000 
Sitework 390,000 
Electrical Upgrades 328.000 
Total ECC $12,908,000 

Justification 

The granite panelized wall system needs to be replaced to avoid imminent failure and 
further deterioration/refinishing of building interiors. If not completed, water infiltration 
will compromise recently completed interior finish work and add additional work to 
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building interiors. The wall system replacement will impact the roof assembly and 
atrium, making replacement mandatory. The exterior integrity of the building will be 
improved and security will be enhanced because there will no longer be a potential of the 
existing panels cracking, splitting and spalling. 

Summary of Energy Compliance 

This project will be designed to conform to requirements of the Facilities Standards for 
the Public Buildings Service. GSA encourages design opportunities to increase energy 
and water efficiency above the minimum perfonnance criteria. 

Prior Appropriations 

None 

Prior Committee Approvals 

Prior Committee Aoorovals 

Committee Date Amount Purpose 
SenateEPW 5/18/2016 $9,970,000 Design, ECC and M&l 

Prior Prospectus-Level Projects in Building (past 10 years) 

None 

Alternatives Considered (30-year. present value cost analysis) 

There are no feasible alternatives to this project. This is a limited scope renovation and 
the cost of the proposed project is far less than the cost of leasing or constructing a new 
building. 

Recommendation 

ALTERATION 
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Certification of Need 

The proposed project is the best solution to meet a validated Government need. 

May 17, 2017 
Submitted at Washington, DC, on ---------------- ­

Recommended: ~4~'
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