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GSA ORDER 
 
 

SUBJECT: Reimbursable Work Authorizations National Policy Manual  
 

1.  Purpose. The purpose of this revision to the Reimbursable Work Authorizations 
National Policy Manual (RWA NPM) is to update the Public Buildings Service’s (PBS) 
policies regarding Reimbursable Work Authorizations (RWAs) so that those policies 
are consistently applied across PBS. 

 
2. Background. The manual is reviewed and re-issued periodically by the 
Commissioner of the Public Buildings Service. It contains updated policies regarding 
the application of fiscal law as advised by the Office of the General Counsel, interim 
RWA Bulletins, U.S. General Services Administration (GSA) orders, Federal 
regulations, memoranda from the GSA Office of the Chief Financial Officer, audit 
recommendations and corrective action plans, and other relevant programmatic 
guidance so that those policies are consistently applied across PBS for reimbursable 
projects. A summary of substantive changes and links to those changes appears in 
the manual at Table 2: Summary of Substantive Changes to the RWA NPM. 

 
3.  Applicability. The use of this manual is mandatory for all PBS personnel. The 
document may be shared in its entirety with PBS customer agencies and non-Federal 
occupants. 

 
4.  Cancellation. This Order cancels and supersedes the RWA National Policy 
Manual dated August 1, 2020 (PBS 1000.2B) and all previous versions. 

 
5.  Revision.  

 a. Expands use of multiple buildings to A & B Type RWAs. 

 b. Revises definition of incidental. 

 c. Permits bids and proposals as cost support for new RWAs. 

 d. Updates policy on PBS Approving Official Signature requirements, delegations 
of authority and associated thresholds. 
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 e. Removes 10-Percent or $500 Amendment Rule. 

 f.  Clarifies timing of RWA Management Fee billing for nonrecurring RWAs with 
authorized amounts below $2000. 

 g. Incorporates process for paying for reimbursable services through the Rent Bill; 
removed from Appendix. 

 h. Adds new Appendix C, RWA Receipt and Acceptance Scorecard.  

 i.  Incorporates RWA Types - Quick Reference Guide; removed from Appendix. 
 
6.  Policy. The RWA NPM is the primary nationwide resource containing RWA 
policies for use by PBS. 
 
7. Responsibilities. The use of this manual is mandatory for PBS personnel. The 
Office of Management and Budget Circular A-123, Management’s Responsibility for 
Internal Control, directs PBS to manage its reimbursable services program with 
integrity and in compliance with Federal law. The RWA NPM provides specific 
guidance to implement that mandate.  

 
8.  Signature. 

 
 
 
 

/S/_________________________ 
NINA ALBERT 
Commissioner 
Public Buildings Service 



U.S. General Services Administration

U.S. General Services Administration
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Chapter 1: Introduction 

1.1. Purpose and Description of the Manual. 

The purpose of the Reimbursable Work Authorization National Policy Manual (RWA 
NPM) is to update the Public Buildings Service’s (PBS) mandatory policies regarding 
Reimbursable Work Authorizations (RWAs) so that those policies are consistently 
applied across PBS. The RWA NPM is the primary resource containing RWA policies 
for use by PBS. It may be excerpted, quoted for emphasis and clarity when 
communicating RWA policies, or publicly distributed in its entirety to PBS’s 
customers, non-Federal occupants or anyone external to GSA without advance 
approval from the PBS Office of Project Delivery. 

1.2. Applicability, Scope, and Contents. 

The RWA NPM is a manual issued periodically by the Commissioner of the Public 
Buildings Service. The Office of Management and Budget (OMB) Circular A-123, 
Management’s Responsibility for Internal Control, directs GSA to manage RWAs with 
integrity and in compliance with Federal law. The RWA NPM provides specific 
guidance to implement that mandate. For more information, please go to OMB 
Circular A-123 at the following hyperlink: https://www.whitehouse.gov/wp-
content/uploads/legacy_drupal_files/omb/memoranda/2016/m-16-17.pdf. 

The RWA NPM contains updated policies derived from interim RWA Bulletins, 
General Services Administration (GSA) orders, Federal regulations, memoranda from 
the GSA Office of the Chief Financial Officer (OCFO), audit recommendations and 
corrective action plans, and other relevant programmatic guidance so that those 
policies are consistently applied nationally across PBS.1 A summary of substantive 
changes and links to those changes appears in the manual at Table 2: Summary of 
Substantive Changes to the RWA NPM. GSA is accountable for the implementation 
and effectiveness of its management controls, so it is imperative that the RWA NPM 
is strictly applied. Any references or links to InSite pages are only available for 
internal GSA users. 

1.3. Internal Controls. 

The RWA NPM sets forth policies for PBS’s acceptance and performance of RWAs. 
While the policy is an important component to a sound internal control structure, it 
cannot standalone. The OCFO and PBS (including PBS program, project, and other 
personnel) are responsible for establishing and maintaining internal controls over 
day-to-day operations so that PBS’s performance of RWAs accomplishes its mission, 
goals, and objectives. For more information, please see the Internal Control Desk 
Guide located on the Financial Policy and Internal Controls InSite page. 

 
1 The RWA NPM and GSA Form 2957 do not apply to GSA real property disposal. The PBS 

Office of Real Property Utilization and Disposal uses GSA Form 2957PD. 
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1.4. Structure of the RWA NPM. 

 

Table 1: Structure of the RWA National Policy Manual 

Chapter Number and Title Purpose 

Chapter 1: Introduction 
Provides introductory remarks, including 
background and scope of the RWA NPM, as well 
as a summary of major changes. 

Chapter 2: RWA Definition, 
Authorities and 
Appropriations Law 

Defines an RWA and provides applicable 
authorities and appropriations laws. 

Chapter 3: RWA Use of 
Funds, Budget Activities and 
Classifications 

Presents a brief description of RWA use of funds, 
classifications and the various RWA budget 
activities. 

Chapter 4: The RWA Project 
Life Cycle 

Describes the use of the RWA project life cycle as 
it applies to the small, capital, and prospectus 
projects management life cycle, including detailed 
requirements of the RWA. 

Chapter 5: Pricing 
Describes pricing policy for various reimbursable 
services. 

Chapter 6: Billing, Payment 
and Collection Methods 

Describes billing, payment and collections policy. 

Chapter 7: Fiscal Year-End 
Processing 

Describes policy for fiscal year-end processing, 
including canceling RWAs and the obligation of 

“Unfilled Customer Orders.” 

Appendix A. Glossary 
Defines terms, abbreviations, and acronyms 
applicable to RWAs and to the RWA NPM. 

Appendix B. Useful Websites 
Lists pertinent Websites and a summary of 
available information. 

Appendix C. RWA Receipt 
and Acceptance Scorecard 

A document required for all nonseverable A, B and 
N Type RWAs with authorized amount equal to or 
above the Simplified Acquisition Threshold 
(currently $250,000). 

Appendix D. Appropriations 
Law Primer 

Provides the basics behind the principles of 
appropriations law that apply to RWAs. 

Appendix E. Other Applicable 
Statutes 

Provides organizational background information 
and historical legislation governing use of RWAs. 

Appendix F. Guidance in the 
Event of a Government 
Shutdown 

Provides guidance in the event of a full or partial 
Government shutdown. 
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1.5. Document Change Process and Explanation of Changes. 

This version (Version 6.1) of the RWA NPM replaces PBS 1000.2B issued August 1, 
2020 and supersedes all previous versions. The PBS Reimbursable Services 
Program, Office of Project Delivery administers the RWA NPM. Through knowledge 
sharing and technical expertise, the Reimbursable Services Program supports a 
national group composed of program and project representatives from across GSA. 

In addition to the purpose identified in the structure of the RWA NPM in Table 1, 
highlights of substantive changes or issues addressed, and their respective locations 
within the RWA NPM are summarized in Table 2, below: 

Table 2: Substantive Changes 

Item Substantive Change or Issue Section 

1 Expands use of multiple buildings to A & B Type RWAs. 3.3.2.2. 

2 Revises definition of incidental. 3.4.2. 

3 Permits bids and proposals as cost support for new RWAs. 4.1.2.1. 

4 
Updates policy on PBS Approving Official Signature 

requirements, delegations of authority, and associated thresholds. 
4.1.3.13.2. 

5 Removes 10-Percent or $500 Amendment Rule. 4.1.4.6. 

6 
Clarifies timing of RWA Management Fee billing for nonrecurring 

RWAs with authorized amounts below $2000. 
6.3.2. 

7 
Incorporates process for paying for reimbursable services through 

the Rent Bill; removed from Appendix. 
6.3.7. 

8 Adds new Appendix C, RWA Receipt and Acceptance Scorecard.  Appendix C. 

9 
Incorporates RWA Types - Quick Reference Guide; removed from 

Appendix. 
3.3. 

 
The Reimbursable Services Program, Office of Project Delivery, will review the RWA 
NPM periodically and recommend appropriate changes to address policy updates 
that may dictate necessity for a version update/change. 
RWA Managers and other interested parties may submit revisions to the NPM for 
consideration at any time. The Reimbursable Services Program, Office of Project 
Delivery, will review the submission and, if accepted, release the revised RWA NPM 
after following the GSA Approval Process. 

Policy changes considered to be substantive require review and approval through the 
approval process. The determination of whether or not a modification is substantive 
will be made by the Reimbursable Services Program, taking into account the 
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approval process requirements for changing official documents. Potential factors to 
be considered include: 

● Impact of the proposed change on another division; 
● Change of previous understanding, direction, or policy; 
● Change in cost or business line impact; 
● Change in interactions with customers, between Regions, or between Central 

Office and the Regions; 
● Impact on deliverable types, timing, or costs; and 
● Impact of reporting or staffing requirements. 

Any new RWA NPM resulting from the GSA Approval Process will be assigned a new 
major version number (for example, v5.0 became v6.0 after being updated). 
Amendments to the RWA NPM that are not considered substantive will be assigned a 
new minor version number (for example, v6.0 will become v6.1 after being updated).  
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Chapter 2: Reimbursable Work Authorization Definition and Authorities 

2.1. Definition. 

An RWA is an interagency agreement between PBS and a Federal or non-Federal 
organization (when authorized by statute), under which PBS agrees to provide goods 
or services and the customer agrees to pay PBS for the cost of these goods or 
services, as well as for PBS’s indirect costs and fees. PBS may enter into contracts 
to provide reimbursable goods or services, or PBS employees may provide 
reimbursable services. RWAs identify a scope of work and bill the customers for the 
cost of altering, renovating, repairing, or providing services in space managed by 
PBS in addition to the basic operations financed through Rent, and in other 
properties managed by Federal entities. An RWA is typically required for all “above-
standard” services not included in a customer’s rent, including micro-purchases, 
unless PBS obtains a deviation from the PBS Pricing Desk Guide, 5th ed. (August 1, 
2020). For more information on micro-purchase delegations, visit the Facilities 
Management page. 

2.2. Federal Buildings Fund References and Reimbursable Authority. 

Several authorities permit PBS to perform reimbursable work on behalf of requesting 
Federal or non-Federal customers. RWA projects should be recorded as obligations 
by the customer when the RWA is accepted by PBS. When PBS accepts an RWA, 
the customer agency’s funds are credited to the Federal Buildings Fund (FBF). 

2.2.1. 40 U.S.C. § 592(b)(2) – Federal Buildings Fund (FBF). 

PBS performs reimbursable work for Federal customers using the authority provided 
by 40 U.S.C. § 592(b)(2), which authorizes the Administrator of General Services to 
provide special services not included in rent on a reimbursable basis. This authority is 
used for RWAs in properties within GSA’s jurisdiction, custody or control. RWAs 
performed using the authority in 40 U.S.C. § 592(b)(2) should be recorded as 
obligations by the customer when the RWA is accepted by PBS. PBS must then 
reobligate the customer’s funds within a reasonable time and then, unless using no-
year funds, expend the funds within five years from the expiration of the funds in 
accordance with 31 U.S.C. § 1552. 

The statutes authorizing the FBF do not permit a customer to do indirectly what it 
cannot do directly under the terms and conditions of its appropriations. Thus, any 
restrictions on the availability or use of a customer’s funds must apply to PBS’s 
contracting activities for that customer when performing an RWA. 

2.2.2. 40 U.S.C. § 583 – Construction of Buildings. 

PBS may perform reimbursable projects in accordance with 40 U.S.C. § 583 as an 
alternative to the Economy Act for property not within the jurisdiction, custody or 
control of GSA. This authority does not have the same requirement as the Economy 
Act that funds must be reobligated during their period of availability for new 
obligations, so it is more flexible than the Economy Act and requires (like 40 U.S.C. § 
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592(b)(2)) that funds be reobligated within a reasonable time. 40 U.S.C. § 583 can 
only be used for new construction projects, repair and alterations (R&A) projects or 
for standalone land acquisitions. 

2.2.3. 31 U.S.C. § 1535 - The Economy Act. 

PBS may also perform reimbursable work using the authority provided by the 
Economy Act (31 U.S.C. § 1535). This authority may be used for RWAs in properties 
maintained by other customers outside of GSA’s jurisdiction, custody or control. RWA 
projects performed using the authority in 31 U.S.C. § 1535 should be recorded as 
obligations by the customer when the RWA is accepted by PBS. When PBS performs 
RWA projects under the Economy Act, it must reobligate the customer’s funds within 
the period of availability for new obligations applicable to those funds. Customer time-
limited funds that are not reobligated by PBS within the period of availability of those 
funds (with the exception of funds set aside for GSA fees) must be deobligated by the 
customer upon expiration in accordance with 31 U.S.C. § 1535(d). 

Determining whether an RWA must be accepted using 40 U.S.C. § 592(b)(2), 40 
U.S.C. § 583 or the Economy Act is dependent upon whether the customer maintains 
jurisdiction, custody, or control of the space in which the project will be performed. If 
the project will be in space within the jurisdiction, custody or control of GSA, 40 
U.S.C. § 592(b)(2), provides the authority for GSA to perform the requested work.2 If, 
however, the project is in a property that is not under the jurisdiction, custody or 
control of GSA, then 40 U.S.C. § 583 or the Economy Act, and not 40 U.S.C. § 
592(b)(2), provides the authority for GSA to perform the requested project. 

2.2.4. The Department of Defense (DoD) Financial Management Policy. 

DoD’s Financial Management Regulation FMR Volume 11A, Chapter 18, Non-
Economy Act Orders (DoD 7000.14-R, January 2020) imposes additional restrictions 
for the procurement of goods and services from non-DoD agencies under statutory 
authorities other than the Economy Act (31 U.S.C. § 1535). DoD requests that PBS 
treat all reimbursable tenant improvements performed in federally-owned space on 
behalf of DoD as though it were being performed under the Economy Act. See DoD 
FMR Volume 11A, Chapter 18, Non-Economy Act Orders (DoD 7000.14-R, January 
2020), at § 5.6.4. Although DoD requests that GSA impose more restrictive 
requirements for these RWAs, essentially mirroring the Economy Act, PBS accepts 
these RWAs for work at locations within the jurisdiction, custody or control of GSA 
under 40 U.S.C. § 592(b)(2). In accordance with DoD’s policy, PBS needs to 
reobligate a DoD customer’s funds within the period of availability for new obligations 
applicable to those funds for all reimbursable tenant improvements performed in 

 
2 Note that there are rare occasions when PBS may rely upon the Economy Act to provide 

reimbursable services in space within GSA’s jurisdiction, custody or control if PBS does not charge the 
customer rent for the space in which the reimbursable service will be provided. This occurs sometimes 
when PBS obtains leased space for FEMA in support of a nationally declared disaster. For example, 
PBS would rely upon the Economy Act to provide above standard janitorial services in space for which 
the customer pays rent directly to a lessor. See §§ 2.4 and 4.1.3.11 for additional information. 
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federally-owned space on behalf of DoD. PBS must inform the DoD customer that it 
should deobligate time-limited funds that are not reobligated by GSA within the 
period of availability of those funds (with the exception of funds set aside for GSA 
fees), regardless of the authority under which PBS performs the reimbursable project, 
for all reimbursable tenant improvements performed in federally-owned space on 
behalf of DoD. DoD does not require that PBS reobligate DoD funds within the period 
of availability for new obligations applicable to those funds for reimbursable tenant 
improvements performed in space leased by GSA on behalf of DoD. 

2.3. The Anti-Deficiency Act (ADA) (31 U.S.C. § 1341). 

The ADA prohibits an agency from obligating more than the amount of funds 
available under any appropriation. It also prohibits an agency from making 
expenditures or incurring obligations in advance of appropriations. Violation of the 
ADA may result in criminal and civil penalties. See 31 U.S.C. § 1350. Any GSA 
representative who contributes to over obligating an appropriation, apportionment, or 
reapportionment may be subject to the penalties in 31 U.S.C. § 1350. For additional 
information, please follow this hyperlink to: Appendix D: Appropriations Law Primer. 

2.4. RWAs in support of Nationally Declared Disasters. 

PBS provides support for nationally declared disasters by finding space and 
administering leases. The Federal Emergency Management Agency (FEMA) works 
through GSA’s Office of Mission Assurance (OMA) to utilize these PBS services 
which are performed through the provision of an RWA. For Mission Assignments 
received from FEMA for nationally declared disasters, please contact OMA. See § 
4.1.3.11 for additional information. 
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Chapter 3: RWA Use of Funds, Budget Activities and Classifications 

3.1. Use of Funds. 

Funds that have been appropriated to a customer agency for a specific purpose must 
not be used for any other purpose, except where specifically provided by law (31 
U.S.C. § 1301(a)). To avoid improper augmentations, if PBS receives an 
appropriation to provide customers with a level of service already included in Rent, it 
may not bill, or be additionally reimbursed through an RWA for those services. Any 
above-standard service not included in the Rent, but requested by a customer, is 
reimbursable and must by funded by the customer. 

In the event of a full or partial Government shutdown, the use of funds and required 
certifications vary from the process outlined within this policy manual. Specific 
guidance may be referenced in Appendix F. 

3.2. Budget Activities (BAs). 

The FBF is subdivided into budget activities to assist PBS in defining and controlling 
programs and activities and which generally correspond with Congressional 
appropriations of new obligational authority. A BA distributes funds by major program 
area within a fund; all PBS budget activities start with “PG” in the PBS financial 
systems. 

3.2.1. BA 80. 

BA 80 is a reimbursable budget activity used to fund reimbursable nonrecurring work 
requests. Nonrecurring RWAs for BA 80 are used for a variety of services. These 
services include: 

● General nonrecurring services that provide above-standard levels of service, 
such as non-routine, or out-of-normal cycle, painting, or overtime utilities, and 
for which the actual costs can be identified. 

● Overtime utilities in leased locations where the lessor bills for the services on a 
monthly basis based on an hourly rate, as outlined in the lease. 

● Space alterations and adjustments requested by customers.  
● Repairs and alterations made by GSA when requested by customers outside 

of the direct funding cycle. A nonrecurring RWA may be provided by a 
customer for the acquisition or full construction costs of a Federal building.  

● Services required for customer projects. 
● Certain services not included in the tenant improvement (TI) allowance, and 

for which the actual costs can be identified. 

3.2.2. BA 53. 

BA 53, the Rental of Space account, is used to fund payments to lessors for space 
that PBS leases and services provided by the lessor. BA 53 provides funding for the 
following:  
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● Recurring payments for new, existing, and replacement lease contracts. 
● Temporary leased relocation space to house Federal employees during major 

R&A projects. 
● Relocations into leased space due to forced moves. 
● Relocations into leased space for health and safety conditions. 
● Expansion leased space. 
● Space alteration costs that are amortized in a lease contract. 

3.2.3. BA 60/61. 

PBS divides the FBF’s Building Operations Budget into two distinct Budget Activities: 
BA 60 for administrative salaries and expenses and BA 61 for building services. BA 
60 is reimbursed for indirect costs incurred, related to PBS’s reimbursable program. 

BA 60 reimbursement includes: 

Fees from Recurring RWAs. 

● Flat $500 (or $500 per estimate if bundled on a single RWA). 

Fees from Nonrecurring RWAs. 

● RWA Management Fee based on stepped fee structure applies to all direct 
costs with the exception of select personal property line item costs. See 
this link for Personal Property Line Items Exempt from Fee. 

BA 61 is used to provide for GSA’s operation of GSA-controlled space, including 
leased facilities. GSA furnishes space, operations, and services to its customers in 
return for payment of Rent. Services included in Rent that are paid from BA 61 
include:  

● Cleaning, 
● Maintenance of security fixtures and features, 
● Building maintenance, 
● Minor repairs and alterations costing up to $50,000, and 
● Payment for utilities and fuel. 

3.2.4. BA 51. 

BA 51 is used for the New Construction and Acquisition program and funds the 
construction and acquisition of sites and facilities to meet customer needs. It includes 
site selection and acquisition, the purchase of commercial buildings, and the 
acquisition of United States Postal Service (USPS) properties through transfers. 

3.2.5. BA 54. 

BA 54 is used to fund basic R&A projects, which are nonrecurring projects for which 
construction, related design and management and inspection cost below the 
prospectus limitation and above $50,000. 
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3.2.6. BA 55. 

BA 55 is used to fund major R&A projects. These projects include construction and 
their related design and management and inspection, each of whose total project 
value is above the prospectus threshold established for a given year.  

3.3. Classification of RWAs. 

 
An RWA number is assigned to each RWA and consists of eight characters. The first 
character is a letter that identifies the RWA type. The last seven numeric characters 
are a unique identifying number. Work Requests which have not yet become RWAs 
will have a "W". The “W” serves as a placeholder and will later be changed to the 
appropriate letter for the RWA type. 

There are four categories of RWAs: severable and nonseverable, as well as recurring 
and nonrecurring. Each is described in figure 1 below and in more detail here. 

Figure 1: RWA Types and Services 

 

3.3.1. Severable and Nonseverable Services. 

Severable and nonseverable services may not be mixed on a single RWA, but 
require separate RWAs, one for the severable services and one for the nonseverable 
services. 

3.3.1.1. Severable Services.  

A severable service is one in which the customer receives value as the service is 
rendered. A task is severable if it can be separated into components, each of which 
can be independently performed to meet a customer need. 
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Services that are continuing in nature are considered severable, and the customer 
should charge the costs to a fiscal year appropriation current at the time the services 
are rendered. The number of times a particular service is rendered is not the 
determining factor in it being considered severable. A service could be provided a 
single time and yet be severable. The most important part of determining if a service 
is severable is whether the benefit is received by the government as the service is 
rendered. 

Severable service contracts are a bona fide need of and must be charged to an 
appropriation that is available when the services are rendered. See Financial Crimes 
Enforcement Network-Obligations Under a Cost Reimbursement, Nonseverable 
Services Contract, B-317139 (June 1, 2009).3   

For severable services citing annual appropriation funding under the provisions of 
Federal Acquisition Regulation (FAR) 32.703-3, the head of an executive agency 
may enter into a contract, exercise an option, or place an order under a contract for 
severable services for a period that begins in one fiscal year and ends in the next 
fiscal year, if the period of the contract awarded, option exercised, or order placed 
does not exceed 1 calendar year (365 days) (10 U.S.C. § 3133 and 41 U.S.C. § 
3902). Under this authority, time-limited funds must be fully reobligated prior to their 
expiration. The service must begin to be rendered prior to the expiration of the 
customer’s funding. 

Credit card transactions and direct pay (certified invoice) transactions do not qualify 
as contracts, as they are methods of payment, meaning the exception in 41 U.S.C. § 
3902 does not apply. Examples of contracts include lease amendments and 
contracts awarded through the PBS Acquisition Tool, EASI. If there is not a valid 
contract in place prior to the expiration of the customer agency’s time-limited funds, 
PBS cannot use funding without obligational authority to pay for services rendered in 
the next fiscal year. Refer to the Internal Controls Desk Guide (ICDG) located on the 
Financial Policy and Internal Controls InSite Page. 

In instances where the customer provides multiple year funds that are available for 
obligation past the current FY, the period of performance can be consistent with the 
expiration of their funding authority (for example, multiple year 20/22 funds can have 
a period of performance from 10/1/19 - 9/30/22) assuming the customer provides 
appropriate funding to cover that performance period. In this example the period of 
performance may be 36 months and cross 3 fiscal years because of the availability of 
multiple year funds. See Severable Services Contracts, B-317636 (April 21, 2009). If 
the customer provides no-year funds for severable services, the period of 
performance can be the length of time that it is estimated that the customer’s funds 
will have a balance to pay for the requested service. 

 
3 See also Incremental Funding of U.S. Fish & Wildlife Service Research Work Orders, 73 Comp. 

Gen. 77, B-240264 (Feb. 7, 1994); Incremental Funding of Multiyear Contracts, 71 Comp. Gen. 428, 
B-241415 (June 8, 1992). 
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The period of performance cannot be extended after the year in which the RWA was 
accepted in accordance with the RWA NPM, section 4.1.4.5, Amendments within 
Period of Availability for New Obligations. 
 

3.3.1.2. Nonseverable Services. 

Nonseverable services are those in which the customer receives value only when the 
entire service is performed. A nonseverable task involves work that cannot be 
separated into components, but instead must be performed as a single task to meet a 
current bona fide customer need. What constitutes a nonseverable service will vary, 
depending upon context or circumstance. 

RWAs for nonseverable services may only be accepted when the amount of such 
customer funding is sufficient to fund the entirety of the scope of work in the RWA. 
See Prohibition of Incremental Funding for Nonseverable Services in Chapter 4. 

3.3.2. Recurring and Nonrecurring RWAs. 

3.3.2.1. Recurring RWAs. 

Recurring RWAs provide severable services to customers where the costs of those 
services are not separately invoiced or cannot readily be identified from standard 
operating costs. PBS does not reconcile recurring RWAs. The services must start 
and must be completed within the same fiscal year. Recurring RWAs are not 
separately invoiced and may be used in instances when GSA is the source of the 
good or service provided. An example is overtime utilities in federally-owned space 
when the service is not separately metered and invoiced.  

3.3.2.1.1. C-Type RWAs. 

C-type RWAs are used to deliver recurring reimbursable severable services to non-
Federal entities including any person, firm, or organization to whom PBS has leased 
space including a mixed-ownership Government corporation, or the District of 
Columbia under 40 U.S.C. § 581(g), or to any person, firm, or organization to whom 
PBS has leased space or issued a permit or license under the provisions of the 
Public Buildings Cooperative Use Act of 1976, codified at 40 U.S.C. § 581(h). The 
authority for GSA to perform work under C-type RWAs is 40 U.S.C. § 592(b)(2). 

Prepayment is required for all C-type RWAs. Payment may be made by credit card 
through Pay.gov, by check, or by money order; therefore, C-type RWA entities do not 
receive bills as work progresses. It is PBS’s responsibility to ensure that services are 
not provided and obligations are not incurred until full payment has been received.  

When processing C-type RWAs, the following rules apply: 
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● The non-Federal entity must attach a check for payment in full to the RWA 
when it is submitted to PBS. Payment may also be received by credit card or 
money order. 

● The RWA number must be written on the check or money order. 
● The fund type on the RWA should be entered as no-year funds.  
● A copy of the check or money order also must be included in the official RWA 

file and all checks and money orders must be handled in compliance with 
applicable laws and regulations surrounding personally identifiable 
information, and such information should be redacted before being uploaded 
into RETA. 

Requests for the address of current lockbox locations to send check or money order 
payments should be directed to the Office of PBS Financial Services, RWA and 
Capital Projects Division. For your convenience, the current lockbox and payment 
information for C-type RWAs may be found in Section 3: Reimbursable Work 
Authorizations, of the Internal Controls at the General Services Administration Desk 
Guide. For more information, please see the Internal Control Desk Guide located on 
the Financial Policy and Internal Controls InSite page.  

3.3.2.1.2. R-Type RWAs. 

R-type RWAs are used to deliver recurring reimbursable severable services to 
Federal customers. R-type RWAs must include a period of performance (POP) that 
reflects the desired period that services are to be delivered. The POP may extend for 
up to 365 days but may not cross into the following fiscal year. An example of an R-
type RWA is an overtime utility in federally-owned space when the utility services are 
recurring and costs are not able to be identified by customer; that is, the services are 
not separately metered and invoiced. When used in leased space, R-type RWAs can 
only be used for above-standard estimated costs as well.  

3.3.2.2. Nonrecurring RWAs.  

Nonrecurring RWAs are those RWAs that provide services when costs can readily be 
identified and captured. Nonrecurring RWAs have a specific invoice detailing costs of 
the goods, services, or project. Nonrecurring RWAs bill based on the goods and/or 
services received by PBS and delivered to the customer. Examples of Nonrecurring 
RWAs include: 

● Repairs and alterations, when GSA is providing services to repair, alter, or 
renovate space in existing federally-owned or leased facilities. 

● Construction, when GSA is providing services to design and construct new 
federally-owned facilities such as courthouses, border stations, Federal office 
buildings, laboratories, or data processing centers.   

● Overtime utilities, when the service is separately invoiced. These overtime 
utility charges incurred are identifiable (that is, on utility reports that show 
kilowatt usage by hour or detailed invoice statements, or both). These are 
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typically requests for services made throughout the year and may include 
above-standard requests for utilities, janitorial and mechanical. 

3.3.2.2.1. A-Type RWAs. 

A-type RWAs are used for projects that are split funded (that is, funded by both PBS 
and the customer) within federally-owned space. They are nonrecurring and based 
on a one-time need. A-Type RWAs are used if the GSA BA 54 funds being used to 
support the project will be entered in IRIS. The RWA must be associated with a 
Project Control Number (PCN) and Accounting System Identification (ASID) code 
connecting it to the GSA-funded portion of the work. This refers to IRIS and the 
inclusion of PCN and ASID numbers on the GSA Form 2957. 

Multiple buildings or locations may be included on A-type RWAs having the same 
scope of work, as follows: 

● A Project Manager or a Property Manager must be assigned to the project and 
will be responsible for the RWA project execution, funds management, 
milestone tracking, and closeout. 

● The appropriate RWA Manager must be notified when an A-Type RWA is 
submitted with multiple buildings listed. 

● The area of use for the RWA will be limited to the geographic area controlled 
by a GSA field office or service center. 

● A properly completed cost estimate by building or location must be provided 
before the RWA can be accepted. 

 
A GSA Region may accept an A-type RWA in a current fiscal year when BA 54 funds 
from GSA will not be available until the next fiscal year if the project is a bona fide 
need for the requesting customer in the fiscal year in which the RWA is submitted. If 
the Region chooses to accept an RWA with time-limited funds in one year and the BA 
54 funds do not become available in the following fiscal year, the Region will need to 
evaluate the RWA for cancellation as the work may not be awarded within a 
reasonable timeframe. 

The most common example of an A-type RWA is when GSA and customer funds are 
both required to award a contract such as for initial space alterations in federally-
owned space.  

3.3.2.2.2. B-Type RWAs. 

B-type RWAs are used for projects that are related to a PBS prospectus project. 
Congress requires reporting of all funding activity related to PBS prospectus projects. 
Therefore, all reimbursable services related to PBS prospectus projects are assigned 
B-type RWA numbers, regardless of the authorized amount of the RWA. B-type 
RWAs are for nonrecurring, one-time needs. The RWA must be associated with a 
Project Control Number (PCN) and Accounting System Identification (ASID) code 
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connecting it to the GSA-funded portion of the work. This refers to IRIS and the 
inclusion of PCN and ASID numbers on the GSA Form 2957. An example of work 
that can be performed under a B-type RWA is any customer-funded work associated 
with a PBS prospectus project. 

Multiple buildings or locations may be included on B-type RWAs having the same 
scope of work, as follows: 

● A Project Manager or a Property Manager must be assigned to the project and 
will be responsible for the RWA project execution, funds management, 
milestone tracking, and closeout. 

● The appropriate RWA Manager must be notified when a B-Type RWA is 
submitted with multiple buildings listed. 

● The area of use for the RWA will be limited to the geographic area controlled 
by a GSA field office or service center. 

● A properly completed cost estimate by building or location must be provided 
before the RWA can be accepted. 

● An RWA may be used for federally-owned or leased campuses, or land ports 
of entry but only one type of facility may be bundled together on the same 
RWA. Leased properties, federally-owned properties, and land ports of entry 
may not be mixed on the same RWA. 

 
3.3.2.2.3. D-Type RWAs. 

Similar to C-type RWAs which are used to deliver recurring services to non-Federal 
entities, D-type RWAs are used to deliver nonrecurring RWA services to non-Federal 
entities including any person, firm, or organization to whom PBS has leased space 
including a mixed-ownership Government corporation, or the District of Columbia 
under 40 U.S.C. § 581(g), or to any person, firm, or organization to whom PBS 
has leased space or issued a permit or license under the provisions of the Public 
Buildings Cooperative Use Act of 1976, codified at 40 U.S.C. § 581(h). The authority 
for GSA to perform work under D-type RWAs is 40 U.S.C. § 592(b)(2). 

Prepayment is required for all D-type RWAs. Payment may be made by credit card 
through Pay.gov, by check, or by money order. D-type RWAs use BA 80 and are fully 
reimbursable. It is PBS’s responsibility to ensure that services are not provided and 
obligations are not incurred until full payment has been received. 

When processing D-type RWAs, the following rules apply: 

• The non-Federal entity must attach a check for payment in full to the RWA 
when it is submitted to PBS. Payment may also be made by credit card or 
money order. 

• The RWA number must be written on the check or money order.  

• The fund type on the RWA should be entered as no-year funds. 
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• A copy of the check or money order also must be included in the official RWA 
file and all checks and money orders must be handled in compliance with 
applicable laws and regulations surrounding personally identifiable 
information, and such information should be redacted before being uploaded 
into RETA. 

Requests for the address of current lockbox locations to send check or money 
order payments should be directed to the Office of PBS Financial Services, RWA 
and Capital Projects Division. For your convenience, the current lockbox and 
payment information for D-type RWAs may be found in Section 3: Reimbursable 
Work Authorizations, of the Internal Controls at the General Services 
Administration Desk Guide. For more information, please see the Internal Control 
Desk Guide located on the Financial Policy and Internal Controls InSite page.  

3.3.2.2.4. F-Type RWAs. 

F-type RWAs cover requests from Federal customers for routine, nonrecurring 
services. Such requests must not exceed $25,000 per transaction and $250,000 per 
RWA (including fees). F-type RWAs are intended to reduce the administrative burden 
of requiring numerous RWAs to cover multiple services that are small in nature (less 
than $25,000 each). No single RWA obligation under an F-type RWA may exceed 
$25,000, inclusive of fees, with the exception of Operations and Maintenance (O&M) 
services that are not overtime utilities, which may exceed $25,000 per transaction 
limit but must still remain under the $250,000 RWA threshold. F-type RWAs cannot 
include both severable and nonseverable services on the same RWA, similar to all 
other RWA Types. If severable and nonseverable services are requested, they must 
be reflected on two different F-type RWAs. 

A Summary Cost Estimate (SCE) or an Overtime Utility Estimate (OUE) is required to 
accept an F-type RWA. 

Multiple buildings or locations may be included on F-type RWAs having the same 
scope of work, regardless of payment method, pursuant to the following additional 
guidance: 

● An F-Type RWA may be used for federally-owned, leased campuses, or Land 

Ports of Entry but only one type of facility may be bundled together on the 

same RWA. 

● The area of use for the RWA will be limited to the geographic area that is 
controlled by a GSA field office or service center. 

● A Project Manager must be assigned to the overall (primary) project and will 
be responsible for the RWA project execution and funds management. 

Examples of goods or services that can be included on an F-type RWA are small, 
miscellaneous services that are completed within the current fiscal year (such as 
changing key locks, replacing a single carpet square, or patching a small hole in the 
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wall) and severable services where the costs are readily identifiable and are started 
and completed within 1 fiscal year. Severable services with limited or no specificity 
regarding dates and times for provision of the service must be requested on F-type 
RWAs and cannot cross fiscal years. 

All F-type RWAs must be completed within the fiscal year in which they are accepted 
regardless of the funding type provided. If a completion date is not provided on the 
RWA, the default date of September 30 of the current fiscal year will be used. 
Completion of F-type RWAs require that the work requested must be inspected and 
accepted by PBS by September 30 of the fiscal year in which the RWA was 
accepted. 

Acceptance of an F-type RWA does not guarantee any project within the threshold 
will be completed under the F-type, nor constitute a commitment by GSA to complete 
future undefined work. Service requests under an F-type will be evaluated on a case-
by-case basis by the GSA Project Manager. If GSA deems appropriate, GSA may 
require some tasks to be separately funded and executed as N-type RWAs. 

3.3.2.2.5. N-Type RWAs. 

N-type RWAs are used to provide nonrecurring reimbursable work for a one-time 
need. 

● They include all standalone projects that are not split-funded with BA 54, or 
related to a PBS prospectus project. 

● N-type RWAs for severable services funded with annual appropriations are 
limited to 365 days, but may cross fiscal years. See § 3.3.1.1 on RWAs for 
severable services. 

● Severable and nonseverable services may not be combined on a single N-
type RWA.4 

● Multiple buildings or locations may be included on N-type RWAs having the 
same scope of work, pursuant to the following additional guidance: 

○ A Project Manager or a Property Manager must be assigned to the 
project and will be responsible for the RWA project execution, funds 
management, milestone tracking, and closeout. 

○ The appropriate RWA Manager must be notified when an N-Type RWA 
is submitted with multiple buildings listed. 

 
4 For severable services necessary and incidental to a construction project (such as periodic 

cleaning or waste removal by the service contractor during normal business hours), or in the instances 
where construction work is outside of standard hours, PBS will frequently incur overtime utility costs in 
conjunction with the construction, such as electricity, HVAC, extra electrical for fans and power 
equipment, etc. These costs must be reflected on the SCE separate from the cost of construction in 
the line labeled “Misc. Construction and Design”. 
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○ The area of use for the RWA will be limited to the geographic area 
controlled by a GSA field office or service center. 

○ A properly completed cost estimate by building or location must be 
provided before the RWA can be accepted. 

○ An RWA may be used for federally-owned or leased campuses, or land 
ports of entry but only one type of facility may be bundled together on 
the same RWA. Leased properties, federally-owned properties, and 
land ports of entry may not be mixed on the same RWA. 

Examples of services that can be provided via an N-type RWA are: 

1. Repairs and space alterations in federally-owned or leased space, or 
2. Overtime utilities and above-standard services where the services are 

separately invoiced and requested with specificity including days and times 
when the service is requested; they may include utilities as well as janitorial 
and mechanical services. 

3.4. Furniture and Personal Property. 

3.4.1. Furniture and Limited Personal Property Acquisition Incidental to 
an RWA project. 

PBS may accept an RWA to purchase furniture and limited personal property when 
incidental to a customer relocation, space acquisition or construction project 
performed by PBS.  

Incidental means the items are related to a customer relocation, space acquisition, or 
construction project performed by PBS. To be considered incidental to a construction 
project, the RWA for furniture and limited personal property must be accepted by 
PBS prior to PBS’s award of the general contractor’s contract or lease award. 

Furniture incidental to a construction project may be procured by a General 
Contractor, using FAS Schedule contracts or by Special Order Programs. 

PBS only has limited authority to obtain personal property that is incidental to a 
construction project and that is affixed to the property, such as kitchen equipment 
(including refrigerators, microwaves and dishwashers) and window blinds. PBS does 
not have authority to order personal property that is not affixed to the property, 
including IT equipment such as shredders and printers. Customers must procure 
personal property that is not affixed to the property themselves or through the 
Federal Acquisition Service (FAS). 

The RWA Management Fee does not apply to GSA’s procurement of furniture and 
personal property. However, in accordance with the PBS Pricing Desk Guide, GSA’s 
direct labor costs must be included on the RWA estimate and charged to the RWA 
(once incurred) to account for GSA’s effort in procuring these items. Please reference 
the PBS Pricing Desk Guide for application of RWA Management Fees and direct 
charging.  
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Customer requests for PBS to procure furniture that are not incidental to a customer 
relocation, space acquisition, or construction project are considered standalone 
furniture requests. PBS can accept RWAs for the procurement of standalone furniture 
in accordance with the SOFA requirements. See § 3.4.3. 

3.4.2. Standalone Furniture Acquisition. 

If a customer requests that PBS procure furniture that is NOT incidental to a 
customer relocation, space acquisition or construction project performed by PBS as 
defined in Section 3.4.2, such acquisition is considered a standalone furniture 
purchase and must comply with the policy outlined in the Policy and Guidance for 
Standalone Options for Furniture Acquisitions (SOFA) (February 15, 2022). Direct 
labor is to be charged to the customer via an RWA to capture the amount of time it 
takes for GSA personnel to coordinate the furniture procurement. PBS may deny a 
customer’s request for the procurement of standalone furniture at its discretion. The 
Policy and Guidance for Standalone Options for Furniture Acquisitions (SOFA) is 
available on the Workplace Strategy Page. 

PBS cannot accept RWAs for the procurement of standalone personal property, other 
than for furniture.  
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Chapter 4: The Reimbursable Work Authorization Project Life Cycle 

4.1. The Project Life Cycle and RWA Life Cycle. 

Understanding the life cycle of a project is key to successful project delivery. PBS 
uses a standard project life cycle approach for managing projects from simple to 
complex to create a high-level standard and customer expectation for all projects 
delivered nationally. The RWA life cycle follows the same approach and can be 
aligned with the project life cycle. Please see Table 3 below: 
 

Table 3: Project Life Cycle and RWA Life Cycle 

Project Life Cycle Phase RWA Life Cycle Phase 

Project Identification and 
Initiation 

Receipt of the RWA Work Request 

Project Development and 
Planning 

Requirements Development 

Cost Estimation 

Receipt, Review and Acceptance of the RWA 

Project Execution Execution 

Project Closeout Cancellation, Completion and Financial Closeout 

 

The RWA life cycle is divided into five phases as detailed below. 
 

1) Receipt of the RWA Work Request and Requirements Development, 
2) Cost Estimation, 
3) Receipt, Review and Acceptance of the RWA, 
4) Execution, and 
5) Cancellation, Completion and Financial Closeout. 

4.1.1. Receipt of RWA Work Request and Requirements Development. 

An RWA Work Request (WR) is sent by a customer to PBS via eRETA to identify the 
customer's need for a project or service. A WR does not include funding information, 
as it simply tells PBS the customer has identified a specific need. A WR does not 
become an RWA until requirements are developed and it is signed by both the 
customer and PBS.  
 
After a customer sends PBS a WR, PBS assigns a Project Manager (PM) and the 
customer receives a “WR Assigned” email with contact information for the assigned 
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PM. Once assigned, the PM conducts an initial needs assessment with the customer 
and assists the customer in developing and refining a description of requirements 
and eventual scope of work (SOW). A SOW must have sufficient detail to develop 
detailed cost support (discussed below in § 4.1.2.1) and ultimately award a contract. 
The SOW must clearly identify the project or service requested in a succinct manner 
that can be easily understood by someone unfamiliar with the request.  

At a minimum, the SOW must provide the following information: 
● The purpose or objective and the outcome of the service requested; 
● Required delivery time frame;  
● Total square footage, and 
● Geographical information (including PBS’s building and floor/room number). 

Even if the work location is unknown when the WR is submitted, the geographic area 
(city, state) must be provided on the RWA. A building number is an eight-character 
code used to identify a federally-owned or leased building in GSA’s inventory. In 
circumstances where the building does not yet exist, a building number should be 
created in pending status in REXUS and referenced on the RWA. PBS should not 
use a “dummy” building number. The limited use of dummy building numbers is 
discussed in the OCFO Internal Controls Desk Guide, § 18. 

In Requirements Development, it is important to ensure that budgets and schedules 
address any compliance requirements and that compliance responsibilities are 
assigned up front, in accordance with GSA policy. For example, Historic Preservation 
compliance information can be found at the following link: ADM 1020.3 Procedures 
for Historic Properties. Visit the Office of Project Delivery InSite page for more 
information on other compliance related requirements. 

4.1.2. Cost Estimation. 

4.1.2.1. Detailed Cost Support. 

Prior to acceptance, every RWA, with the exception of F-type RWAs, must be 
supported with cost documentation at a level of detail appropriate to support the 
scope of work specified on the RWA, including RWAs for leases. F-type RWAs must 
be supported by a Summary Cost Estimate (SCE) or an Overtime Utility Estimate 
(OUE). For additional information, please refer to the PBS Cost and Schedule 
Management Policy Requirements (P-120) or contact your zonal cost manager. 

The detailed cost documentation for the RWA and the associated Summary Cost 
Estimate (SCE) are required to determine the authorized amount identified in the 
Agency Certified Amount field in RETA prior to acceptance.  

All cost support and applicable approvals must be:  
● Uploaded into RETA. 
● At a level of detail appropriate to support the scope of work specified on the 

RWA and as defined in Section 4.1.1.  
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● Broken down to reflect GSA Pricing Policy requirements. For additional 
information on Pricing Policy, please see the PBS Pricing Desk Guide. 

 
Acceptable cost support for a reimbursable project can be provided with a PBS-
created Cost Estimate, Independent Government Estimate (IGE), Contractor/Lessor 
Bid Proposal or a Customer-generated Cost Estimate (if determined to be acceptable 
by PBS). Customer-generated Cost Estimates are permissible as long as the 
customer is willing to share the basis of and detailed calculations for the estimate 
with GSA. It is PBS's responsibility to ensure that the Cost Estimate used to accept 
an RWA is accurate based on the information available at the time of RWA 
acceptance.  

 
Within scope modifications which lead to cost increases must include a PBS-created 
Cost Estimate, a contractor’s proposal, or a contractor’s bid and a justification that 
specifically addresses the reason for supporting the cost increase. If new scope is 
added in a FY after the RWA has been accepted, a new RWA, along with a new 
PBS-created Cost Estimate, is required. 

4.1.2.2. Summary Cost Estimate (SCE). 

The SCE is a summary of the PBS-created Cost Estimate along with cost 
documentation to support the scope of work. The PBS-created Cost Estimate (or an 
IGE) is the basis for creating the SCE and the total authorized amount on the RWA. 
Unlike an IGE or a PBS-created Cost Estimate, however, the SCE must include 
applicable GSA fees and other GSA incurred costs. It is the responsibility of the PBS 
representative (e.g., PM, COR, CO or a PBS Cost Estimator) to prepare the SCE 
within RETA. The amount in the SCE must be equal to the Agency Certified Amount 
on the RWA. 

Once the SCE has been created, linked to a WR/RWA, and approved in RETA, the 
customer will receive an “Estimate Linked to WR/RWA” email indicating requirements 
development and cost estimation are both complete. The PBS Project Manager will 
discuss PBS’s direct and indirect costs with the customer. The customer will have a 
reasonable time to review the SCE. If the customer does not review the SCE within a 
reasonable time, the SCE and underlying IGE may need to be reviewed by PBS to 
revalidate the underlying costs. 

Since a PBS-created Cost Estimate (or an IGE) is, by definition, developed at a 
greater level of detail than a SCE, there may not be a one-to-one relationship 
between all of the line items shown on the PBS-created Cost Estimate (or IGE) and 
those shown on the SCE. For example, construction costs shown on a PBS-created 
Cost Estimate (or an IGE) are estimated in itemized detail while the SCE provides 
only one summary line for all construction related costs. PBS must provide cost 
documentation that supports each line on the SCE. Percentages are acceptable for 
contingency, design fees and/or construction management & inspection, as long as 
they are clearly indicated on the SCE. Reference the National Standards for Small 
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Projects – Types of Cost Estimates on the Reimbursable Services Policy and 
Guidance page for additional information on the types of estimates and their 
associated ranges of accuracy. The accuracy of an estimate is directly related to the 
level of detail provided in the description of requirements and funds acceptance 
based on limited information early in the process may come with additional risk.  

4.1.2.3. Cost Support for Severable Services. 

The Overtime Utility Estimating Tool (OUET) must be used to estimate the cost of all 
above-standard service RWAs. The OUET satisfies the mandatory estimate 
requirement and includes information specific to severable services including hours, 
square footage, facility and equipment costs, etc., which are not found in the 
Summary Cost Estimate (SCE). As with the SCE, when the OUE has been created 
and approved in RETA, the customer will receive an “Estimate Linked to WR/RWA” 
email indicating requirements development and cost estimation are both complete. 

The preparation of RWA estimates for above-standard services is a joint effort 
between PBS and the customer. Please note the following:   

● If available, sub-metered data should be used as a tool to help with estimating 
and verifying usage and not as a tool for actual billing. 

 
● As with most RWAs, the labor and administrative costs incurred by GSA 

personnel involved in preparing these estimates are considered a normal part 
of the duties of GSA personnel and are covered by the RWA Management 
fees applied. 
 

● If a customer requires additional direct labor (such as personnel required on 
site during the use of above-standard services), the associated costs must be 
itemized and included in the total authorized amount of the RWA and included 
on the RWA estimate. 

4.1.3. Receipt, Review and Acceptance of the RWA. 

4.1.3.1. Submitting an RWA Work Request to GSA via eRETA.  

As requirements are developed, the customer enters the remaining required 
information in eRETA. This can be the same Customer POC who started the WR or a 
completely different person or office. Once requirements are fully developed, all 
required fields in eRETA are populated and an approved SCE or OUE is linked to the 
WR, the customer sends a fully funded RWA to PBS for potential acceptance in 
eRETA. The customer will receive a “Customer Request for RWA Acceptance” email 
from eRETA at this time. 
 
Customers are responsible for entering all customer-related data into eRETA, which 
populates page 1 of the GSA Form 2957. PBS is responsible for entering all GSA-
specific data into RETA, which populates page 2 of the GSA Form 2957. Generation 
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and submission of the GSA Form 2957 manually, outside of eRETA, is no longer an 
option for Federal customers. 

PBS will not obligate funding to provide reimbursable nonseverable services to a 
customer until that customer submits an RWA and it has been accepted by PBS. 
Pursuant to 31 U.S.C. § 1501, customers should not obligate funds in their 
accounting systems until GSA has signed and accepted the RWA. The customer 
should create an obligation of the RWA funds in their accounting systems only after 
receiving a signed (accepted) RWA and acceptance letter from PBS. 

4.1.3.2. The Bona Fide Needs Rule. 

A customer using time-limited funds must have a current bona fide need for the 
goods or services to be provided by PBS at the time the customer signs the RWA. 
The Bona Fide Needs Rule, 31 U.S.C. § 1502(a), establishes that a fiscal year 
appropriation can be obligated only to meet a legitimate need arising in (or in some 
cases arising before but continuing to exist in) the fiscal year for which the 
appropriation was made. In other words, a customer cannot use current year funds 
for a future year’s need. PBS must verify that RWAs satisfy this requirement prior to 
acceptance. Future needs or needs outside the scope of work must not be included 
on an RWA using time-limited funds. 

The bona fide need must be determined by each customer before it obligates funds. 
Once present, the bona fide need may exist unfilled for an extended length of time, or 
may cease to exist based on changing priorities and requirements. Customers may 
only use funds available for obligation when a bona fide need exists and may only 
obligate funds to fill a requirement for an existing bona fide need. 

Because the bona fide needs rule does not apply to no-year appropriations, GSA 

may accept no-year funds for any need, whether past, present, or future,5 provided 

that the use of such funds is consistent with PBS policy (but not for new scope on an 
RWA Amendment after the first fiscal year). Please note, this Government 
Accountability Office (GAO) decision does not mean that PBS can permit customers 
to incrementally fund projects; PBS must require that projects are fully funded at 
RWA acceptance regardless of the type of funds used.  
 

4.1.3.3. Funding of Contract Options. 

Contract options are a bona fide need of the fiscal year in which they are exercised, 
regardless of when the base contract is awarded or if the option is exercised with the 

 
5 See General Services Administration— Availability of No-Year Appropriations for a Modification 

of an Interagency Order, B-326945 (September 28, 2015) GSA may accept no-year appropriations 

from a customer to fund the increased cost resulting from a modification to an interagency order even 
where those funds were appropriated in a fiscal year after the customer incurred the initial liability. 
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award of the base contract. Customer funds must be available for obligation when 
contract options are exercised. Contract options must be funded using a new RWA 
and not an amendment to an existing RWA, after the end of the fiscal year the 
original RWA was accepted, regardless of funding type. Note that this includes the 
exercise of construction options for Construction Manager as constructor (CMc) 
contracts. PBS should engage with the customer agency prior to determining the 
construction delivery method when reimbursable funds will be used to pay for design 
and construction. If the customer agency is comfortable funding design in one FY and 
construction on a new RWA in a future FY when the construction option is exercised, 
CMc may be a viable delivery method. However, if the customer agency plans to fund 
design and construction together on one RWA, CMc is not likely to be a viable 
method for delivering the construction project as the construction option is likely to be 
exercised after the customer agency’s funds expire. 

Please reference Magnavox—Use of Contract Underrun Funds, B-207433 
(September 16, 1983) and contact your Regional Office of the General Counsel 
(OGC) with specific questions. You may also follow this hyperlink to: Appendix 
D:  Appropriations Law Primer. 

4.1.3.4. Full Funding. 

RWA requests for nonseverable services must be accompanied by funding up front 
sufficient to accomplish the entirety of the requested work, even if the work is 
scheduled to occur over multiple fiscal years. RWAs for nonseverable services may 
only be accepted where the amount of such customer funding is sufficient to fund the 
entirety of the scope of work included on the RWA and is equal to the IGE or Cost 
Estimate. See Chapter 4, Prohibition of Incremental Funding for Nonseverable 
Services. RWAs for nonseverable services cannot be incrementally funded. See, 
e.g., Financial Crimes Enforcement Network-- Obligations Under a Cost 
Reimbursement, Nonseverable Services Contract, B-317139 (June 1, 2009). Multiple 
RWAs for the same project with multiple funding sources are permitted but, each 
RWA must fund a discrete, fully functional deliverable for which the customer has a 
bona fide need. 

PBS can only accept RWAs for severable services that are accompanied by funding 
sufficient to pay for the entirety of the requested service. Under a short-term 
Continuing Resolution, customers must submit funding for the period for which they 
have available budget authority and the RWA and contract’s period of performance 
must align with the funding provided. Once a full-year appropriation has been 
approved, customers must submit RWAs for the entirety of the period of 
performance. 

4.1.3.5. Signing the RWA.   

After a customer sends the RWA for potential acceptance, GSA reviews the RWA, 
enters the appropriate GSA information in RETA, and routes for signatures. The 
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RWA must be signed by a customer Fund Certifying Official authorized to order or 
request the services and commit the customer to payment. 

If a customer is unable or unwilling to certify to the satisfaction of a Regional 
representative (that is, an RWA Manager, Regional OCFO, or Regional OGC) that 
the customer’s RWA funds are legally available for the intended purpose, Regional 
representatives must assume that the offered funding is not legally available to 
support the requested work. Therefore, the RWA must not be accepted and the 
requested work must not be performed. Regardless of the type or fiscal year of funds 
received, in order for PBS to accept the RWA the customer’s signature must be 
dated in the current fiscal year. 

4.1.3.6. Digital Signatures. 

GSA requires all Federal customers to use eRETA's digital signature solution to 
digitally sign all RWAs. Only a fund certifying official of a Federal customer may sign 
an RWA. This signature must come from an individual authorized as a fund certifying 
official and not from an office or ordering unit. Non-Federal customers cannot use 
eRETA so they will continue to send a manual RWA form to GSA which can be 
physically or digitally signed. 

 

For additional guidance on digital signatures, please review the following documents 
at the following hyperlinks: 

● GSA InSite page, customer Topics, Information Technology, IT Self Help, 
Access Cards, Digital Signatures & Contact Information, Digital Signatures: 
http://insite.gsa.gov/node/114743.  

● GSA Digital Signature Policy at GSA Order 2162.1, CIO Digital Signatures, 
dated December 2, 2010: GSA Order 2162.1, CIO Digital Signatures. 

● FAR Subpart 4.5-Electronic Commerce in Contracting, 4.502-Policy provides 
policy and procedures for the establishment and use of electronic commerce 
in Federal acquisition: FAR Subpart 4.5-Electronic Commerce in Contracting, 
4.502-Policy. 

● General Services Acquisition Manual GSAM 504.502 at the following 
hyperlink: GSAM Subpart 504.5 - Electronic Commerce in Contracting. 

4.1.3.7. Timing of Acceptance for RWAs. 

There are certain timing restrictions that impact when PBS may consider an RWA for 
acceptance. Refer to Table 4 below for guidance on the Timing of Acceptance for 
RWAs. Although a customer agency may request that PBS accept an RWA in a fiscal 
year prior to the anticipated contract award, PBS should strongly consider whether 
the increased risk of potential delays warrants acceptance early in the lifecycle of the 
RWA. For example, if PBS does not have the contracting resources to award the 
work in a reasonable time, the RWA should not be accepted.  



PBS 1000.2C 

 

___________________________________________________________________ 
Effective 7/24/2023 27 Public Buildings Service 

 

Table 4: Timing for Acceptance of RWAs 

Project Type: 
RWA accepted 
as early as: 

RWA accepted 
no later than: 

PBS Prospectus6 
Implications: 

New Construction or 
Repair and Alterations 
Projects Related to a 
PBS Prospectus in 
Federally-Owned Space 

Project is 
identified, 
scoped and 
estimated 

Date of 
Contract 
Award 

PBS Prospectus 
must be submitted to 
Congress prior to 
RWA acceptance 

Repair and Alterations 
Projects Not Related to 
a PBS Prospectus in 
Federally-Owned Space 

Project is 
identified, 
scoped and 
estimated 

Date of 
Contract 
Award 

Not Applicable 

PBS Prospectus 
Projects in New Leased 
Space  

Project is 
identified, 
scoped and 
estimated 

Date of lease 
award 

PBS Lease 
Prospectus must be 
submitted to 
Congress prior to 
RWA acceptance 

Projects in New Leased 
Space Not Related to a 
PBS Prospectus 

Project is 
identified, 
scoped and 
estimated 

Date of lease 
award 

Not Applicable 

Repair and Alterations 
Projects in Existing 
Leased Space (Post 
Occupancy) 

Project is 
identified, 
scoped and 
estimated 

Date of 
Contract 
Award 

Not Applicable 

 

4.1.3.7.1. Projects Related to a PBS Prospectus Project in 
 Federally-Owned Space for New Construction or 
 Repairs and Alterations. 

For new construction projects related to a PBS prospectus in federally-owned space, 
the RWA must provide currently available funds and may be received and accepted 
by PBS once the prospectus has been submitted by PBS for PBS’s portion of the 
project and as early as the project is identified, scoped and estimated, but no later 

 
6 The requirement to submit a prospectus for a project typically only applies to requests by PBS 

for appropriations of new obligational authority to the FBF and not to customers. See 40 U.S.C. § 3307 
and Appendix D, § D.11. 
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than the date of contract award. If an RWA is accepted after the submission of a 
prospectus but prior to the receipt of an appropriation for the project, PBS may need 
to close the RWA and direct the customer to deobligate the RWA funds if an 
appropriation for the project is not received by PBS. See Appendix D, § D.11. 

4.1.3.7.2. Repair and Alterations Projects Not Related to a PBS 
 Prospectus in Federally-Owned Space. 

For repair and alterations projects not related to a PBS Prospectus in federally-
owned space, the RWA must provide currently available funds and may be received 
and accepted by PBS as early as the project is identified, scoped and estimated, but 
no later than the date of contract award.  

4.1.3.7.3. Projects in New Leased Space.  

For initial above-standard TI build-out associated with new leases (e.g., 
new/replacing) or continuing occupancies (e.g., succeeding/superseding leases), the 
following applies: 

● PBS must generate and then document and determine through an 
Independent Government Estimate or other PBS-created Cost Estimate 
whether the customer’s tenant improvements are within or exceed the 
customer’s Tenant Improvement Allowance (TIA) prior to lease award. 

● If the lease includes requirements or a scope of work that has been confirmed 
through an Independent Government Estimate (or similar approved method) to 
exceed the customer’s TIA, then the RWA for the TI must provide currently 
available funds and be received and accepted by PBS no later than the date 
of the lease award. 

● Customers do not need to wait to provide an RWA for above-standard TI until 
the fiscal year in which the lease is awarded. Rather, a customer may provide 
RWA funds for above-standard TI in a year prior to lease award so long as 
PBS is ready to move forward with the lease procurement, and the customer 
has decided to replace, renew or have PBS enter into a successive lease (i.e., 
the customer has a defined bona fide need for leased space containing above-
standard TI) and the project is identified, scoped and estimated.  

● If the project requires PBS to submit a lease prospectus, PBS will not accept 
an RWA until after the prospectus has been submitted to Congress. If an RWA 
is accepted after the submission of a prospectus but prior to the receipt of an 
appropriation for the project, PBS may need to close the RWA and direct the 
customer to deobligate the RWA funds if an appropriation for the project is not 
received by PBS. 

● If, at the time of lease award, the lease does not include requirements or a 
scope of work confirmed by an IGE or other PBS-created Cost Estimate to be 
above-standard TI, then no RWA is required. However, if the same scope of 
work (i.e., not new scope) later causes the price to increase above the TIA, the 
customer will need to provide an RWA for the overage using funds that were 
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available at the time the lease was awarded. PBS’s policy for funding 
antecedent liabilities does not apply because the customer would not have an 
existing obligation to upwardly adjust for the scope of work. See 31 U.S.C. § 
1553(a).  

4.1.3.7.4. Projects in Existing Leased Space (Post Occupancy).  

For post occupancy projects in existing leased space, the RWA must provide 
currently available funds and may be received and accepted by PBS as early as the 
project is identified, scoped and estimated, but no later than the date of contract 
award. 

4.1.3.7.5. Evaluation of Reasonable Time. 

Once an RWA is accepted, PBS must execute reimbursable projects in a reasonable 
time. Continuous and expeditious work must be done to award contracts, and to 
proceed with execution of those contracts. 

Reasonable time refers to the acquisition lead time required for GSA to contractually 
reobligate the customer’s funds in accordance with applicable laws, regulations, and 
customer agency requirements. Furthermore, GSAM § 517.502(c)(1) requires 
reobligation of customer funding provided through an RWA to occur within a 
reasonable time. A reasonable time is defined as 90 calendar days from RWA 
acceptance unless otherwise established in a milestone schedule agreed to by the 
customer. See GSAM § 517.502(c)(2). For RWAs accepted at year-end, the 
requirement of reasonable time still applies. Accepting a higher volume of RWAs at 
year-end does not relieve PBS of the requirement to execute the work within the 
time-frame agreed to with the customer prior to acceptance.  

PBS must reobligate customer funds for both severable and nonseverable projects 
within a reasonable time. However, time-limited funds must be fully reobligated prior 
to their expiration for severable services. Time-limited funds may be reobligated after 
their expiration for nonseverable projects so long as reobligation occurs within a 
reasonable time. 

RWAs accepted in accordance with the Economy Act (31 U.S.C. §1535) must be 
reobligated during the funds’ period of availability for new obligations and thus must 
be carefully considered for acceptance near the end of the fiscal year. 

Acceptable reasons for a delay in the award of a contract may include procurement 
delays, construction delays, or a GSA caused delay in the lease award, all as 
outlined in and supported by a revised schedule. If the project is delayed such that 
major milestones are impacted, the schedule must be updated and communicated to 
the customer to ensure that the customer continues to have a bona fide need for the 
project. 
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Unacceptable reasons for a delay in the award or execution of a contract may include 
customer indecision (such as a customer failing to make a timely decision) or a 
customer not providing access to the space. 

4.1.3.8. Review and Acceptance of the RWA by PBS. 

4.1.3.8.1. RWA Manager and RWA Reviews. 

Nonseverable A-, B-, and N-type RWAs with an authorized amount equal to or above 
the Simplified Acquisition Threshold (currently $250,000), are required to be reviewed 
by Regional RWA Managers. This includes all amendments that increase the RWA 
authorized amount above this amount (currently $250,000). For RWAs not meeting 
these criteria, RWA Managers have discretion regarding the level of review they 
conduct. Information submitted by the PM on the mandatory RWA Acceptance 
Request Form is captured on the Regional RWA Intake Review Sheet(s), and should 
be the basis for the regional reviews.  

RWA Managers may support other RWA Managers with required reviews in their 
absence. No formal delegation is required. Any other delegation of RWA Manager 
authority requests must be submitted to the PBS Reimbursable Services Program for 
review and approval. The delegation letter must identify the individual that may 
conduct business on behalf of the RWA Manager, the duration/timeframe and the 
delegation of authority being granted to them. They must have equivalent knowledge 
to the RWA Manager and have completed all RWA training requirements. If 
approved, the delegation letter must be uploaded into RETA for each RWA they 
review and approve. 

4.1.3.8.2. RWA Receipt and Acceptance Scorecard. 

All nonseverable A-, B-, and N-type RWAs with an authorized amount equal to or 
above the Simplified Acquisition Threshold (currently $250,000) require completion of 
the RWA Receipt and Acceptance Scorecard. This includes all amendments that 
increase the RWA authorized amount above this amount (currently $250,000). The 
Receipt & Acceptance Scorecard integrates information entered on the RWA 
Acceptance Request Form with RWA Review Board approvals and comments. When 
fiscal year-end RWA balance reductions citing the Economy Act or mirroring the 
Economy Act (DoD) are necessary, a revised Scorecard is not required. See 
Appendix C for a detailed view of the Receipt and Acceptance Scorecard. For more 
information, please visit the Reimbursable Services InSite page or Appendix C of this 
document. 

4.1.3.8.3. Regional Review Boards. 

All nonseverable A-, B-, and N-type RWAs with an authorized amount exceeding the 
current PBS prospectus threshold, including amendments that increase the RWA 
authorized amount above the PBS prospectus threshold, are required to be reviewed 
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by the Regional Review Board. Regional Review Boards may also be called upon on 
a case-by-case basis for RWAs with an authorized amount below the PBS 
prospectus threshold. Regional Review Boards are composed of the RWA Manager, 
Regional Legal Counsel, and OCFO representatives. Furthermore, the PBS Financial 
Operations Division (BGP) may request to review individual RWAs and/or 
recommend review of individual RWAs by the full Regional Review Board on a case-
by-case basis. Certain high-risk RWAs require additional review and approval. For 
additional information on such RWAs see 4.1.3.13.2. 

4.1.3.8.4. Minimum Mandatory RWA Requirements for 
 Acceptance of New RWAs and for RWA Amendments. 

1. GSA Form 2957  

The Reimbursable Work Authorization (RWA) on GSA Form 2957 is an OMB-
approved interagency agreement (IAA) used to record the details of the reimbursable 
work to be performed by GSA for the benefit of the customer. A properly developed 
RWA provides written documentation of the formal agreement between the customer 
and PBS. For Federal customers, the GSA Form 2957 is required to be generated 
and submitted within eRETA.  

2. A Description of Requirements and a Scope of Work 

The customer must include narrative detail that clearly identifies the purpose and 
objectives of the customer’s request (including the goods or services to be provided) 
as defined in Section 4.1.1. 
 

3. Detailed cost support and applicable approvals as defined in Section 4.1.2.1.  
 

4. An approved Summary Cost Estimate (SCE) as defined in Section 4.1.2.2 or 
Overtime Utility Cost Estimate as defined in Section 4.1.2.3.  

5. A Milestone Schedule 

A schedule providing the estimated dates for Design Award (if applicable), 
Construction Award, Notice to Proceed, Furniture Award (if applicable), Furniture 
Delivery (if applicable) and Substantial Completion. If a contract award will not be 
made within 90 calendar days of RWA acceptance, a milestone schedule must be 
available in either RETA, G-REX or Kahua. If a schedule is not present at the time 
the RWA is accepted by PBS, it will be assumed that a contract award will be made 
by PBS within 90 calendar days from PBS’s acceptance of the RWA. 

6. Prepayment from Non-Federal Customers 

RWAs and amendments cannot be accepted without receiving prepayment from non-
Federal customers. Without prepayment, PBS does not have authority to provide 
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goods or services for non-Federal customers. For RWA Billing and Payment Methods 
reference § 6.3. 

The RWA must not be accepted by a PBS approving official unless these 
requirements have been met.  

4.1.3.9. Acceptance of an Interagency Agreement in addition to 
 RWAs. 

The customer may request that GSA sign additional funding documents such as the 
standard Treasury FS Form 7600A or FS 7600B. However, the RWA must also be 
signed by the customer and accepted by GSA by the same official who will also be 
signing the IAA. When accepting IAAs and similar funding documents, the customer 
must complete the form, but a completed and signed RWA must be received by PBS 
before signing the IAA and before performing the work. IAAs and other related 
funding documents are not substitutes for the GSA Form 2957. For more information, 
please see the Acquisition Letters located on the Reimbursable Services InSite page.  

4.1.3.10. Acceptance for Future Delivery. 

PBS must ensure that services performed by contractors are within the Description of 
Requirements identified in the RWA and the agreed upon scope of work.  

Future needs, or needs outside the scope of work, must not be included in the 
RWA. This would be a violation of the bona fide needs rule (31 U.S.C. § 1502(a)), 
which requires that obligations made using time-limited funds must be recorded in the 
fiscal year in which the need arises. 

PBS must alert the customer to potential problems with accepting RWAs too early in 
the project life cycle when contract award or tenant occupancy might not happen until 
well into the future. For example, if the project is canceled or a lease terminated and 
the obligational authority of the funding has expired, the customer may not be able to 
use the funding it has supplied on the RWA. In the case of an RWA related to a PBS 
prospectus project, PBS will not accept an RWA prior to the submission of a PBS 
prospectus to Congress. Depending upon the circumstances, PBS may accept an 
RWA prior to Congressional approval of a PBS prospectus project once a PBS 
prospectus has been submitted to Congress; however, the customer bears the risk 
that the prospectus may not be approved by Congress, and therefore, may not go 
forward. In that case, PBS may need to close the RWA and direct the customer to 
deobligate its funds; those funds may have limited value to the customer depending 
on how long past the period of availability the deobligation occurs.  

4.1.3.11. Acceptance in Emergencies or Special Circumstances. 

GSA assistance to a request from the Federal Emergency Management Agency 
(FEMA) is provided by the GSA Office of Mission Assurance (OMA). If FEMA 
reaches out to PBS to respond to a mission assignment, PBS should refer them to a 
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GSA OMA representative at the following email address: 
omamissionassignments@gsa.gov. 

PBS may assist OMA in response to a FEMA Mission Assignment. In these cases, 
OMA may utilize PBS services to respond to the Mission Assignment. Instead of PBS 
interacting directly with FEMA, PBS receives an N-type RWA from OMA for OMA to 
procure PBS’s services. This transaction is similar to any other Interfund RWA PBS 
may enter into with another GSA organization (for more information on Interfund 
RWAs, please follow this hyperlink for additional information on Interfund Transfers). 
See also § 2.2.3, footnote 2. 

4.1.3.12. Restrictions on RWA Acceptance and Responsibility for 
 Funds. 

Federal funds (including those the customer provided via an RWA, as well as funds 
contained within the FBF) must be used only for the purposes for which they were 
appropriated, or as otherwise specifically authorized by law. See 31 U.S.C. § 1301. 
The customer funds must be obligated by the customer during the period of 
availability of the funds. See the Bona Fide Needs Statute (31 U.S.C. § 1502). 

Since acceptance of the GSA Form 2957 is the official GSA document used to 
obligate the customer’s funds, GSA will not, under any circumstance, award a 
contract for reimbursable goods or services before receipt and acceptance of the 
RWA by PBS to comply with the terms of the Anti-Deficiency Act (ADA) (31 U.S.C. 
§1341). In addition, PBS will not accept an RWA (or RWA amendment) that is subject 
to the availability of funds. See, for example, FAR 52.232-18. However, if a customer 
is operating subject to a continuing resolution (CR), RWAs for overtime utilities can 
be accepted by PBS so long as the customer, at a minimum, funds the overtime 
utility services through the CR period, which must be consistent with the Period of 
Performance provided on the RWA. 

PBS will not accept an RWA (or RWA Amendment) funded by a customer’s 
Suspense Funds. Suspense Funds (Treasury Symbols with an 'F') are not permitted 
to be used to pay for RWA projects or services. The Treasury Financial Manual 
(TFM) dated September 21, 2011, states that Suspense Funds are temporary and 
the funds should be cleared to an appropriate account within 60 days. Since the 
majority of RWA projects/services exceed 60 days, there is no guarantee funding will 
be available in the Suspense Fund by the time GSA bills the customer. If PBS 
accepted an RWA funded from a Suspense Fund, and then later was unable to pay 
an RWA bill because the Suspense Fund had insufficient funds to cover the RWA, 
the customer could have an ADA violation and the corpus of the FBF would be at 
risk. For more general information on Suspense Funds, please see the TFM Volume 
I, Part 2, § 1530.25).  

PBS cannot accept a new RWA funded with time-limited funds (annual or multiple 
year) that have expired prior to PBS's acceptance of the RWA. Signing and accepting 
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a new RWA with funds where the expiration date of obligational authority has passed, 
violates the Recording Act (31 U.S.C. § 1501) which states that an amount shall be 
recorded as an obligation only when supported by written evidence of a binding 
agreement between two customers that was executed before the end of the period of 
fund availability. 

There are two exceptions to this:  

1. RWAs for severable services where there is evidence the services were 
provided in a prior fiscal year. These RWAs must be funded with funds 
available when the services were provided. 

2. RWAs to repay PBS for reimbursable projects for which PBS used FBF New 
Obligation Authority (NOA) to pay for a reimbursable project and the occupant 
customer repays PBS in a future fiscal year using funds that were available 
when the bona fide need for the project was established and the project 
initiated by PBS. See 31 U.S.C. § 1553 & 40 U.S.C. § 581(g). 

Please see the Internal Controls Desk Guide (ICDG) for the requirements needed for 
submission by the PBS Financial Operations Division (BGP). 

4.1.3.12.1. Prohibition on Incremental Funding of Nonseverable 
 Services and Projects. 

A nonseverable project represents a single undertaking that does not provide value 
until the entire project is complete, such as a construction project. Nonseverable 
projects may not be partially or incrementally funded, regardless of fund type 
(including no-year funds). If a project is nonseverable, the customer must fund the 
entire scope of work with funds available for obligation at the time the customer 
submits an RWA. For proper acceptance of a nonseverable RWA, the complete 
funding for the scope of work must provide a discrete and fully functional deliverable. 

Incremental funding is defined as funding the scope of work for a nonseverable 
service over a period of time rather than all at once. RWA requests for nonseverable 
services must be accompanied by funding sufficient to accomplish the entirety of the 
requested work, even if the work is scheduled to occur over multiple fiscal years. 
RWAs for nonseverable services may only be accepted where the amount of such 
customer funding is sufficient to fund the entirety of the scope of work on the RWA. 
Incremental funding is prohibited by 31 U.S.C. § 1502, as well as GSA and DoD 
policy. See, e.g., Financial Crimes Enforcement Network-- Obligations Under a Cost 
Reimbursement, Nonseverable Services Contract, B-317139 (June 1, 2009). 

When it is determined that a customer is attempting to incrementally fund a 
nonseverable project, PBS may not accept the RWA or RWA amendment and PBS 
must return the RWA (or amendment) to the customer. To avoid incremental funding, 
the customer needs to submit sufficient funds up front for the work requested. If the 
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customer does not have enough funds up front, PBS should recommend that the 
customer wait to submit the RWA until the customer has sufficient funds. PBS may 
need to work with the customer to reduce the project's scope of work to fit within the 
customer's available funding. See Appendix D, § D.7. 

4.1.3.12.2. PBS Approving Official Signature Thresholds and  
 Delegations of Authority. 

GSA has accepted the official GSA Form 2957 from a customer when the PBS 
Approving Official digitally signs the GSA Form 2957. PBS Officials authorized to 
accept an RWA as described below, sign an RWA after validating sufficient 
resources are available to accomplish the work in a reasonable time. By signing the 
RWA, the PBS Approving Official is certifying that the RWA complies with all 
applicable laws and policies, and that GSA has the capacity and intent to complete 
the project or services as outlined within the RWA and the General Terms and 
Conditions of GSA Form 2957. The PBS approving official who accepts the RWA 
must have the authority to sign the RWA or amendment to the RWA. All substantive 
amendments, meaning those which change the scope, authorized amount and/or 
billing information, must be signed by both the customer and PBS. 

The delegation of authority for acceptance of RWAs is included in the GSA 
Delegations of Authority Manual (Chapter 5 – Public Buildings Service) PBS 5450.2 
CHGE 1, (January 19, 2021). Regional Commissioners have been delegated 
authority to accept RWAs by the GSA Delegations of Authority Manual (Chapter 5 - 
Public Buildings Service), PBS 5450.2 CHGE 1, (January 19, 2021). 

After Regional Review Board approval, both initial RWAs and RWA amendments 
must be escalated to the Assistant Commissioner of the Office of Project Delivery for 
review in the following instances: 

1. Projects that affect buildings in more than one Region. 
2. Projects performed under 40 U.S.C. § 583 or 31 U.S.C. § 1535 (the Economy 

Act) that exceed $1,000,000. 

These RWAs may only be accepted by the Commissioner of Public Buildings, the 
Deputy Commissioner of Public Buildings, or by the Assistant Commissioners for 
Project Delivery, Leasing or Facilities Management. Regional Commissioners may 
only accept these RWAs after being redelegated acceptance authority on a case-by-
case basis from the Deputy Commissioner or the Assistant Commissioner of the 
Office of Project Delivery. 

Each Region must maintain an annual written list showing its signature authority 
delegations by title and/or name (from the RC to the Regional Heads of Services and 
Staff Offices (HSSOs)) for the purpose of accepting RWAs from a customer. 
Moreover, it is a mandatory requirement for all RWA signatories, including RCs, to be 
certified each year by taking and passing the RWA Acceptance Authority Training. 
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When the normal signature authority for the Region is on leave only, signatory 
authority is authorized as described below. 

The RC may delegate signature authority to other Heads of Offices within the Region. 
These delegates are known as Regional Delegates. Any GSA or PBS program or 
project representative who has taken and passed the RWA Acceptance Authority 
Training, when authorized and directed to act for another who is delegated an 
authority contained in this procedure, may exercise this authority during the latter’s 
absence. The Assistant Commissioners for Project Delivery, Leasing and Facilities 
Management and the Regional Commissioners cannot redelegate authority to accept 
RWAs for projects in excess of the prospectus threshold, unless they are on leave 
and appoint someone to act on their behalf. See GSA Delegations of Authority 
Manual (Chapter 5 - Public Buildings Service), PBS 5450.2 CHGE 1, (January 19, 
2021). 

4.1.3.13. Mandatory Documents required in RETA. 

1. GSA Form 2957 – Original and all amendments with signatures.  
 

2. A detailed, but succinct, separate scope of work (except for F-type RWAs) if 
not fully detailed in the RWA Description of Requirements field in RETA (block 

5 on the GSA Form 2957). 
 

3. A PBS-created Cost Estimate or IGE, with accompanying Cost Estimate 
Documentation and Correspondence, except for F-type RWAs. 

 
4. Estimate approval/Proposal deemed acceptable (if applicable). 

 
5. Summary Cost Estimate (SCE) or Overtime Utility Estimate (OUE). 
 
6. Project Milestone Schedule (if applicable). 
 
7. Statement of Further Written Assurance (if applicable). 

 
8. Approved Pricing Policy Deviation (if applicable). 

 
9. Approved RWA Policy Deviation (if applicable). 

 
10. A copy of the check or money order (if applicable). 

11. RWA Manager and Regional Review Board approval (if applicable). 
 
12. RWA Receipt and Acceptance Scorecard (if applicable). 
 
13. Acceptance Letter. 
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14. Completion Letter (if applicable). 
 
15. Closeout Letter (if applicable). 
 
16. Signed RWA to accompany the Closeout Letter. 

All signed RWAs, RWA amendments, and related RWA supporting documentation 
(including correspondence between GSA and the customer, IGEs, milestone 
schedules and scopes of work) must be maintained in RETA. Please reference FAR 
4.805 and the GSA Records Management Program retention schedule (GSA Order 
CIO 1820.2 (May 17, 2021)) for RWA file retention requirements (generally 6 years 
from RWA closeout). Paper versions of RWA documents may be destroyed at any 
time after being scanned and uploaded into RETA. 

4.1.4. Execution. 

The act of providing reimbursable goods and services may begin only after PBS 
obtains the obligational authority to provide those goods and services on behalf of 
the customer, as evidenced by the fully executed RWA. PBS cannot obligate funding 
to provide reimbursable goods or services to a customer until an RWA is received 
and accepted by PBS. 

4.1.4.1. RWA Amendments. 

An amendment to an RWA is submitted by a customer to correct, add to, or delete 
work from the original signed and accepted RWA.  

The PBS approving official who accepts the RWA amendment must have the 
signature authority to sign for the revised total amount of the RWA consistent with the 
latest approved signatory authority and thresholds. 

RWA Amendments must be submitted for: 

● Changes or new scope in the same fiscal year in which the original RWA was 
accepted. 

● Reduction in scope or requirements. 
● Amendments for severable services using funds available at the time the 

services are (or were) provided. An amendment is required anytime there is a 
change to the period of performance on an RWA for severable services. 

● Within-scope changes and cost increases attributed to an antecedent liability. 

RWA Amendments are NOT Acceptable for and instead a new RWA using currently 
available funds must be submitted as follows: 
 

● Out of scope changes: 
o Exercise of contract options. 
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o New scope added after the end of the fiscal year in which the original 
RWA was accepted, regardless of funding type.  

o Extending the period of performance for severable services, after the 
original fiscal year of RWA acceptance, regardless of funding type.  

o Adding additional locations or facilities for the provision of reimbursable 
services after the end of the fiscal year in which the original RWA was 
accepted. 
 

4.1.4.2. Funding for Antecedent Liabilities. 

When the customer submits an amendment PBS must determine whether the 
adjustment is attributable to the original scope of work requested on the RWA. 

If the amendment is not attributable to the original scope of work, the customer must 
provide a new RWA, citing currently available funds. 

If the amendment is attributable to the original scope of work (referred to as an 
antecedent liability), the customer must provide funds for the amendment that were 
available when the original RWA was submitted and accepted, or any no-year 
funds. Antecedent liabilities arise when the cost to provide the original scope of work 
increases (such as differing site conditions, economic price adjustments or bids that 
exceed initial estimates), and the government's liability is enforceable under a 
provision in the original contract. Antecedent liabilities are unforeseen within scope 

cost increases that occur after the period of obligational authority of the customer’s 
funds has expired. Antecedent liabilities must be funded with funds that were 
available when the original RWA was submitted, and bona fide need established, or 
any no-year funds. See 31 U.S.C. § 1553. 

If the customer does not have funds that were available for the same purpose when 
the original RWA was submitted and provides a Statement of Further Written 
Assurance that it does not have funds that were available when the original RWA 
was submitted to support the adjustment, the customer may provide the necessary 
additional funding from currently available appropriations. Similarly, if the customer’s 
funds have closed in accordance with 31 U.S.C. § 1552, the customer may be able to 
rely upon 31 U.S.C. § 1553(b) to supply currently available funds to GSA. A 
Statement of Further Written Assurance is not required when the customer provides 
currently available funds in accordance with 31 U.S.C. § 1553(b) when the 
customer’s funds have closed in accordance with 31 U.S.C. § 1552. 

4.1.4.3. Statement of Further Written Assurance. 

When a customer informs GSA that it no longer has funds that were available from 
when the original nonseverable RWA was submitted and accepted, GSA must obtain 
a Statement of Further Written Assurance. The Statement of Further Written 
Assurance must be signed by a Fund Certifying Official of the customer. The 
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Statement of Further Written Assurance cannot be used for severable services.7  A 
Statement of Further Written Assurance is not required when the customer provides 
no-year funds to pay for an antecedent liability. See General Services 
Administration—Availability of No-Year Appropriations for a Modification of an 
Interagency Order, B-326945 (September 28, 2015). 

This signed statement must be uploaded in RETA. 

Figure 3 - Statement of Further Written Assurance for Time-Limited Funds 

 

 

 

 

4.1.4.4. Substantive Amendments. 

A signed RWA Amendment is required for substantive changes to the customer 
portion of an RWA. Substantive amendments (as opposed to administrative changes) 
have practical importance, value, or effect on the scope of work. Examples include 
increases or decreases in quantity, objectives, or requirements of the scope of work. 
Substantive Amendments also include changes to the total authorized amount in the 
RWA. Examples include:  

● Adding funding to an existing RWA. 
● Changes to the funding source on an RWA without a change in authorized 

amount. For example, replacing annual funds with multiple or no-year funds. 
● Changes to the period of performance on an RWA for severable services (only 

permissible within the fiscal year of fund acceptance). 
 

4.1.4.5. Amendments within Period of Availability for New  
 Obligations. 

RWAs cannot be incrementally funded. The customer must provide full funding for 
the entire scope of work in the original RWA whether using annual, multiple year or 
no-year funds. PBS policy, which, in this case is stricter than fiscal law, dictates all 
RWAs may only be amended to add new scope during the fiscal year in which the 
original RWA was received and accepted by PBS, regardless of the type of funds 
supplied. After September 30, a new RWA is required to add any new scope. Any 

 
7 This does not preclude PBS from requesting clarifying information on fund availability for 

severable service RWAs. 

I am a Funds Certifying Official of the Requesting Agency and 
am responsible and accountable for the financial status of these 
specific funds for my agency. To the best of my knowledge, I 
hereby confirm to GSA that funds are not available from any 
appropriation that was available for obligation at the time the 
original RWA was funded and the bona fide need established. 
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modifications made to an RWA after the fiscal year in which the original RWA was 
received and accepted by PBS, may only be for antecedent liabilities. 

Because the bona fide needs rule does not apply to no-year appropriations, GSA 

may accept no-year funds for any need, whether past, present, or future 8 provided 

that the use of such funds is consistent with PBS policy (but not for new scope on an 
RWA Amendment after the fiscal year in which the original RWA was received and 
accepted by PBS). 

Please note, this GAO decision does not mean that PBS can permit customers to 
incrementally fund projects using no-year funds; PBS requires that projects are fully 
funded at RWA acceptance regardless of the type of funds used.  

For substantive amendments to RWAs within the period of obligational authority of 
the cited funding, customer funding must meet the previously stated requirements for 
an RWA (stated in Chapter 3).  

An RWA amendment is required whenever one of the following fields changes from 
the previous RWA submission: 

● Authorized amount increase or decrease, 
● Customer fund year, 
● Customer fund type, 
● Customer fund expiration, 
● Customer Fund Certifying Official email address,  
● GSA-PBS Approving Official email address, or 
● Change in Period of Performance (POP) for a severable RWA. 

4.1.5. Cancellation, Completion and Financial Closeout. 

4.1.5.1. Cancellation. 

The customer, or PBS, may cancel an RWA at any time before any charges (that is, 
obligations or expenses) have been incurred against the RWA. Depending on the 
phase of the project, the customer may also have to pay termination costs. To cancel 
an RWA, one of the following two procedures must be followed: 

4.1.5.1.1. Customer-directed Cancellation. 

If a customer wishes to cease further work on the RWA by PBS appropriate steps to 
request cancellation are as follows: 

 
8 See General Services Administration—Availability of No-Year Appropriations for a Modification 

of an Interagency Order, B-326945 (Sept 28, 2015) GSA may accept no-year appropriations from a 
customer to fund the increased cost resulting from a modification to an interagency order even where 
those funds were appropriated in a fiscal year after the customer incurred the initial liability. 
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● Customer requests cancellation by submitting an amendment directly in 
eRETA. 

● If no charges have been incurred against the RWA, PBS will begin procedures 
to cancel it. 

● If PBS has entered into obligations, the RWA will go through the completion 
and closeout process to ensure all invoices are paid to contractors and that 
PBS receives all applicable reimbursements. 

4.1.5.1.2. PBS Unilateral Cancellation. 

PBS has the responsibility to execute RWA work in a reasonable time. If there is not 
continuous and expeditious work being done to award contracts, and to proceed with 
execution of those contracts, it is the responsibility of PBS to cancel these RWAs and 
direct customers to deobligate RWA funds. 

4.1.5.2. Completion. 

For nonseverable RWAs, substantial completion is the date the facility, or a part of it, 
can be operated or occupied for its intended use, even if minor repairs or punch list 
items are still needed. It is the date when PBS employees inspect, approve, and 
determine that the scope of work of the entire RWA has been completed and 
delivered. Please reference the Substantial Completion Guidance in the PBS Project 
Management (PM) Guide. 

Entry of the substantial completion date in RETA does not mean financial closeout 
has occurred. The liquidation of obligations can still take place after the substantial 
completion date has been entered. 

Evidence of satisfactory completion of work is a procurement requirement. Before 
payment is made to a vendor, PBS must inspect the goods or services being 
delivered for compliance with the scope of work and complete an inspection 
report. The inspection report becomes the basis for the receiving report. 

Once the purpose of the reimbursable request has been fulfilled, PBS must confirm 
that the RWA is substantially complete, and then work towards financial closeout. 
Once the work requested is substantially complete, PBS must ensure timely 
communication of the substantial completion, both internally and externally.  

The required forms to document substantial completion include the GSA Inspection 
Report for Work under Contract (GSA Form 220), the GSA Construction Progress 
Report (GSA Form 184), or the GSA Receiving Report (GSA Form 3025). In cases 
where the above-mentioned forms are not contractually required, an email from the 
PM or other written documentation may be used to document substantial completion 
in RETA. Except for F-type RWAs, the date on the Inspection (or Receiving) Report, 
the date of substantial completion on the RWA, and the completion date entered into 
RETA must all be the same. 
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The substantial completion date must be entered in RETA within 30 calendar days of 
actual substantial completion. F-type, R-type, and C-type RWAs need not be certified 
complete. The customer must not deobligate funds at substantial completion. 
Deobligation of funds by the customer may occur only after the customer receives the 
closeout letter from GSA. PBS will work expeditiously to inform customers when 
funds may be deobligated following project completion so that customers will have 
access to remaining funds.  

4.1.5.2.1. Completion of Recurring RWAs. 

Recurring RWAs require a projected completion date when they are accepted, in 
order to determine the period of performance of the service. The completion date of 
the RWA must coincide with the end of the period of performance, as indicated on 
the GSA OUE, no later than the end of the current fiscal year. 

R-type and C-type RWAs need not be certified complete. A completion date is 
determined based on the requested completion date. Also, no documentation is 
necessary to attest to completion for R-Type and C-Type RWAs as the period of 
performance may not extend beyond September 30 of the fiscal year in which the 
RWA was accepted. 

4.1.5.2.2. Completion of Nonrecurring Severable Service RWAs. 

Severable service N-type RWAs require a completion date to be identified at RWA 
acceptance. The period of performance for severable service N-type RWAs citing 
annual funds must not exceed 12 months. The period of performance for severable 
service N-type RWAs citing multiple year or no-year funds must be consistent with 
the period of obligational authority of those funds. See Severable Services Contracts, 
B-317636 (April 21, 2009). 

Upon arriving at the pre-entered completion date, RETA will prompt the user to certify 
the RWA as complete. A severable service RWA can also be certified as complete at 
any time before the original completion date entered at RWA acceptance. A RETA 
data entry user can do this by modifying the completion date in RETA and entering 
the PBS Certificate of Completion signature information and documentation.  

4.1.5.2.3. Completion of Nonrecurring Nonseverable RWAs. 

Nonseverable nonrecurring RWAs must be identified as substantially complete after 
final inspection occurs. With the exception of F-type RWAs, after completing any 
nonseverable nonrecurring RWA, a PBS program representative (that is, a PM, 
Property Manager, RETA data entry user, or a respective RWA Manager) is 
responsible for performing the completion actions.  

4.1.5.2.4. Completion of F-Type RWAs. 
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F-type RWAs need not be certified complete. All work (goods and services) must be 
delivered by September 30 of the fiscal year they are accepted. They can be 
financially closed out at any time within a fiscal year. PBS automatically places a 
completion status of the last day of the current fiscal year on all F-type RWAs if an 
earlier date is not provided by the customer. 

4.1.5.3. Financial Closeout. 

Financial closeout of an RWA should occur once all obligations and expenses 
(including vendor payments) are recorded and all billing and collections from the 
customer have occurred. Financial closeout requires GSA to send the closeout letter 
to the customer. The closeout letter identifies the remaining RWA balance that may 
be deobligated. This balance should not be deobligated until the customer is in 
receipt of the closeout letter.  

4.1.5.3.1. Residual or Excess Funds. 

Customer funds remaining on an RWA at the completion of work are considered 
residual or excess. PBS must provide timely notification to the customer to deobligate 
residual or excess funds no later than financial closeout. The RWA must be marked 
as substantially complete in RETA when the entire scope of work for the RWA is 
completed. Then, after all bills or invoices have been paid, the RWA can be 
financially closed out and any residual or excess funds can be deobligated by the 
customer. Residual or excess funds may not be used by GSA on other reimbursable 
projects and must be deobligated by the customer. PBS has no mechanism to 
transfer residual balances to existing RWAs for customer agencies. Residual 
balances must be deobligated and then can be used for other reimbursable PBS 
projects at the customer agency’s discretion. 

4.1.6. RWA Customer Letters Required by RWA Type Table. 

RWA customer letters are generated in RETA. See Table 5 for Customer Letters 
Required by RWA Type and if the Customer Letter is required. All standard customer 
letters are generated via RETA.  

Table 5: Customer Letters Required by RWA Type 

RWA Type Acceptance Follow-up  Completion Closeout 
Cancellation 

Closeout 

A Yes As needed Yes Yes As needed 

B Yes As needed Yes Yes As needed 

C No NA No No As needed 

D No NA No No As needed 
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F Yes As needed No Yes As needed 

N Yes As needed Yes Yes As needed 

R Yes NA No No As needed 
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Chapter 5: Pricing 

The statutory authorities that permit PBS to provide reimbursable services require 
GSA to recoup all costs, both direct (project specific) and indirect (overhead), to 
deliver reimbursable work. RWA fees, which cover GSA’s indirect program costs, are 
automatically applied to all RWAs. Indirect costs are not project specific and are 
intended to be recovered across all projects through the RWA Management Fee. 
Direct costs are charged only to a specific project. The RWA Management Fee 
reimburses GSA for managing and delivering RWAs. Please reference the PBS 
Pricing Desk Guide in §§ 2.16.4(B), 3.17.2(A) and Appendix D for additional 
information on the application of the RWA Management Fee.  

5.1. Direct Costs.  

Contracts awarded by PBS for reimbursable work requested by a customer are paid 
for using the funds supplied by the customer. These funds are obligated by the 
customer and then reobligated by PBS for the contracts needed to provide the 
requested reimbursable project. The RWA number must be cited as the funding 
source for these contract costs (for example, construction, A/E, and 
CM). Additionally, PBS charges the RWA for the PBS program or project 
representatives’ time (labor costs) to perform the work. Direct project costs that are 
not covered by the RWA Management Fee must be identified and reimbursed as 
direct labor costs. The determination of costs and the methodology of cost 
reimbursement are at the discretion of PBS and are identified in the Summary Cost 
Estimate (SCE). See §§ 2.16.4(B), 3.17.2(A) and Appendix D in the PBS Pricing 
Desk Guide for information regarding the RWA Management Fee as well as when 
and how PBS representatives should charge their time directly to an RWA.  

Estimates for above-standard services are prepared under the direction of PBS using 
the Overtime Utility Estimating Tool (OUET). As with most RWAs, the labor and 
administrative costs that may be incurred by GSA and PBS personnel involved in 
helping to prepare these overtime utility estimates and SCEs are considered a 
normal part of the duties of GSA and PBS personnel and are not directly charged.   

5.2. Indirect Costs. 

An indirect cost is any cost incurred to deliver the work requested by the customer 
that is not clearly identifiable and traceable. Indirect costs include salaries and 
benefits of GSA staff managing and supporting RWAs.  

The intent of the RWA Management Fee is to recover PBS’s indirect RWA project 
costs of managing the reimbursable program nationwide. It is not intended to 
specifically recover the exact indirect costs of each individual project. 

PM oversight for delivering common RWA requirements is considered an indirect 
project cost that is covered by the RWA Management Fee. 
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See §§ 2.16.4(B), 3.17.2(A) and Appendix D in the PBS Pricing Desk Guide for 
additional information.   

5.2.1. RWA Management Fee for Nonrecurring RWAs. 

Nonrecurring RWAs are charged a stepped RWA Management Fee and part of that 
fee recovers non-business line overhead. The RWA Management Fee is allocated to 
distribute 70% of the fee to the region managing the RWA and 30% to Central Office 
for nonrecurring RWAs. GSA must directly charge for overhead services in excess of 
what is considered to be normal or routine.  

For a nonrecurring RWA, the RWA Management Fee is a single stepped fee 
structure. Please reference the PBS Pricing Desk Guide for additional information on 
the RWA Management Fee structure. 

5.2.2. RWA Management Fee for Recurring RWAs. 

Recurring RWAs are charged a flat $500 RWA Management Fee. For recurring 
RWAs, all of the fee is allocated to the region managing the RWA. This Fee is only 
refundable if the RWA is canceled and no costs or charges have been incurred by 
PBS.  

A customer may request individual estimates for the same services within a building 
or facility to be bundled together into one RWA. This is permitted, but the flat $500 
RWA Management Fee is applied to each “child” estimate.  

Please reference the PBS Pricing Desk Guide for additional information on the RWA 
Management Fee structure. 

5.3. Deviations from the RWA Management Fee.  

 
5.3.1. Deviations from the Stepped RWA Management Fee for 

Nonrecurring RWAs. 

GSA does not have statutory authority to waive the requirement that GSA must 
recover all costs, both direct and indirect, incurred to deliver the work requested by 
customers on RWAs. 

Deviations from the stepped RWA Management Fee for nonrecurring RWAs are not 
permitted, except in rare circumstances when the customer is receiving a rent credit 
for its contribution to a project that GSA is normally required to fund.  

There may be other rare circumstances when a specific reimbursable work request 
could merit a method of indirect cost recovery other than the RWA Management Fee. 
Reference the PBS Pricing Website for additional details and information. 

A written alternative RWA Management cost methodology proposed by the Region, 
and its written approval, must accompany all RWAs, subsequent amendments 
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relating to work for which the alternative cost methodology will be used. The 
approved alternative RWA Management Fee allocation methodology documentation 
must also be kept in the official RWA file. 

5.3.2. Deviations from the Flat RWA Management Fee for Recurring 
RWAs. 

Deviations from the flat RWA Management Fee for recurring RWAs are not 
permitted, except in rare circumstances when the customer is receiving a 100% rent 
credit for its contribution to a service that GSA is required to fund. 

5.4. Above-Standard Services. 

PBS provides standard services which are included in the occupant agency’s Rent. 
Services beyond these standard services, are considered above-standard services 
and are provided by PBS on a reimbursable basis. Nonpayment by the occupant 
agency will result in discontinuation of the above-standard service. Examples of 
above-standard services include: 

● Custodial or janitorial services that exceed the standard services, 
● Operations & Maintenance and additional utility costs related to special 

customer equipment or fixtures, 
● HVAC utility costs that exceed the normal operating service for federally-

owned space or that are outside the normal operation hours as described in 
the Lease for leased space. 

Refer to the PBS Pricing Desk Guide, § 3.7.4, Above-Standard Services, for more 
information.  

The cost for extended, multi-shift, or continuous repeat services in leased space, that 
are required in support of a customer’s mission for normal operations, can be 
incorporated into the operating cost component of the rent. This does not require an 
RWA. 

For additional information, please follow the links to: Above-Standard Services 
Section of the PBS Pricing Desk Guide, or go to the PBS Lease Management Desk 
Guide.   

5.4.1. Above-Standard Services in Federally-Owned and Leased 
 Facilities. 

PBS is authorized to provide above-standard services for Federal occupant agencies 
in both federally-owned and leased facilities. PBS can be reimbursed in advance or in 
arrears when an RWA has not been obtained prior to the start of the service period. 
This is possible under limited circumstances when adequate funding is available in 
the FBF to cover the total obligations for the service period. This scenario may occur 
under short term CR periods as customers may not have adequate funding to provide 
an RWA immediately at the beginning of the fiscal year. 
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5.4.1.1. Above-Standard Services in Non-Fully Serviced Leases & 
 Federally-Owned Facilities. 

Above-standard services in non-fully serviced leases and federally-owned facilities 
are contracted by PBS directly with the utility vendor or with a contractor. The 
customer must provide PBS with an RWA, except for recurring above-standard 
services billed through the OA. PBS should use the RWA as the source of funds to 
procure the above-standard services. In the absence of an RWA, PBS may use the 
FBF as the source of funding to procure the services and be reimbursed by the 
customer via an RWA submitted after services have begun. In non-fully serviced 
leases and federally-owned facilities, recurring RWAs transfer funds directly into the 
FBF, which offsets any expenses that were charged; therefore no cost transfer is 
required. 

5.4.1.2. Above-Standard Services in Fully Serviced Leases. 

In a fully serviced lease, an RWA is required only when above-standard services are 
requested. If the above-standard service is defined and requested for specific days 
and times for provision of the service in a fully serviced lease, the customer should 
provide PBS with an RWA or pay for the services as a reimbursable line item through 
the PBS Rent Bill Process. If above-standard services are requested on an as 
needed basis rather than for specific days and times, an F-type RWA should be used 
(based on the negotiated unit pricing incorporated into the lease). In the absence of 
an RWA, PBS may use the FBF as the source of funding to procure the services and 
be reimbursed by the customer via an RWA submitted after services have begun. 
Upon receipt of the nonrecurring RWA from the customer, PBS must cost transfer the 
existing transactions to the RWA and credit the FBF. See PBS Financial Accounting 
Processes and Internal Control Desk Guide, §§ 2B.13 and 2G.13. 

5.4.2. Preventative Maintenance Services.   

When PBS collects an RWA for overtime utilities in federally-owned space controlled 
by GSA, PBS provides maintenance for GSA-controlled equipment such as for 
building air-handling units. The cost of preventative maintenance for GSA-controlled 
equipment is already incorporated into the overtime utilities being provided; no 
additional RWA is necessary. When PBS or a Lessor provides maintenance on 
customer agency-controlled equipment such as for air conditioning equipment 
serving computer rooms, the customer is responsible for the full cost of this 
maintenance and must submit an RWA.  

5.4.3. Above-Standard Services Communication. 

The PBS Office of Facilities Management provides oversight of the overtime utilities 
process, documents and escalation structure. Specific instructions and other 
information is available on their InSite page. 
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RETA includes standard customer letters specifically for above-standard services 
requesting review and approval of the associated estimate(s) and officially requesting 
the RWA from the customer. These letters include: 

● Verification of Need 
● Initial Request for RWA 
● Second Request for RWA 
● Escalation Process (in RETA) 

Please reference the RWA Customer Letters Desk Guide found on the Reimbursable 
Services InSite page for additional information.  
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Chapter 6: Billing, Payment and Collection Methods 

6.1. RWA Billing Authority. 

PBS’s authority to obtain payments for the services, space, quarters, maintenance, 
repairs, or other facilities furnished that it provides on a reimbursable basis is codified 
at 40 U.S.C. § 581(g). Since Federal customers are responsible for their 
programmatic needs and costs, customers use their own appropriations to pay for the 
cost of work performed on their behalf or to further their missions. In the absence of 
express statutory authority for GSA to absorb these costs, any unreimbursed costs 
paid by GSA on behalf of another customer could be viewed as an unauthorized 
augmentation of that customer’s appropriations. 

6.2. Applicable Accounting Terms. 

An accrual is an unpaid obligation for which PBS has received goods or services 
toward the delivery of an RWAs scope of work. An accrual indicates that goods or 
services have been received, but does not necessarily indicate that a vendor has 
sent an invoice to PBS yet. Accruals are also known as receipts and result in the 
generation of a billing to the customer according to the terms of an RWA. 

For expiring RWAs (when the 5-year liquidation period is ending in accordance with 
31 U.S.C. § 1552), all payments need to be issued to vendors prior to September 
30. An accrual can be processed in order to bill and collect from the customer, but 
the RWA must be billed and collected from the customer, and the vendor must be 
paid, by September 30 because time-limited funds are no longer available for 
obligation or expenditure after five years in accordance with 31 U.S.C. § 1552. If 
there are remaining vendor payments required after the final billing cycle, and/or 
additional billings occur after September 30 following the 5-year liquidation period, 
the customer will be required to provide currently available funding to cover any 
additional billings in the following fiscal year in accordance with 31 U.S.C. § 1553(b).  

An expense is an expenditure of money, a cost, or something requiring the 
expenditure of money when delivering or procuring goods, or providing services. See 
Appendix A: Glossary. 

For more detailed financial and accounting information, please see Section 3 of the 
OCFO ICDG located on the Financial Policy and Internal Controls InSite page.  

6.3. RWA Billing and Payment Methods. 

Work performed under an RWA must be billed to the requesting customer. The bill 
must contain the statement number, customer’s funding citation, and the billing 
address. On behalf of PBS, GSA’s accounting system initiates billings on a monthly 
basis to recover the costs incurred after PBS and the vendor begin providing services 
to customers. Billings result in the generation of accounts receivable and revenue. 
Costs and related billings are limited to costs incurred within the amount of the RWA. 
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In the event that costs are anticipated to exceed the authorized amount, PBS must 
request an RWA Amendment to cover the overage. 

All direct and indirect costs that PBS incurs related to, or arising out of, a customer 
request for reimbursable work are charged to the customer. Any interest incurred 
under the provisions of the Prompt Payment Act (or any other interest charges or late 
fees that may be incurred) on a contract for reimbursable work requested by a 
customer is a proper charge to the RWA if the customer is at fault for a late payment, 
or has agreed to assume financial responsibility for such interest charges in an 
interagency agreement other than the RWA itself. See GSA Form 2957, General 
Terms and Conditions, §§ 8 & 10. 

When billing against RWAs, customers have the option of being billed in monthly or 
quarterly cycles, regardless of the amount. The Billing and Accounts Receivable 
(BAAR) system will generate a monthly billing term when neither is specified in the 
RWA. Information related to accounts receivable and the BAAR system can be 
accessed by going to the Office of the Chief Financial Officer (OCFO) – Billing and 
Accounts Receivable (BAAR) Program at the following hyperlink: GSA's Billing and 
Accounts Receivable Program. 

6.3.1. Recurring RWAs. 

● C-Type RWAs do not generate a bill; rather, the full amount of the RWA 
is collected, upfront, from the non-Federal entity as a prepayment. 

● R-type RWAs are billed based on the RWA authorized amount divided 
by the billing periods remaining on the RWA. 

● The $500 RWA Management Fee is included in the first billing cycle for 
both C-type and R-type RWAs. 

● Recurring RWAs are periodically reviewed by the PM to verify that the 
authorized amount estimate is accurate. However, PBS does not 
reconcile R-type RWAs. 

6.3.2. Nonrecurring RWAs. 

● Nonrecurring RWAs are billed based on costs incurred (for example, 
accruals or expenses, documented receipt of services, etc.) as work is 
completed, however for those nonrecurring RWAs with authorized 
amounts below $2000, the RWA Management Fee is applied in its 
entirety on the first month regardless of expenses. 

● A-type, B-type, F-type and N-type RWAs are billed consistent with the 
terms of the RWA in an amount equal to the direct costs accumulated 
for the billing period plus the RWA Management fee amount expensed 
each month. 

● D-type RWAs are not billed; rather, the full amount of the RWA is 
collected upfront from the non-Federal entity as a prepayment. 

6.3.3. Intra-Governmental Payment and Collection (IPAC). 
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GSA participates in the Department of the Treasury (Treasury) Intra-Governmental 
Payment and Collection (IPAC) system, which allows direct transfer of funds from the 
customer’s Treasury account to GSA's Treasury account (the FBF). IPAC billing 
records detailing amounts transferred between customers are sent to the Treasury. 
Reports are then made by an IPAC Website to registered customers that may be 
viewed at the following hyperlink: The Intra-Governmental Payment and Collection 
(IPAC) System. Please note: 

1. When Government customers pay each other for goods or services, they do 
not have the same constraints imposed on them as are present when they pay 
non-Federal vendors. As such, all of the documentation necessary to ensure 
that goods or services have been properly contracted for, and received, before 
payment to a non-Federal vendor, does not have to be present for inter-
governmental payments to be made.  
 

2. If GSA inadvertently over-bills the customer, the charges do not constitute 
over-obligations or over-expenditures with respect to the provisions of the ADA 
(31 U.S.C. § 134. Even though GSA might have temporarily obtained funds 
from the customer in error, those funds will not cause the customer’s program 
to be deficient with respect to the provisions of 31 U.S.C. § 1341. 

 
3. When using the IPAC system, BAAR will generate the billing amount.  No 

billing threshold is implemented for IPAC billing transactions. 
 
4. Customers using IPAC must enter billing type “IPAC” on the GSA Form 2957 

or in the Billing Information tab in eRETA. 

5. Customers must not unilaterally use IPAC to return disputed amounts of funds 
provided via RWA. Rather, customers agree to use their best efforts to resolve 
disputes cooperatively with GSA. See GSA Form 2957, General Terms and 
Conditions. 

6.3.4. Non-IPAC. 

GSA uses an electronic billing system that is posted to the Vendor and Customer Self 
Service (VCSS) website under the BOAC identified on the RWA. Follow this hyperlink 
to the VCSS website http://vcss.gsa.gov/. 

Pegasys implements billing thresholds for non-IPAC billings. On an RWA-by-RWA 
basis, if accumulated costs or the calculated billing amount is below the billing 
threshold, a bill will not be generated. Once the RWA receives a completion date, the 
billing threshold is removed and all balances due (regardless of amount) are billed.  

For non-IPAC billing, customers must select billing type “Non-IPAC” on the Billing 
Information tab in eRETA. This option is for Federal customers paying by check or 
credit card, but is strongly discouraged by the Treasury for customers that have the 
ability to use the IPAC billing system. 
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6.3.5. Credit Card. 

The credit card payment option (that is, the Government “purchase card” for 
customers) is available to customers for recurring and nonrecurring RWAs. However, 
due to the credit card fees involved, the option is prohibited for GSA Interfund 
organizations (for example, internal GSA customers, such as Federal Acquisition 
Service (FAS), the Office of the Chief Financial Officer (OCFO), and the Office of the 
Inspector General (OIG)). When using a credit card, a completed, signed, and 
accepted RWA is still required.  

Instructions in eRETA direct Federal customers to select billing type “Non-IPAC” if 
using a credit card. Non-Federal customers will select “Prepaid” regardless of the 
payment method (check, credit card, etc.) on the GSA Form 2957. 

When paying by credit card or any other Pay.gov approved payment option upon 
receipt of an RWA bill, the customer must visit the Pay.gov Website to enter payment 
information. Federal customers paying by credit card or any other Pay.gov approved 
payment option; must not pay the full authorized amount at Pay.gov upon 
acceptance of the RWA. Instead, they must only pay as RWA billings are received, 
via VCSS. 

6.3.5.1. F-Type RWA Transactions Using Credit Cards. 

The RWA billing must be reconciled monthly, and expenses plus the RWA 
Management Fees must equal the customer’s payment amount. 

Expense amounts must be supported by cost documentation such as receipts, cost 
estimates, or Indefinite Delivery and Indefinite Quantity schedule costs in the RWA 
file. 

6.3.5.2. Billing Type “Prepaid” (For non-Federal entities). 

Non-Federal entities are required to prepay PBS in full for any goods or services they 
request using an RWA. When paying by credit card or any other Pay.gov approved 
payment option; the non-Federal entity must use the Treasury Website, Pay.gov, and 
pay the full authorized amount up front. When paying by check for billing type 
“Prepaid”, the non-Federal entity must follow the guidance provided in Section 3 of 
the ICDG located on the Financial Policy and Internal Controls InSite page.  

6.3.6. Interfund Transfers. 

Interfund organizations are any internal GSA organizations (for example, other 
business lines within GSA such as FAS, OCFO, and OIG). The organization is billed 
based on the Pegasys Document Number and the Pegasys Document Line Number. 
The organization must establish an obligation in Pegasys (an “IX” document number) 
prior to sending the RWA to PBS for acceptance.  

6.3.7. Paying for R-type Services through the Rent Bill. 
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RWA customers have the option to pay for recurring RWA services as a component 
of the PBS Rent bill. Proper written authorization from the customer agency's 
authorizing official who pays the PBS Rent bill is required before acceptance into this 
program. For additional information on the program and specifics on how to apply, 
please reference the guidance available on the Reimbursable Services Billing and 
Payment page. See § 2.12 (for leased space) or § 3.13 (for federally-owned space) 
of the PBS Pricing Desk Guide for more information. 

6.4. Collections. 

For information on RWA collections, delinquencies, disputes, chargebacks, accounts 
receivable and write-offs, please see the OCFO ICDG located on the Financial Policy 
and Internal Controls InSite page. 

6.5. Congressional Accounts. 

Congressional fiscal years and budgets coincide with calendar years, January 1 
through December 31, unlike the Government fiscal year of October 1 through 
September 30. Be sure all accruals are entered in Pegasys so as to generate bills 
before elections, or shortly thereafter, to ensure payment before Members of 
Congress leave office. Congressional bills are referred to the Congressional Service 
Representatives (CSRs) in the GSA Office of Congressional and Intergovernmental 
Affairs. 

6.6. Disputes. 

Should a customer dispute a charge made by PBS for an RWA project, the customer 
should contact the GSA Project Manager. The GSA Project Manager will work with 
the GSA Contracting Officer and, if necessary, the PBS Reimbursable Services 
Program, the Customer Engagement Representatives in the PBS Office of Portfolio 
Management & Customer Engagement, GSA OCFO and GSA OGC, to address the 
customer’s concerns. Note that the GSA Form 2957, General Terms & Conditions 
states: 

 
“GSA and the Requesting customer agree to use their best efforts to resolve disputes 
cooperatively at the working levels of their respective organizations regarding the 
interpretation of this RWA and the roles and responsibilities of the parties hereunder, 
and, if necessary, to escalate such disputes within their respective organizations. 
Disputes regarding funding that remain unresolved for more than 90 calendar days 
will be referred to the respective customer Chief Financial Officer for resolution.” 

 
A customer may not unilaterally chargeback or deobligate amounts previously 
provided to GSA via RWA. Such actions can lead to improper augmentations of the 
customer’s appropriations when GSA pays vendors for services and is not fully 
reimbursed. 
 
If, after discussion by the customer Chief Financial Officers, the dispute is unresolved 
and the customer continues to contest a GSA RWA billing, the customer is required 
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to complete a GSA Standard Form 2972 (if an IPAC customer) or a GSA Standard 
Form 2992 (if a non-IPAC customer) and supply supporting chargeback data 
justifying the claim. See OMB Circular A-11 (December 2019) at § 54.3 (page 2 of § 
54). 

 
6.7. Equitable Adjustments, Settlements & Judgments. 

A claim is a written demand by a contractor seeking payment of a specific sum of 
money, the adjustment or interpretation of contract terms, or other relief arising under 
or relating to a contract (FAR 52.233-1, Disputes). Settlements of claims must be 
funded from the same budget activity that was used to fund the contract or activity 
giving rise to the claim. See Policy on Budget Activity Use for the Federal Buildings 
Fund. 
 
PBS must request an RWA Amendment from customers for any antecedent liabilities 
related to an RWA project, including paying for equitable adjustments and 
settlements of claims brought by contractors, as well as any judgment issued in favor 
of a contractor unless the Judgment Fund is utilized. See GSA Form 2957, General 
Terms and Conditions, § 10. If the project is fully funded by the RWA, the customer 
should fully fund any equitable adjustment owed, settlement or judgment issued in 
favor of a contractor. See Judgment Fund Guidelines, issued by Sean M. Mildrew 
(December 3, 2010). If the customer’s funds have closed in accordance with 31 
U.S.C. § 1552, the customer may need to rely upon 31 U.S.C. § 1553(b) to supply 
currently available funds to GSA. 
 
PBS may only pay for increased costs, including Prompt Payment Act interest and 
penalties, on fully reimbursable projects when PBS is solely responsible for errors in 
whole or part caused directly by PBS in performing its responsibilities under a 
reimbursable project that led to the increased costs; this excludes errors, including 
delays, caused by contractors or other parties PBS has hired to perform the 
work. See Form GSA 2957, General Terms and Conditions, § 8.  
 
If the project is split-funded between PBS and the customer’s RWA, PBS must 
apportion any equitable adjustment owed, settlement or judgment issued in favor of a 
contractor between PBS and the customer based on a reasonable determination of 
whether the amount owed relates to work funded by PBS or work funded by the 
customer. The PBS PM & CO should work with GSA OGC to make this determination 
and to consider whether it is appropriate to utilize the Judgment Fund when a 
judgment is issued in favor of a contractor. 
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Chapter 7: Fiscal Year-End Processing 

7.1. Acceptance of RWAs at Fiscal Year-End. 

Before acceptance by PBS of an RWA using time-limited funds, a careful review 
must be conducted to confirm that the customer’s request represents a current year 
bona fide need of the customer. See 31 U.S.C. § 1502. Doing so will help prevent 
PBS from unknowingly assisting a customer to improperly obligate funds. While such 
due diligence is true of all RWAs received throughout the course of the fiscal year, it 
becomes especially important at fiscal year-end, when customers are under 
increased pressure to obligate funding before the period of availability for new 
obligations expires for annual funding, or multiple-year funding in the last year of 
availability for new obligations. RWAs must not be used as a means to hold or “park” 
customer funding. See Expired Funds & Interagency Agreements Between 
GovWorks & the Department of the Defense, B-308944 (July 17, 2007). 

When accepting RWAs at or near the end of the fiscal year, applicable acquisition 
policy must be followed. In addition, PBS will issue specific implementation guidance 
related to annual acquisition letters as necessary, usually in the form of memoranda 
or Procurement Instructional Bulletins. The PBS Reimbursable Services Program, 
Office of Project Delivery, may also issue year-end guidance to remind customers of 
the last date for submitting year-end requests for RWAs so that there is sufficient 
time for PBS to process the request. 

With the exception of specific cutoff dates, the requirements for acceptance of an 
RWA at or near fiscal year-end are the same as the requirements for acceptance of 
any RWA. See § 4.1.3 Receipt, Review and Acceptance. 

RWA acceptance (the GSA Form 2957 signed by both the customer and PBS) must 
be entered and submitted into RETA no later than 11:59 PM EDT on September 30. 
See 31 U.S.C. § 1501. Any RWA left in “Pending”, “Signature-Requested”, or “Failed” 
status has not been properly accepted. Digital signatures MUST be applied by all 
signatory authorities before 11:59 PM EDT on September 30 to be accepted. Simply 
routing the RWA for signature does NOT imply acceptance. 
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Appendix A: Glossary 

Above-Standard. Services or work that exceeds PBS standards covered under rent 
or fees, as outlined in the PBS Pricing Desk Guide. 

Accrual. A financial action to record an unpaid obligation for which goods or services 
have been received. 

Acquisition. Obtaining supplies or services through a contract, purchase, or lease.  

A/E. Architect and engineering contracts, contractor or services. 

Amendment. A formalized modification or amendment. 

Annual Funds. A fund type assigned to an appropriation by the Treasury; Funds 
available for obligation by the customer during one specific fiscal year. See Appendix 
D, § D.1. 

Antecedent Liability. A liability of the Federal Government that arises and is 
enforceable under a provision in the original contract. See § 4.1.4.2 and Appendix D, 
§ D.6.  

Anti-Deficiency Act (ADA). (31 U.S.C. § 1341). The statute which prohibits 
obligating funds in excess of amounts appropriated or otherwise legally available, 
with prescribed penalties in the event of such violation. See Appendix D, § D.5. 

Appropriation. An act of Congress that permits Federal customers to incur 
obligations and make payments out of the Treasury for specified purposes. 
Appropriations are further classified by type based on permanency (current or 
permanent), by the presence or absence of a monetary limit (definite or indefinite), 
and by the period of availability (one-year (annual), multiple year, or no-year). See 
Appendix D, § D.1. 

ASID Code. Accounting System Identification Code. Generated within IRIS as a child 
component of a larger PCN. 

BAAR. GSA’s Billing and Accounts Receivable system, which is a module in 
Pegasys. 

BGP. The correspondence code for the CFO, Office of Financial Management, PBS 
Financial Operations Division. 

BOAC. Billing Office Address Code. A six-character code that identifies a unique 
combination of Agency Bureau Code + Billing Address + Agency Location Code. The 
primary code used to query RWA Billings when using the Vendor and Customer Self-
Service (VCSS) Portal. 
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The Bona Fide Needs Rule. The Bona Fide Needs Rule (31 U.S.C. § 1502) states 
that a customer may obligate a time-limited year appropriation only to meet a 
legitimate, or bona fide need arising during the period of availability for which the 
appropriation was made. See Appendix D, § D.3. 

Budget Activity (BA). Represents which GSA Program or Business Line the RWA 
funds reimburse. 

Building Number. An eight-character GSA code identifying a building or a facility. 

Business Line. A branch or area of PBS operations responsible for a specific 
operational role. 

CFO. Chief Financial Officer. 

Chargeback. The process through which a customer disputes a charge on a bill or 
invoice and requests a refund. A chargeback by a customer is typically not permitted 
unless PBS agrees to the chargeback in advance. See §§ 6.3.3 & 6.6. 

Child Estimate. An individual Overtime Utility Estimate (OUE) that is part of a master 
estimate for a building, facility, or campus. Child estimates allow for the “bundling” of 
these estimates into one master estimate referenced on a single RWA. 

Customer. An entity that conducts business with PBS and GSA. A customer may be 
Federal or non-Federal (such as a State or municipal Government or an outlease 
occupant). 

CM. Construction Management contracts or services. 

Contingency. A cost amount (typically a percentage of the direct costs) held by the 
government to cover future potential antecedent liabilities of the work.  

Continuing Resolution. Legislation that extends Federal funding – typically at the 
same rate that they had been previously funded – until new appropriations bills are 
enacted. 

Contract. A mutually binding agreement that obligates the seller to provide the 
specified product or service and obligates the buyer to pay for it. 

Contract Options. A unilateral right in a contract by which, for a specified time, the 
Government may elect to purchase additional supplies or services called for by the 
contract or may elect to extend the term of the contract. See §§ 4.1.3.3 and Appendix 
D, § D.7. 

Description of Requirements. A narrative description (or summary) of the totality of 
work to be accomplished, or services and resources to be supplied, by a contract. 
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This description is in the Customer Information tab in RETA/eRETA and shown in the 
GSA Form 2957 and it must summarize the entire scope of work. 

Direct Cost. Costs which are attributable directly to a specific project or service. This 
includes contracted work (design or construction contracts, etc.) and PBS project 
representative time to perform work above and beyond what is covered in the RWA 
Management fee. Please see the PBS Pricing Desk Guide for additional details and 
information. 

Economy Act. A statutory authority that authorizes interagency agreements. See 31 
U.S.C. § 1535. Please see Appendix E, § E.2(g). 

eRETA. External RWA Entry and Tracking Application. The customer-facing version 
of RETA. 

Expenditure. The payment of an expense. Expenditure is the actual disbursement of 
funds. 

Expense. Payment for goods and services received. 

FAR. Federal Acquisition Regulation. 

FAS. Federal Acquisition Service. 

FBF. Federal Buildings Fund, 40 U.S.C. § 592. GSA's primary financial account for 
PBS operations. 

FEMA. Federal Emergency Management Agency. 

Financial Closeout. A financial transaction wherein all obligations have been 
liquidated and all obligations, expenses and collections have occurred and all open 
items have been closed. 

FMIS. Financial Management Information System in GSA. 

Fully Executable RWA. In PBS, an RWA submitted in eRETA that has been 
properly completed and received by GSA that includes full currently available funding 
for a project. The RWA must identify a clear bona fide need, a succinct scope of 
work, and must include an Independent Government Estimate (or a PBS-created 
Cost Estimate) as well as a PBS-prepared Summary Cost Estimate. The amount 
reflected on the SCE must be equal to the Agency Certified Amount on the RWA. 

Fund Certifying Official. An individual authorized for the proper assignment of 
funding on a commitment or obligation document before the obligation is incurred. 

Fully Serviced Lease. Monthly rent that includes the cost of certain types of 
services, which may include janitorial services, trash collection, utilities, water and 
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sewer charges, property taxes, etc. Instead of the customer opening its own service 
or utility accounts and directly paying for these costs, the landlord pays for the 
expenses, but includes an amount in the monthly rent to offset these costs.  

Fiscal Year (FY). Any yearly accounting period without regard to a calendar year. 
Since 1977, the fiscal year for the Federal Government is the 12-month period 
beginning on October 1 and ending September 30 of the following year. For example, 
FY 2020 began on October 1, 2019, and ended September 30, 2020. 

GSA. U.S. General Services Administration. 

GSA-Controlled Space. Federally controlled space under the jurisdiction, custody, 
or control of GSA. 

HSSOs. Heads of Services and Staff Offices. 

IA or IAA. Interagency agreement. A procedure by which one Government agency 
(the customer or requesting customer) obtains supplies or services from or through 
another Government agency (the servicing or performing customer). 

IGE. Independent Government Estimate. A cost estimate created by any entity 
(except a contractor/lessor proposing to perform the work) and approved in writing by 
a GSA Cost Estimator. 

Incidental. Related to, accompanying, or occurring in conjunction with. 

Incremental Funding. A prohibited practice, where the scope of work is funded over 
a period of time rather than fully funding the scope all at once. See Chapter 4 and 
Appendix D, § D.8. 

Indirect Cost. An indirect cost is any cost incurred to deliver the work requested by 
the customer that is not clearly identifiable and traceable. Indirect costs include 
salaries and benefits of GSA staff managing and supporting RWAs. 

InSite. Internal GSA website. Any references or links to InSite pages are only 
available for internal GSA users. 

Interfund Customers. GSA internal customer organizations. 

Interagency. A term meaning between multiple Federal agencies. 

Intra-Governmental. A term meaning within the Government as a whole. 

Internal Controls. Plans, methods, and procedures used at GSA to detect and 
prevent waste, fraud, abuse, and mismanagement of government funding. For more 
information, please see the OCFO Internal Controls Desk Guide (ICDG) located on 
the Financial Policy and Internal Controls InSite page.  
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IPAC. Intra-Government Payment and Collection system. An automated billing and 
collection system maintained by the U.S. Department of the Treasury. 

Lease. A contract between PBS and a lessor for use of space or property in 
exchange for rent. 

Lessor. Private sector or other non-GSA property owner who enters into a lease 
contract with PBS. 

Life Cycle. The entire useful life of a product or service, usually divided into 
sequential phases, including development, execution, operation, maintenance, and 
disposal or termination. 

Milestone Schedule. A written schedule reflecting milestones (significant events 
occurring during execution of a reimbursable project) including re-obligation by PBS 
of the customer’s funds.  

Multiple-Year Funds. Funds appropriated for a period of availability of more than 1 
fiscal year. The period is specified in the appropriations bill. A TAS indicates multiple 
year funding when two years are referenced, one for the beginning period of 
obligational authority, the other for the ending period of obligational authority. See 
Appendix D, § D.1.  

Nonrecurring RWAs. Those RWAs that provide goods or services where costs can 
readily be identified and captured. 

Nonseverable Service. A service that results in the delivery of a final product. The 
benefit is only received when the entire project is complete. A nonseverable task 
involves work that cannot be separated into components, but instead must be 
performed as a single task in order to meet a bona fide need of a customer. (See 
Principles of Federal Appropriations Law, Vol. I, 3d ed., pg. 5-28, or consult with your 
Regional counsel as if necessary.) 

No-Year Funds. Funds appropriated for which the period of availability of obligations 
is indefinite. The budget amount is available until expended. No-year funds can be 
identified with a TAS which has an X in place of the Beginning and Ending Period of 
obligational authority. See Appendix D, § D.1. 

OA. Occupancy agreement. A written agreement descriptive of the financial terms 
and conditions by which PBS assigns, and a customer occupies, GSA-controlled 
space.  

Obligation. A binding agreement, such as a contract, by the Government to spend 
appropriated funds that will require expenditure at some later time. See 31 U.S.C § 
1501. 
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Obligational Authority. The sum of authority provided for a given fiscal year, plus 
unobligated previous-year balances brought forward, and any other amounts 
authorized to be applied during the year (for example, transfers). 

OCFO. GSA Office of the Chief Financial Officer. 

OIG. GSA Office of the Inspector General.  

OGC. GSA Office of the General Counsel. 

OMA. GSA Office of Mission Assurance. 

OMB. Office of Management and Budget. 

OUET. Overtime Utility Estimating Tool. The electronic estimate template in RETA 
used by PBS personnel to develop overtime utility cost estimates and estimates for 
above-standard services. 

Overage. Money, goods, or something else of value that is a surplus, or in excess, of 
what is proper or shown in the records. 

PBS. GSA Public Buildings Service. 

PBS-created Cost Estimate. A cost estimate developed by at a level of detail 
appropriate to support the scope of work specified in the RWA. For additional 
information, please refer to the PBS Cost and Schedule Management Policy 
Requirements (P-120) and your Zonal Cost Manager.  

PBS Pricing Desk Guide. The PBS Pricing Desk Guide (PDG) presents the policies 
used by PBS to price real estate and related services to federal customer agencies. 
The PDG sets policy for the entire PBS federally-owned and leased portfolio, and 
provides pricing direction for both general cases and special circumstances. It is 
designed to guide PBS employees in the performance of their work, and also serves 
as a resource for customer agencies seeking a more thorough understanding of PBS 
pricing policy and its application. For additional information, please refer to the PBS 
Pricing Desk Guide, 5th ed. (August 1, 2020). 

PCN. Project Control Number. Generated within IRIS in advance of an ASID. A PCN 
represents the "master project" which multiple ASIDs roll up to.  

Pegasys. GSA’s core financial system that supports funds management (budget 
execution and purchasing), credit card usage, accounts payable services, accounts 
receivable services, disbursements, the Standard General Ledger (SGL), and 
reporting. 

Personal Property. Property or assets which are not real property and can be 
removed from a government facility. Examples include: furniture, most microwaves, 
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most refrigerators, artwork, personal computers, audiovisual equipment, televisions 
for conference rooms and phone handsets.  

PM. An abbreviation for Project Manager. A PM is the individual responsible for 
managing an overall project and its deliverables. The PM acts as the single point of 
contact for the project. The PM controls planning and execution of the project’s 
activities and resources to ensure established cost, time, and quality goals are met. 

Procurement. The process of obtaining services or supplies and materials from 
sources outside the Government. 

Program. A group of related projects managed in a coordinated way to obtain 
benefits not available from managing the projects individually. A program may include 
an element of ongoing activities or tasks that are not within the scope of the 
individual projects but that contribute to the program’s intended benefits. 

Project. A temporary undertaking to create a unique product or service. A project has 
a defined start and end point and specific objectives that, when attained, signify 
completion. 

Project Life Cycle. The total of all of the stages of a project, from its conception and 
development to its eventual completion and closeout. 

Prompt Payment Act. 31 U.S.C. §§ 3901 through 3907, which ensures that Federal 
agencies pay vendors in a timely manner. The act assesses interest penalties 
against agencies that pay vendors after a payment due date. Interest charges are 
billable to the customer for an RWA, if the interest charges are the result of a delay or 
failure to pay PBS by the agency. Unless the RWA or IA between PBS and the 
customer expressly provides otherwise, PBS is responsible for interest owed to a 
contractor due to delays created by actions of PBS. See GSA Form 2957, General 
Terms and Conditions § 8. 

Prospectus. A Prospectus is a document submitted by PBS to the Committee on 
Environment and Public Works of the Senate and the Committee on Transportation 
and Infrastructure of the House of Representatives in accordance with 40 U.S.C. § 
3307 containing detailed information about, and seeking funds in advance for, a 
major acquisition, construction effort, or other proposed obligation of funds that 
exceeds a specific adjusted threshold identified by Congress. 

R&A. Repairs and alterations. 

Real Property. Land, buildings and properties including major repairs added to 
properties that are of a permanent nature (for example, land improvements, major 
repairs and alterations, and leasehold improvements). 

Reasonable Time. Under current GSA acquisition policy, a reasonable period of time 
for contractual reobligation by PBS for a reimbursable transaction has been defined 
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as 90 calendar days unless another date has been agreed upon by the customer and 
is documented in a milestone schedule. See Appendix D, § D.3 and GSAM § 
517.502(c)(2). 

Receiving Report. A GSA document certifying receipt and acceptance of ordered 
goods and services. 

Recurring RWAs. RWAs that provide services to customers where the costs of 
those services cannot readily be identified from standard operating costs. 

Reimbursable Work Authorization (RWA) or Reimbursable Agreement. A written 
agreement between a customer and PBS, whereby PBS agrees to perform work or 
services for the customer on a reimbursable basis. 

Reimbursement. Payment to PBS for the cost of products and services requested 
by another Government organization based on the cost of the product or services 
plus PBS’s fees. This formula ensures that PBS recovers the full cost of the product 
or service and the cost of delivery of the product or service provided to the customer. 
See 40 U.S.C § 581(g). 

Rent. The standard rate PBS charges customers for occupancy and basic services in 
GSA-controlled space in accordance with 40 U.S.C § 586(b). The word “Rent” is 
capitalized to differentiate it from the contract “rent” that GSA pays lessors. See 41 
C.F.R. § 102-85.35 (defining Rent). Rent cannot be paid via RWA but rather must be 
deposited into the FBF in accordance with 40 U.S.C. § 592(b)(1)(A).  

Requirements Development. The process under which PBS works with a customer 
to determine the scope of a requested project. 

RETA. RWA Entry and Tracking Application. 

RETA Documentation Tool. A means of uploading electronic copies of documents 
or files that support an RWA into the RWA Entry and Tracking Application. 

RFP. Request for Proposal. An official document used to acquire products, goods, or 
services by contract. (An RFP may also be referred to as a Request for 
Procurement.) In GSA, a Request for Lease Proposal (RLP) (formerly an SFO 
(Solicitation for Offers)) is used in place of an RFP for acquisition of leased space.) 

Severable Service. A service that is continuing and ongoing in nature and for which 
a benefit is received each time the service is rendered. A task is severable if it can be 
separated into components, each of which can be independently performed to meet 
a separate customer need. See Principles of Federal Appropriations Law, Vol. I, 3d 
ed., pg. 5-28.  

SCE. Summary Cost Estimate. The electronic estimate in RETA used by PBS 
personnel to summarize the total estimated direct and indirect costs of a project. 
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Scope. As used by PBS, the sum of the products and services to be provided by a 
project. (The word “scope” may also refer to a scope of work.) 

Scope of Work. A division of work to be performed under a contract or subcontract 
in the completion of a project, typically broken out into specific tasks with deadlines 
and quality standards. A scope of work ultimately serves as the basis for an RFP and 
a contractor’s response. It is also the baseline against which the progress and 
subsequent contractual changes are measured during contract performance. As used 
by PBS, a document that clearly defines the objectives and requirements of the 
customer request, summarized in the Description of Requirements field in the 
Customer Information tab in RETA/eRETA. See § 4.4.1. 

Small Project. In PBS, any PBS project below the PBS prospectus thresholds. See 
the Small Projects InSite page for more information. 

Substantial Completion. Substantial Completion is the date the facility (asset), 
project, or service, or a part of it, can be operated or occupied for its intended use, 
even if minor repairs or punch list items are still needed. It is the date when PBS 
employees inspect, approve, and determine that work has been performed to bring 
the project to the degree of completion that is necessary for its intended purpose. 
Please reference the Substantial Completion Guidance in the PBS Project 
Management (PM) Guide. 

TAS. Treasury Account Symbol. An identification code assigned by the Department 
of Treasury, in collaboration with OMB and the owner agency, to an individual 
appropriation, receipt, or other fund account. 

Tenant. The occupant (usually a GSA customer) of space, whether leased or owned 
by the Federal Government. 

TIA. Tenant Improvement Allowance. See TIs below. 

TICS Table. Tenant Improvements Cost Summary Table. A multi-tabbed Excel 
spreadsheet that produces a summary table useful for evaluating TI bids. The TICS 
table must be used to calculate and record the Lessor’s proposed TI and shell costs.  

TIs. Tenant improvements. Those changes, typically to office, retail, or industrial 
property, to accommodate specific needs of a customer. TIs include installation or 
relocation of interior walls or partitions, carpeting or other floor covering, shelves, 
windows, millwork, and other components of the tenant’s space buildout. PBS has TI 
allowances (TIAs) in funding levels (or tiers), in costs per square feet, that enable a 
space to be built out for occupancy to meet a customer’s specific requirements. For 
more details, see § 3.6, Pricing Standards – Tenant Improvements, in the PBS 
Pricing Desk Guide. 

Time-Limited Funds. Funds that are appropriated for use in one fiscal year (annual 
funds) or for several fiscal years (multiple-year funds). See Appendix D, § D.1. 
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Unobligated Balance. The amount of funds, in allotments or allowances, which has 
not been obligated. 

VAT. Valid Accounting Transaction. 

Vendor. A company from which a good or service is purchased. 

VCSS. Vendor and Customer Self Service (VCSS) Website. VCSS provides access 
to billing information concerning customer accounts, such as outstanding balances, 
business line totals, and statement information. 

Work Request (WR). An electronic entry into eRETA to formally request GSA 
assistance to develop project requirements and estimates; a predecessor to a 
Reimbursable Work Authorization. 
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Appendix B: Useful Websites 

Below is a list of websites, including a summary of available information, which can 
provide useful support. Most of these websites are accessible through either GSA or 
PBS InSite or are external Websites. GSA and PBS InSite are only available to GSA 
employees, whereas external GSA Websites are available to anyone. 

● Billing and Accounts Receivable Report (BAAR).  
http://gsa.gov/node/84301  
   

● CFO's Business Intelligence Website. 
https://corporateapps.gsa.gov/applications/financial-apps/ 
The CFO Business Intelligence website houses data regarding valid 
accounting transactions (VATs), open items, Obligations and Status of Funds, 
Data Center Consolidation (DCC) allocations, labor distribution, Real Property 
Assessment Database (RPADS), Reimbursable Work Authorizations, financial 
reports, vendor number crosswalks, Standard General Ledger (SGL), General 
Ledger crosswalks, NABAS Address Search, and cost centers. 

 

● Cost & Schedule Management Program. 

Cost and Schedule Management InSite page 

 

● eRETA RWA Customer Portal. 

  www.gsa.gov/ereta  

 

● Federal Acquisition Regulation (FAR).  
   https://www.acquisition.gov/browse/index/far 

 
● Financial Reports Online. 
 https://corporateapps.gsa.gov/applications/financial-apps/ 
 GSA Financial Reports via the FMIS. 
 

● General Services Acquisition Manual. 

 https://www.acquisition.gov/browse/index/gsam 

 

● Government Accountability Office Redbook. 

 https://www.gao.gov/legal/appropriations-law/red-book 

 

● Internal Controls Desk Guide. 

 PBS Financial Accounting Processes and Internal Control Desk Guide 

 
● Office of the Chief Financial Officer (CFO).  

OCFO InSite page 



PBS 1000.2C 

 

___________________________________________________________________ 
Effective 7/24/2023 68 Public Buildings Service 

 

 This Website has information associated with the GSA Chief Financial Officer 
and offers information regarding the many services each office performs. 

 

● P-120. 

P-120 on PBS InSite 

 
● Pay.gov. 

https://www.pay.gov/public/home 

 

● PBS Delegations of Authority Manual. 

PBS Delegations of Authority Manual on PBS InSite 

 

● PBS Leasing Desk Guide. 

PBS Leasing Desk Guide 

 

● PBS Pricing Desk Guide. 

PBS Pricing Desk Guide 

 
● Pegasys. 
 https://corporateapps.gsa.gov/applications/pegasys/. 
 

● Project Management Guide. 

PBS Project Management Guide on PBS InSite 

 

● Public Buildings Service InSite. 
 PBS InSite page 

 
● Reimbursable Services Program. 

Reimbursable Services InSite page 
PBS Reimbursable Services Program National website. 
 

● RWA External Website. 
www.gsa.gov/rwa  
PBS Reimbursable Services Program external facing website. 

 
 
● Vendor and Customer Self Service (VCSS). 

http://vcss.gsa.gov/ 
GSA Customer Billings - Email Notification for New Bill 
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Appendix C: RWA Receipt and Acceptance Scorecard. 

All nonseverable A-, B-, and N-type RWAs with an authorized amount equal to or 
above the Simplified Acquisition Threshold (currently $250,000) require completion of 
the RWA Receipt and Acceptance Scorecard. This includes all amendments that 
increase the RWA authorized amount above this amount (currently $250,000). The 
Receipt & Acceptance Scorecard integrates information entered on the RWA 
Acceptance Request Form with RWA Review Board approvals and comments. 
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Appendix D: Appropriations Law Primer 

One of the most commonly misunderstood aspects of the Reimbursable Work 
Authorization (RWA) process is the role of Federal appropriations law. An RWA is an 
interagency agreement and is subject to the principles set forth in appropriations law. 
In decisions rendered on interagency transactions, the Comptroller General, 
Government Accountability Office (GAO) has consistently held that both the 
requesting agency and the servicing agency share responsibility for ensuring proper 
use of the funds transferred by the requesting agency to the servicing agency 
(PBS). See Expired Funds and Interagency Agreements Between GovWorks and the 
Department of Defense, B-308944 (July 17, 2007). The purpose of this section is to 
provide the basic principles of appropriations law that apply to the RWA process. 

D.1 – Types of appropriations. 

There are three types of appropriations provided to Federal agencies by Congress-- 
Annual, Multiple Year, and No-Year. Knowledge of the different types of 
appropriations is useful when making a determination whether PBS can accept an 
RWA in compliance with appropriations law. Definitions for each type of appropriation 
are below. 

 

D.2 – Recording Statute. 

The Recording Statute, 31 U.S.C. § 1501, details the requirements to record a valid 
obligation of the Federal Government. Specifically, the Recording Statute provides 
that for an obligation to be considered proper and valid, it must be supported by 
documentary evidence of a binding agreement between a customer and another 
person or agency. The agreement must be: 

● In writing. 
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● For a purpose authorized by law. 
● Executed before the end of the period of availability for obligation of the 

appropriation used. 
● Used for specific goods to be delivered, real property to be bought or leased, 

or work or service to be provided. 

The Recording Statute has a number of implications for RWAs: 

1. It requires that PBS has a signed agreement in place with the customer – an 
RWA signed by both a fund certifying official of the customer and the PBS 
approving official. 

 
2. The statute requires that the customer obligate its funding during the period of 

availability for obligation. As noted in Section D.1, above, the type of 
appropriation cited by the customer is a good indicator as to whether the 
customer’s funding has been obligated within the period of availability. For 
instance, if an RWA is provided by a customer in FY 2020 citing an FY 2018 
annual appropriation, it is likely not a valid obligation under the provisions of 
the Recording Statute because FY 2018 annual funds are generally 
unavailable to the customer for incurring new obligations beyond FY 2018. 

 
3. The description of work provided by the customer must be specific enough to 

understand the reimbursable project or services requested by the customer. 
This is known as the specificity requirement. 

 
a. The specificity requirement is a key aspect of the Recording Statute. The 

description of work must clearly explain the work the customer wants PBS 
to perform on its behalf. There must be a specific, definite, and concise 
description of the requirements associated with the funds at the time of 
RWA acceptance. PBS must not accept RWAs that are not specific 
regarding the work expected by the customer. See Expired Funds and 
Interagency Agreement between GovWorks and the Department of 
Defense, B-308944 (July 17, 2007). 
 

b. As an example, assume PBS accepts an RWA citing an FY 2017 annual 
appropriation, with a work location provided as “the Central Office building” 
and a description of work that simply states “repair.” No work takes place 
until the customer emails PBS in FY 2020 with a request to use the RWA 
for repair of a broken faucet in Room 561 of the Central Office building. 
Informed of what the customer needed in the first place, PBS moves 
promptly to repair the faucet and everyone is happy. Unfortunately, 
everyone’s jubilation would be short-lived when GAO got wind of this RWA 
because this RWA did not meet the specificity requirement of the 
Recording Statute when accepted. 
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c. In the example above, the customer did not incur a valid obligation meeting 
the specificity requirement until FY 2020 when it sent an email to PBS 
specifying the work to be performed--not in FY 2017 when the RWA was 
originally accepted. In past decisions, the Comptroller General has 
determined that the customer must record such an obligation against its FY 
2020 appropriations. If the customer has insufficient unobligated balances 
in these accounts, it must report a violation of the Anti-Deficiency Act 
(ADA), 31 U.S.C. § 1341. Accordingly, it is imperative that before accepting 
an RWA, PBS ensures that the RWA conforms to the provisions of the 
Recording Statute. 

D.3 – Bona Fide Needs Rule. 

The bona fide needs rule is one of the basic tenets of appropriations law. The rule is 
incorporated in 31 U.S.C. § 1502(a), and states that “the balance of an appropriation . 
. . is available only for payment of expenses properly incurred during the period of 
availability or to complete contracts properly made within that period of availability.” In 
other words, funds must only be obligated by a customer for a legitimate, bona fide 
need arising during the funds’ period of availability. Since the customer’s funds are 
obligated at the time PBS accepts the RWA (see Recording Statute discussion in § 
D.2), this means that, in practice, the work described in the RWA must be a current 
need of the customer at the time the RWA is accepted. The bona fide needs rule 
does not apply to no-year funds. See General Services Administration- Availability of 
No-Year Appropriations for a Modification of an Interagency Order, B-326945 (Sept. 
28, 2015). 

Even after PBS reviews an RWA and agrees that the requested work represents a 
bona fide need of the customer based on a sufficiently detailed description of work 
and accepts the RWA, whether the customer continues to have a current bona fide 
need may be questioned if too much time elapses before PBS contractually 
reobligates the customer’s funds. In such instances, it may appear that the customer 
is attempting to “park” its funding with GSA. The Comptroller General has stated that 
“an agency may not extend the availability of its appropriated funds by transferring 
them to another agency.” See Expired Funds and Interagency Agreements between 
GovWorks and the Department of Defense, B-308944 (July 17, 2007). To avoid such 
a scenario, it is important for PBS to work in conjunction with the customer to obligate 
the customer’s funding contractually within a reasonable period of time to deliver the 
work requested. Under current GSA acquisition policy, a reasonable period of time for 
contractual obligation has been defined as 90 calendar days, unless another date has 
been agreed upon by the customer and is documented in a milestone schedule. See 
GSAM § 517.502(c)(2). If there are delays in reobligating the customer’s funds, PBS 
should confirm with the customer that it continues to have a bona fide need and the 
schedule should be revised.  

To better understand the bona fide needs rule, consider the following scenario: On 
February 21, 2023, a customer finds that the lock to an office door is broken. The 
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customer prepares an RWA citing an FY 2023 annual appropriation and sends it to 
PBS promptly for the necessary repair work. PBS accepts the RWA two days later 
and enters into a contract with a locksmith, who promptly fixes the lock during FY 
2023. This example clearly meets the requirements of the bona fide needs rule. The 
customer had a genuine need (lock repair) in FY 2023 and provided funding from a 
fixed appropriation, available for obligation in that fiscal year for the repairs. PBS 
quickly reobligated the customer’s funds and satisfied the customer’s bona fide need. 
 
However, if a customer provides an RWA in FY 2021 citing an FY 2021 annual 
appropriation for custodial costs in space the customer is set to occupy starting in FY 
2023, this would be a clear violation of the bona fide needs rule as current year (FY 
2021) funds are being obligated for a future year’s need (FY 2023). In this case, the 
RWA must be returned to the customer. 

Similarly, if a customer provides an RWA in FY 2021 citing an FY 2021 annual 
appropriation and says that it thinks it will likely need to use the funds to build out 
space in an unspecified facility in FY 2023, this would be a clear violation of the bona 
fide needs rule as current year (FY 2021) funds are being obligated for a future year 
potential need (FY 2023). In this case, the RWA must be returned to the customer. 

D.4 – Full funding. 

RWA requests for nonseverable services must be accompanied by funding sufficient 
to accomplish the entirety of the requested work, even if the work is scheduled to 
occur over multiple fiscal years. RWAs for nonseverable services may only be 
accepted where the amount of such customer funding is sufficient to fund the scope 
of work on the RWA. The difference between severable and nonseverable services is 
often a source of confusion and, thus, it is important to know the differences, as the 
types of services requested can impact the time PBS has to deliver the requested 
work. 

A severable service is a service that is continuing and ongoing in nature and for 
which a benefit is received each time the service is rendered. Examples include 
custodial or maintenance services and overtime utilities. The period of 
performance for a severable services contract can cross fiscal years, but cannot 
extend beyond a period of 12 months. See 41 U.S.C § 3902. 

 
A nonseverable service is a service that results in the delivery of a final product. 
The benefit is only received when the entire project is complete. Examples 
include building construction, tenant improvements, and environmental studies. 
The period of performance for a nonseverable service contract can cross fiscal 
years and can extend beyond a performance period of 12 months (assuming it is 
funded with annual funds). 

To determine whether a service is severable or nonseverable, the Comptroller 
General developed the following relatively simple test: 
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Suppose that a window cleaning contract is to be performed half in 1 fiscal year and 
half in the next. Suppose further that the contract is terminated at the end of the first 
fiscal year and is not renewed. What do you have? In the case of a window-cleaning 
contract, you have half of your windows clean, a benefit that is not diminished by the 
fact that the other half is still dirty. What you paid for the first half of the cleaning has 
not been wasted. These services are clearly severable. 

Now consider a contract to conduct a study and prepare a final report. If this contract 
is terminated halfway through, you essentially have nothing. The partial results of an 
incomplete study, while perhaps beneficial in some ethereal sense, do not do you 
very much good when what you needed was the complete study and report. Or 
suppose that the contract is to repair a broken widget. If the repairs are not 
completed, certainly some work has been done but you still don’t have an operational 
widget. The latter two examples are nonseverable. See Principles of Federal 
Appropriations Law, Vol. I, 3d ed., pg. 5-28. 

D.5 – Anti-Deficiency Act. 

The ADA, codified at 31 U.S.C. § 1341, provides that “an officer or employee of the 
United States Government may not make an expenditure or obligation exceeding an 
amount available in an appropriation for the expenditure or obligation.” Obviously, the 
customer must never enter into an RWA if the amount of the RWA will exceed the 
amount available from its appropriation. When a customer provides an RWA to PBS, 
it is transferring obligational authority to PBS. Accordingly, PBS must act as a good 
steward of agency funds and not incur obligations or expenses in excess of the 
funding provided by the customer via the RWA. Another aspect of the RWA process 
that touches the ADA is the RWA bill generated for actual work performed or services 
provided. There are occasions when a customer may not pay the RWA bill in a timely 
manner. It is the responsibility of PBS to make every effort to collect these funds from 
its customers. Write-offs are not to be taken lightly. In the case of an RWA, the 
customer has requested work and PBS has delivered that work. Therefore, if PBS 
performs work for another Federal entity and does not receive payment, there may be 
a violation by the customer of the ADA as well as an improper augmentation of the 
customer’s funds. See GSA Form 2957, General Terms and Conditions, § 10. 

D.6 – Antecedent liabilities. 

In instances where GSA properly accepted the initial RWA (i.e., amount of funding 
cited by the customer was thought to be enough, at the time, to perform the entirety 
of the requested work) and when the customer requests additional work that will 
cause an upward price adjustment in a later year, or there are other events that 
cause a price increase in the scope of work (such as differing site conditions, 
economic price adjustments or bids that exceed initial estimates), the required 
approach is to determine whether the adjustment is attributable to the original scope 
of the RWA.  
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If the adjustment is not attributable to the original scope of the RWA, then it is an 
out-of-scope price adjustment, and must be funded through a separate RWA 
citing currently available funds. A change which exceeds the scope of the contract 
awarded in accordance with the original RWA, is a new obligation and chargeable 
to funds available at the time the new scope is added. See Principles of Federal 
Appropriations Law, Vol. I, 3d ed., pg. 5-36. 
 
If the adjustment is attributable to the original scope of the RWA, then the 
customer should be requested to provide additional funding that was available for 
the same purpose when the original RWA was submitted. See Principles of 
Federal Appropriations Law, Vol. I, 3d ed., pgs. 5-34 to 5-36. 

However, if the customer does not have funds that were available for the same 
purpose when the original RWA was submitted and provides a Statement of Further 
Written Assurance that it does not have funds that were available when the original 
RWA was submitted to support the adjustment, the customer may provide the 
necessary additional funding from current year appropriations. See § 4.1.4.3. 
Statement of Further Written Assurance. The customer also may submit any no-year 
funds that were appropriated for the same purpose as the funds submitted on the 
original RWA for antecedent liabilities without the submission of a Statement of 
Further Written Assurance. See General Services Administration-Availability of No-
Year Appropriations for a Modification of an Interagency Order, B-326945 (Sept. 28, 
2015). 

D.7 – Contract Options. 

Contract options are a bona fide need of the fiscal year in which they are exercised, 
regardless of when the base contract is awarded or if the option is exercised with the 
award of the base contract. Customer funds must be available for obligation when 
contract options are exercised. Contract options must be funded using a new RWA 
and not an amendment to an existing RWA, after the end of the fiscal year in which 
the original RWA was accepted, regardless of funding type. See Magnavox—Use of 
Contract Underrun Funds, B-207433 (September 16, 1983). 
 
Note that this includes the exercise of construction options for CMc contracts. PBS 
should engage with the customer agency prior to determining the construction 
delivery method when reimbursable funds will be used to pay for design and 
construction. If the customer agency is comfortable funding design in one FY and 
construction on a new RWA in a future FY when the construction option is exercised, 
CMc may be a viable delivery method. However, if the customer agency plans to fund 
design and construction together on one RWA, CMc is not likely to be a viable 
method for delivering the construction project as the construction option is likely to be 
exercised after the customer agency’s funds expire. 

D.8 - Incremental funding. 
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Incremental funding is defined as funding the scope of work for a nonseverable 
service over a period of time rather than all at once. RWA requests for nonseverable 
services must be accompanied by funding sufficient to accomplish the entirety of the 
requested work, even if the work is scheduled to occur over multiple fiscal years. 
RWAs for nonseverable services may only be accepted where the amount of such 
customer funding is sufficient to fund the entirety of the scope of work on the RWA. 
Incremental funding is prohibited in accordance with the bona fide needs statute (31 
U.S.C. § 1502), as well as GSA policy. Nonseverable services may not be partially or 
incrementally funded regardless of fund type, including no-year funding. If a service is 
nonseverable, the customer must fund the entire effort with dollars available for 
obligation at the time the customer submits an RWA. For proper acceptance of a 
nonseverable service RWA, the complete funding for the scope of work must provide 
a discrete and fully functional deliverable (that is, a complete phase of a project, such 
as Design, Acquisition, or Construction, or a complete project). 

D.9 – Expiration of funds. 

Under no circumstances will PBS accept an RWA citing expired funds from a 
customer for a new bona fide need. 

PBS may accept RWA amendments that cite a prior-year appropriation for 
antecedent liabilities. See Appendix D, § D.6. However, before accepting an RWA 
amendment to satisfy an order or need arising in a previous fiscal year, it must be 
absolutely clear that the expired funds are not provided for a new bona fide need. If 
any uncertainties exist as to the acceptance of an order citing prior-year funding, it is 
imperative that you consult with your Office of Regional Counsel and Reimbursable 
Services Program in PBS Central Office. 

Two key statutes to consider when accepting prior-year funds are as follows: 

1. 31 U.S.C. § 1552(a): 

“On September 30th of the 5th fiscal year after the period of availability for obligation 
of a fixed appropriation account ends, the account shall be closed and any remaining 
balance (whether obligated or unobligated) in the account shall be canceled and 
thereafter shall not be available for obligation or expenditure for any purpose.” 

This statute also requires that all time-limited funds must be obligated and expensed 
within the five year window. PBS cannot pay vendors using time-limited RWA funds 
after September 30 of the 5th fiscal year after the period of availability for new 
obligations ended. Rather, PBS must notify customers to deobligate time-limited 
funds following the 5th fiscal year after the period of availability for new obligations 
ends and request that the customer supply currently available funds in accordance 
with 31 U.S.C. § 1553(b). 

2. 31 U.S.C. § 1553: 
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“After the end of the period of availability for obligation of a fixed appropriation 
account and before the closing of that account under the provisions of section 
1552(a) of this title, the account shall retain its fiscal year identity and remain 
available for recording, adjusting, and liquidating obligations properly chargeable to 
that account.” 

This statute permits agencies to upwardly adjust obligations of expired funds for 
antecedent liabilities during the five year period before the account closes. 

D.10 – Appropriations Process – What GSA Receives Appropriations to 
Provide.  

PBS provides standard space and services to its customers in exchange for Rent. 
See 41 C.F.R. § 102-85.35 (defining Rent). These standard services include 
construction, alteration and finishing space for customers within a tenant 
improvement allowance (TIA). See 41 C.F.R. § 102-85.90 & 41 C.F.R. § 102-85.100. 
The amounts of TIAs differ by customer to accommodate different mission needs and 
may differ to reflect different costs in different markets. See 41 C.F.R. § 102-85.35 
(defining Tenant Improvement Allowance). PBS also provides customers standard 
levels of building services including cleaning, mechanical operation and maintenance 
in exchange for Rent. See 41 C.F.R. § 102-85.165 & 41 C.F.R. § 102-85.175.  

Amounts exceeding the TIA are typically paid in a one-time lump sum via RWA by 
customers. See 41 C.F.R. § 102-85.105. Similarly, PBS may provide special services 
to customers beyond the services included in Rent. See 41 C.F.R. § 102-85.195. 
These special services are authorized by 40 U.S.C. § 592(b)(2) and provided on a 
cost reimbursable basis via RWA. 

PBS delineates TIAs, what services are standard and what services are special in the 
PBS Pricing Desk Guide. On rare occasions, PBS may amortize amounts exceeding 
the TIA or special services that would ordinarily be paid via RWA into a customer’s 
Rent. PBS must obtain a deviation from the PBS Pricing Desk Guide in order to 
amortize amounts exceeding the TIA or special services into a customer’s Rent. 
Similarly, on rare occasions, a customer may submit an RWA to PBS to pay for 
building shell projects or standard services that are PBS’s responsibility. See 41 
C.F.R. § 102-85.35 (defining Building Shell) & 41 C.F.R. § 102-85.120. PBS must 
obtain a deviation from the PBS Pricing Desk Guide in order to accept an RWA to 
pay for building shell projects or standard services. See PBS Pricing Desk Guide, § 
3.5.3 (defining Shell Rent). PBS typically provides a customer Rent credit when a 
customer pays for building shell projects or standard services. 

D.11 – Prospectus. 

The prospectus statute (40 U.S.C. § 3307) is one of GSA’s most frequently 
misunderstood authorities. The prospectus statute requires PBS to submit 
prospectuses to the Committee on Environment and Public Works of the Senate and 
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the Committee on Transportation and Infrastructure of the House of Representatives 
to secure approval for projects costing above established thresholds, which are 
adjusted from time to time, to construct, alter or acquire any building to be used as a 
public building, for leases above an average annual rent and for alterations in 
buildings under lease to the Federal government.  

However, the prospectus threshold is primarily a limitation on Congress’s ability to 
make appropriations. For any of these projects costing in excess of the established 
thresholds, Congress cannot appropriate funds unless the Committees adopt 
resolutions approving the purpose for which the appropriation is made. Despite this 
limitation on Congress’s ability to appropriate funds, Congress, in fact, often 
appropriates New Obligational Authority to PBS prior to the adoption of resolutions by 
these Committees. In those cases in which Congress violates 40 U.S.C. § 3307 and 
makes appropriations prior to the adoption of Committee resolutions, PBS is no 
longer statutorily required to submit a prospectus for the project for which the 
appropriation was made. See INS v. Chadha, 462 U.S. 919 (1983). 

Once appropriated for the purpose identified, such funding is legally available for 
obligation and expenditure, regardless of whether a prospectus was ever submitted 
or approved. The availability of that funding cannot be conditioned on later action by 
GSA’s oversight committees, or even one house of Congress, in accordance with the 
Supreme Court’s opinion in Chadha. For purposes of GSA’s prospectus statute, 
Chadha comes into play when GSA receives line-item or lump sum funding to 
perform work for which no prospectus was submitted or approved. However, PBS 
typically submits a prospectus and awaits approval of the Committee resolutions prior 
to beginning the project as a matter of comity although it has already received the 
appropriation. 

In sum, the approval of a Prospectus is a rule internal to Congress. PBS’s authority to 
perform a project is not derived from a prospectus; rather, the appropriation controls 
over the prospectus which does not affect the legal availability of PBS or customer 
funding. However, PBS policy remains to receive full Prospectus approval prior to 
signing contracts, even where appropriations have already been made by Congress. 

Also misunderstood is that the prospectus requirement typically only applies to the 
appropriation of funds to GSA and not to funds appropriated to PBS’s customers. 
Thus, funds submitted by customers to PBS via RWA are rarely subject to the 
requirement to submit a prospectus in accordance with 40 U.S.C. § 3307. When the 
appropriation of funds to another agency is conditioned upon submission of a 
prospectus, the agency submits the prospectus, not GSA. 

D.12 – Damage to PBS Property. 

PBS can accept payments for damage to property under its jurisdiction, custody or 
control. Those funds are deposited into the FBF in accordance with 40 U.S.C § 
592(b)(1)(C). PBS cannot, however, accept an RWA to pay for damages to property 
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under its jurisdiction, custody or control for several reasons. 40 U.S.C. § 592(b)(1)(C) 
authorizes GSA to deposit into the Federal Buildings Fund receipts from carriers and 
others for loss of, or damage to, property belonging to the Fund. The word "deposit" 
is an important one as it is distinguished from the word "credit" in fiscal law. Deposit 
means that payments from insurance companies or those who damage PBS property 
are put into the Federal Buildings Fund (much like Rent from occupant agencies) 
where those funds await the appropriation of new obligational authority (NOA) from 
Congress in a yearly appropriations act before they can be spent. Credits to the FBF 
are different- they can be used immediately and do not need to await the 
appropriation of NOA from Congress. Note the distinction in the use of the words 
"deposit" in 40 U.S.C. § 592(b)(1)(C) regarding damages versus the use of the word 
"credit" in 40 U.S.C. § 592(b)(2) which is PBS's general authority to accept RWAs 
from customers and use those funds immediately.  

PBS should add the cost of damages to PBS-controlled property caused by 
occupants to the occupant’s rent bill and that payment should be deposited into the 
FBF like all rent collected by PBS. Damages that are not caused by occupants should 
be paid by check and sent to a GSA lockbox. PBS will need to use presently 
available NOA from BA 53 to pay for the damages if the premises are leased, BA 61 
if the premises are federally-owned and the damages cost below $50,0009 or BA 54 if 
the premises are federally-owned and the damages are in excess of $50,000 up to 
the prospectus threshold. 

D.13 - Resources. 

There are a number of helpful resources available when further research is 
necessary. Of course, your first resource should always be GSA’s Office of Regional 
Counsel. 

1. The Government Accountability Office’s (GAO) Principles of Federal 
Appropriations Law (commonly referred to as “the Red Book”) is the primary 
resource for guidance related to Federal appropriations law. It provides a 
wealth of examples to help the reader understand the ins and outs of Federal 
appropriations law and apply those concepts to real-world scenarios. The latest 
hyperlink is: https://www.gao.gov/legal/red-book/overview 

2. GSA Acquisition Letters. In addition to providing guidance regarding the 
acceptance and obligation of customer funding provided through interagency 
agreements (IAs) such as RWAs, GSA Acquisition Letters are excellent 
sources for concise explanations of the fiscal law terminology applicable to IAs. 
These letters may be accessed on the GSA Acquisition Management InSite 
page.  

 
9 The threshold to use BA 61 for minor repairs and alterations is $50,000. See January 19, 2021 

memorandum entitled Increase of Basic Repairs and Alterations and Recurring Projects Minimum 
Project Cost Threshold to $50,000 available on the Internal GSA Budget Site. 
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3. GAO Appropriations Law Decisions. GAO publishes numerous decisions each 
year regarding appropriations law. These decisions can be found at 
https://www.gao.gov/legal/appropriations-law-decisions/search. 

 
4. U.S. Code search engine. You can easily find specific appropriations laws 

through the following website: Search the United States Code.  
 

5. Code of Federal Regulations. You can easily find specific sections of the Code 
of Federal Regulations through the following website: https://gov.ecfr.io/cgi-
bin/ECFR?page=browse 

 



PBS 1000.2C 

 

___________________________________________________________________ 
Effective 7/24/2023 81 Public Buildings Service 

 

Appendix E: Other Applicable Statutes 

1. General Services Administration (GSA). 

The Federal Property and Administrative Services Act of 1949 established GSA and 
transferred all functions with respect to acquiring space in buildings by lease, along 
with all functions with respect to assigning and re-assigning space in buildings, to 
GSA. This Act has been codified as United States Code (U.S.C.) Title 40, Public 
Buildings, Property, and Works, Subtitle I, Federal Property and Administrative 
Services (40 U.S.C. § 301, et seq.). In so doing, it provided the Government with an 
economical and efficient system for acquiring and maintaining real property and 
providing services for use by Government agencies. 

GSA is comprised of two primary service organizations: The Federal Acquisition 
Service (FAS) and the Public Buildings Service (PBS). Each service is supported by 
a statutorily established fund dedicated to that service. The Acquisition Services 
Fund (40 U.S.C. § 321) for FAS is a revolving fund. The Federal Buildings Fund 
(FBF) for PBS (40 U.S.C. § 592) is a quasi-revolving fund because Congress must 
provide annual authority through appropriations acts for GSA to obligate and expend 
monies from the fund. (See 40 U.S.C. § 592(c)(1). Both of these funds afford a 
financial flexibility different from that of most Federal agencies that operate under 
annually appropriated funding authority. 

2.  Public Buildings Service (PBS). 

PBS is responsible for providing workplaces for Federal workers and best value to 
the American taxpayer. PBS is organized into a Central Office (CO), eleven Regional 
offices, multiple service centers and numerous field offices. CO establishes the policy 
and guidance with regard to public buildings and related real property, as well as 
work done on a reimbursable basis for other Federal customers. Each Regional office 
has a PBS Regional Commissioner, who is responsible for the execution of PBS’s 
mission within that Region. 

 a. 40 U.S.C. § 592(b)(2) - Typically, PBS performs reimbursable work for Federal 
customers using the authority provided by 40 U.S.C. § 592(b)(2), which authorizes 
the Administrator of General Services to provide special services not included in rent 
on a reimbursable basis. This authority is used for RWA projects in properties within 
GSA’s jurisdiction, custody or control. RWAs performed using the authority in 40 
U.S.C. § 592(b)(2) should be recorded as obligations by the customer when the RWA 
is accepted by PBS. Under this authority, the customer’s funds are credited to FBF 
BA 80. PBS must then reobligate the customer’s funds within a reasonable time and 
then, unless using no-year funds, expend the funds within five years from the 
expiration of the funds in accordance with 31 U.S.C. § 1552. The statutes authorizing 
the FBF do not permit a customer to do indirectly via PBS what it cannot do directly 
under the terms and conditions of its appropriations. Thus, any restrictions on the 
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availability or use of a customer’s funds must apply to PBS’s contracting activities for 
that customer when performing an RWA project. 

b. 40 U.S.C. § 581(g) – General Authority of Administrator of General Services. 

This statute provides GSA authority to obtain payments in advance or in arrears for 
the services it provides to federal customers, mixed-ownership Government 
corporations or to the District of Columbia on a reimbursable basis. Typically, GSA 
requires that reimbursable services be paid in advance. 

c. 31 U.S.C. § 1553 – Availability of appropriation accounts to pay obligations 

After the expiration date for new obligations of a customer’s funds, the funds remain 
available for recording, adjusting and liquidating obligations properly chargeable to 
that account for five years. Although 31 U.S.C. § 1553 provides this flexibility, PBS 
must aggressively work toward completion of the entire scope of work in accordance 
with the project’s milestone schedule. For more information follow this hyperlink to: 
Reasonable Time. 

d. 31 U.S.C. § 1502 - Bona Fide Needs Statute 

A customer using time-limited funds cannot request that PBS provide it with future 
year needs, nor can the customer use its time-limited funds for any purpose other 
than for a bona fide need or for a specific purpose authorized by Congress in 
accordance with 31 U.S.C. § 1502. 

Customers cannot incrementally fund nonseverable projects whereby the customer 
knowingly provides GSA with less funds than are estimated to be needed to complete 
the entirety of the requested scope of work. Further, PBS cannot split fund RWAs 
among customers and bureaus, using different accounting strings on one RWA. 
Please note: GSA may return an RWA requiring split funding from GSA BA 54 or BA 
61 in the following fiscal year after acceptance of the RWA if the GSA BA 54 or BA 
61 funding is not available.  

e. 40 U.S.C. § 583 – Construction of Buildings. 

PBS may perform reimbursable projects in accordance with 40 U.S.C. § 583 as an 
alternative to the Economy Act for property not within the jurisdiction, custody or 
control of GSA. This authority does not have the same requirement as the Economy 
Act that funds must be reobligated during their period of availability for new 
obligations so it is more flexible than the Economy Act and requires (like 40 U.S.C. § 
592(b)(2)) that funds be reobligated within a reasonable time. Under this authority, 
the customer’s funds are credited to FBF BA 80. However, 40 U.S.C. § 583 can only 
be used for new construction, R&A projects or for standalone land acquisitions. 

f. 40 U.S.C. § 113(d) – PBS uses this authority to perform reimbursable services 
for Congress, including the Architect of the Capitol. 



PBS 1000.2C 

 

___________________________________________________________________ 
Effective 7/24/2023 83 Public Buildings Service 

 

(Note: If Congress is an occupant in a facility under the jurisdiction, custody or control 
of GSA, PBS can rely on 40 U.S.C. § 592(b)(2) to perform reimbursable services). 

g. 31 U.S.C. § 1535 (Economy Act) – PBS may also perform reimbursable 
projects in accordance with the Economy Act (31 U.S.C. § 1535). This authority may 
be used for RWA projects in properties maintained by other customers outside of 
GSA’s jurisdiction, custody or control. RWA projects performed using the authority in 
31 U.S.C. § 1535 should be recorded as obligations by the customer when the RWA 
is accepted by PBS. Under this authority, the customer’s funds are credited to FBF 
BA 80. When PBS performs RWA projects under the Economy Act, it must reobligate 
the customer’s funds within the period of availability for new obligations applicable to 
those funds. Customer time-limited funds that are not reobligated by GSA within the 
period of availability of those funds (with the exception of funds set aside for GSA 
fees) must be deobligated and returned to the customer upon expiration in 
accordance with 31 U.S.C. § 1535(d). 

Determining whether an RWA must be accepted using 40 U.S.C. § 592(b)(2), 40 
U.S.C. § 583 or the Economy Act is dependent upon which customer maintains 
jurisdiction, custody, or control of the space in which the project will be performed. If 
the project will be in space within the jurisdiction, custody or control of GSA, 40 
U.S.C. § 592(b)(2), provides the authority for GSA to perform the requested work. If, 
however, the project is in a property that is not under the jurisdiction, custody or 
control of GSA, then 40 U.S.C. § 583 or the Economy Act, and not 40 U.S.C. § 
592(b)(2), provides the authority for GSA to perform the requested project. 
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Appendix F: Guidance in the Event of a Government Shutdown 

 
In the event of a full or partial Government shutdown, there are two different RWA 
certifications that PBS may need to obtain, depending upon the circumstances. 

 
● A certification is required for all new RWAs requested by customers exempt 

from the shutdown. This certification is required to ensure that the requesting 
customer has a mission critical need for the RWA that requires the use of 
excepted PBS employees, as detailed below. 

 
● A recertification of fund availability is required for all ongoing RWAs prior to 

PBS’s further obligation of the requesting customer’s funds during a 
Government shutdown, as detailed below. 

 
Upon conclusion of a Government shutdown, normal RWA activities resume and 
additional certifications are no longer required for new or ongoing RWAs, including 
RWAs and RWA Amendments received but not accepted by PBS during the 
Government shutdown. 

 
Certification - Mission Critical (new RWA projects) 
 
● This certification is for new RWAs requested by customers exempt from the 

lapse in appropriations. 
 

o Only applies to new RWAs that PBS intends to accept during the 
Government shutdown. 

 
o Timing of PBS’s acceptance of the RWA (during a Government 

shutdown or not) is the determining factor. 
 

o Only applies during Government shutdowns if PBS has furloughed and 
excepted employees. 

 
● The determination of whether an RWA is mission critical is subjective. 

 
● This certification relates to the use of excepted PBS employees during a 

shutdown. 
 
================ 
 

Exempt customers requesting services/work from PBS will be asked to complete the 
statement presented below. 
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NOTE: Excepted customers should only be working on excepted functions and 
should therefore not complete this statement. 

 
I am the [head of facilities/leasing/construction/etc.] of the [customer name]. Our 
agency is exempt from the lapse in funding because [we are funded by full 
appropriations act/funded out of working capital fund/etc.]. Our agency’s mission is to 
[xxxx]. I hereby confirm to GSA that the work requested [in the attached 
document/below email] is necessary to our agency’s mission and, if not performed, 
would prevent or significantly damage the execution of functions funded by Congress 
during the funding lapse. 

 
================ 
 

Recertification - Prior to PBS’s Further Obligation of Requesting Agencies 
funds for ongoing RWAs: 

 
● RWA recertification is required by the GSA Order entitled Operations in the 

Absence of Appropriations, ADM 4220.1P (September 26, 2022) which states 
in section 4(n)(2) of the Attachment to the Order, also entitled Operations in 
the Absence of Appropriations: 

  
"Activities funded through valid reimbursable work authorizations 
(RWAs) are excepted and employees may remain on duty at the 
minimum level needed to meet agency requirements, provided that the 
requesting agencies certify in writing continued fund availability."  

 
● Requesting customers are recertifying the ongoing need for the project that 

requires action by excepted PBS employees. 
 

● Regions should prioritize ongoing RWAs and focus on critical projects when 
PBS employees are furloughed and excepted. 

 
This certification should be received by PBS from requesting customers prior to 
PBS's further obligation of any of the requesting customer's RWA funds for ongoing 
RWAs that were accepted by PBS prior to its shutdown. Thus, if a contract or 
contract modification is ready to be awarded by PBS, the requesting customer must 
recertify the availability of its funds. If a contract or contract modification was awarded 
prior to PBS's shutdown and work is ongoing, recertification by the requesting 
customer is not required, at least not until a contract modification is needed. 

 
================ 
 
 

Recertification Language 
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I am a Funds Certifying Official of the Requesting agency and am responsible and 
accountable for the financial status of these specific funds for my agency. I hereby 
confirm to GSA that the funds supplied by the Requesting agency on the below listed 
RWA(s) remain available for further obligation by GSA for the below listed RWA(s) 
during the current funding lapse. 

 
RWA Number(s): 
Customer Fund Certifying Official Signature: 
Customer Fund Certifying Official Name Printed/Typed: 
Customer Fund Certifying Official's Title: 
Date: 
 
================ 

Please contact your Regional RWA Manager or Office of Regional Counsel should 
you have any questions regarding these certifications. 


