

GS-07B-16696
SLA No. 4

Exhibit A, (6 Pages Total)

Scope Change Order Log for SLA No. 04

Proposal Request (PR #)	Scope Change Description	Total Cost
PR 032	Add fire treated FSC certified plywood at all (4) walls in	
	Room 212 and 227 per attached PR#32.	\$1,139.50
	Arch Fees	\$136.74
	CM Fees	\$56.98
	Total:	\$1,333.22

Initials:


Government


Lessor