

GENERAL SERVICES ADMINISTRATION PUBLIC BUILDINGS SERVICE LEASE AMENDMENT	LEASE AMENDMENT No. 4 TO LEASE NO. GS-05P-LOH19290
ADDRESS OF PREMISES 395 EAST BORAD STREET COLUMBUS, OH 43215-3844	PDN Number: PS0036250

THIS AMENDMENT is made and entered into between Curtis Investments – Columbus, LLC

whose address is: 5641 SMU Blvd, Ste. 100
Dallas, TX 75206-5026

Hereinafter called the Lessor, and the **UNITED STATES OF AMERICA**, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease to provide a Notice To Proceed for Change Orders no. 1-6 located in Exhibit 'A'

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Government as follows:

You are hereby authorized to proceed with Change Orders no. 1-6 attached as Exhibit 'A' in the total amount of \$36,185.39. Total cost includes all Lessor fees, overhead and profit. Per this Lease Amendment the Change Orders have been reviewed and found fair and reasonable.

You are hereby authorized to proceed with construction of tenant improvement for the following changes:

C/O #	Date	Description	Amount
1R2	1/9/2017	[REDACTED]	[REDACTED]
2R3	1/17/2017	[REDACTED]	[REDACTED]
3	11/9/2016	Plumbing fixtures	[REDACTED]

This Lease Amendment contains 14 pages including Exhibit 'A'

All other terms and conditions of the lease shall remain in force and effect.

IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR:

FOR THE GOVERNMENT:

Signature: [REDACTED]
 Name: Chris Curtis
 Title: President
 Entity Name: Curtis Investments - Columbus, LLC
 Date: 02/15/2017

Signature: [REDACTED]
 Name: Christine M. Reynolds
 Title: Lease Contracting Officer
 GSA, Public Buildings Service,
 Date: 2-16-17

WITNESSED FOR THE LESSOR BY:

Signature: [REDACTED]
 Name: Bridget A. Hughes
 Title: Staff Accountant
 Date: 2/15/17

4R1	1/3/17	Credit for using existing Fiber into the building as indicated by [REDACTED] Project Change Request PCR-03	[REDACTED]
5	12/14/16	Fiber Optic Cable from 1 st to 2 nd Floor	[REDACTED]
6	12/14/16	Ceramic Tile material change	[REDACTED]
TOTAL			\$36,185.39

The total amount (lump sum payment) of \$36,185.39 will be paid in a one-time lump sum payment to the Lessor upon substantial completion, inspection, and acceptance of the work by the authorized Government representative and receipt of an invoice for the work by the Lease Contracting Officer or designated representative.

Thus far, the total one time lump sum payment that will be paid to the Lessor upon substantial completion, inspection, and acceptance for PS# 0036250 is as follows:

Lease Amendment No.	Description	Amount
3	Notice To Proceed For Construction	[REDACTED]
4	Change Orders 1-6 (CURRENT LA)	[REDACTED]
TOTAL LUMP SUM PAYMENT TO DATE		\$1,802,740.88

Regarding the lump sum payment for this project, please follow these instructions:

The original invoice must be submitted directly to the GSA Finance office electronically on the Finance website at <http://www.finance.gsa.gov/defaultexternal.asp> and a copy provided to the GSA Project Manager. Instructions for invoice submission are included on the website. Additional assistance is available from the Finance Customer Service line at 817-978-2408. If you are unable to process the invoice electronically you may mail the original invoice to the following address General Services Administration, FTS and PBS Payment Division (7BCP), P.O. Box 17181, Fort Worth, TX, 76102-0181

The Lessor agrees that the invoice shall be printed on the same letterhead as the named on this lease, shall include the Lease number, building address, and a price and quantity of the items delivered. The invoice shall reference the number PS0036250

Lessor also agrees that a copy of the invoice shall be sent simultaneously to the GSA Project Manager at the following address:

General Services Administration
ATTN: Aaron Merkle
230 S. Dearborn Street, Suite 3300
Chicago, IL 60604

INITIALS:

CC
LESSOR

&

CK
GOV'T