GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 7

PUBLIC BUILDINGS SERVICE
TO LEASE NO. GS-02-B-24082
LEASE AMENDMENT
ADDRESS OF PREMISES 99 10th Avenue PDN Number: PS0034550

New York, NY 10011-4713

THIS AMENDMENT is made and entered into between Able Empire Group, L.P.

whose address is: 100 Peabody Place
Room 1400
Memphis, TN 38103

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Govemnment:
WHEREAS, the parties hereto desire to amend the above Lease. .

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Govemment as follows:

1. The Govemment has requested changes to the scope of work agreed to in Lease Amendment #3 and the parties agree
that these changes increase the total project cost by $1,496,906.87. These changes are included as an attachment to this
Lease Amendment and entiled Exhibit “A°. The total amount of the Tenant Improvements authorized for this project is,
therefore, $8,613,795.63, which exceeds the Tenant Improvement Allowance of $3,491,784.38 by $5,122,011.25. The
Government shall make lump sum payments for work that is substantially complete upon receipt of a proper invoice. The
invoice must be submitted from Able Empire Group, L.P. and all submitted documents must include PDN# PS0034550 as
the reference number. The invoice must be submitted electronically on the Finance Website at www .finance.gsa.gov with
a duplicate invoice to the attention of the Contracting Officer, including supporting documentation.

2. Under Lease Amendment #4 the Lessor and Government previously agreed that all repairs to the garage structure
previously identified would be complete by November2017. The Govemnmentis hereby granting the Lessor an additional
extension to make the required repairs as follows; (i) The 3™ floor will be complete no later than December 31, 2017; (ii)
The 2™ fioor will be complete no later than December 31, 2018; (i) The 1* floor and basement will be complete no later
than December 31, 2019.

This Lease Amendment contains 1 page.

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FORTHEL FOR THE

Signature: Signature:

Name: ovem arName: Scott Elgart

Title: itle: Lease Contracting Officer
Entity Name: Able Empire Group L.P, GSA, Public Bunldin Sfrv ‘fe

Date: 5/23/2017 Date:

WITNESSED FOR THE LESSOR BY:

Signature:

Name: CATA'NT . "' ]
Title: "% A S
Date:
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