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GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. &
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-07P-LOK17130
LEASE AMENDMENT
IADDRESS OF PREMISES PDN Number: N/A
Citiplex Towers
2488 East 81" Street
Tulsa, OK 74137

THIS AMENDMENT is made and entered into betwean ORAL ROBERTS UNIVERSITY
whose address is: 7777 Soulth Lewls Avenue, Tulsa, OK 74171
hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease to:

Provide a Notice to Proceed on Change Orders #9, through #17; and

To change the total cost of the Tenant Improvements (T1) and Building Specific Amortized Capital (BSAC); and

To provide for the method of payment of the total Tenant Improvements and Building Specific Amortized Capital; and
All other terms and cenditions of the lease shall remain in full force and effect.

SRRy

NOW THEREFORE, these parties for consideration hereinafter mentioned covenant and agree that the said Lease is
amended, effeclive upon execution by the Government, as follows:

This Lease Amendment contains 2 pages plus Exhibit A — LA #5 (37 pages).
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR: FOR THE

Signature: Signature:

Name: L~ h Name: ristine"Deltorto

Title: .o Title: Lease Contracting Officer

Entity Name: O W Aohe 3% UWMK ! f) GSA Pu%B iYuB(g_s_ Service, Leasing Division
Date: 7/ Date: @f ' T

WITNESSED FOR THE LESSOR BY:

Signature:

Name:

Title: c,ln a’)(lox.ﬂw IO
Date: EA-17C
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Lease Amendment No. 5 = GS-07P-LOK17130 PAGE 2 of 2

1) This Lease Amendment is your Notice to Proceed for Change Order #8, AV and Data Floor Cores, Change
Order #10, Double Furniture Connections; Change Order #11, Wall Diffuser in Room 1303; Change Order #12,
Secure Comm Storage Mesh Wall; Change Order #13, Additional Fire Dampers (Lessor Cost); Change Order
#14, Credit to Eliminate Paint at Exposed Ceiling Areas; Change Order #15, Electrical Grounding for Data
Equipment; Change Order #18, Hermetically Seal and Fire Rate Server Room; and Change Order #17, Seal ™
Floor Mail Room. The anticipated date of completion for these change orders is on or before October 8, 2017.

CHANGE ORDERS AMOUNT

#9 - AV and Data Floor Cores

#10 - Double Furniture
Connections

#11 —Wall Diffuser in Room 1303

#12 — Secure Comm Storage
Mesh Wall

#13 - Additional Fire Dampers —
Lessor Cost

#14 - Credit to Eliminate Paint at
Exposed Ceiling Areas

#15 —~ Electrical Grounding for
Data Equipment

#16 — Hermetically Seal and Fire
Rate Server Room

#17 — Seal 1* Floor Mail Room

Lessor PM Fee - 3%

Total Change Orders on LA #4 $122,926.95

2) The Government and the lessor have agreed that the total cost of the Tis and BSAC shall change from
$2,511,722.12 to $2.634,649.07 [$2,511,722.12+ C/O #o I + C/0 #1 oq1 1M
W+ (Lessor Cost) - crm-» CIO #15 +

+ C/O #17 + Lessor PM Fee of . The total T| cost of $2,634,649.07
includes all fees including but not limited to Architect/Engineering and Lessor's Project Management Fees,

general and administrative costs, profit, overhead, and any and all other fees associated with the completion of
the Tls on or before the anticipated dats of completion.

3) The Government shall pay for the total Tl and BSAC cost by amortizing $2,634,649.07 ($2,613,914.07 Tls +
$20,735.00 BSAC), monthly in arrears and at acceptance of the space.,

4) All other terms and conditions of this Lease shall remain in full force and effect.

LESSOR GOvT

Lease Amendment Form 12112





