GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 7
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-07P-LOK17130
LEASE AMENDMENT
ADDRESS OF PREMISES PDN Number: N/A
Citiplex Towers
2488 East 81" Street
Tulsa, OK 74137

THIS AMENDMENT is made and entered Into between ORAL ROBERTS UNIVERSITY
whose address is: 7777 South Lewis Avenue, Tulsa, OK 74171
hereinafter calied the Lessor, and the UNITED STATES OF AMERICA, hereinafter calied the Government:

WHEREAS, the parties hereto desire to amend the above Lease to:

Provide a Notice to Proceed on Change Orders #23, through #24; and

To change the total cost of the Tenant Improvements (TI) and Building Specific Amortized Capital (BSAC); and

To provide for the method of payment of the total Tenant Improvements and Building Specific Amortized Capital; and
All other terms and conditions of the lease shall remain in full force and effect.

hop

NOW THEREFORE, these parties for consideration hereinafter mentioned covenant and agree that the said Lease is
amended, effective upon execution by the Government, as follows:

This Lease Amendment contains 2 pages plus Exhibit A — LA #7 (6 pages).
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR: FOR THE GOVERNMEN

Signature: q

Name: “TimL |

Title: 0.0.0. J o Title: Lease Contracting Officer

Entity Name: Ore ' GSA, Public ? ildings Service, Leasing Division
Date: £/24/1 Date: éf I! f

WITNESSED FOR THE LESSOR BY:

Signature:
Name:
Title:

Date:
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1)

2)

3)

4)

This Lease Amendment is your Notice to Proceed for Change Order #23, Add wall on 11" floor north side of
rcom 1114; and Change Order #24, Additional light fixtures Room 1306 and 1320. The anticipated date of
completion for these change orders is on or before October 6, 2017,

CHANGE ORDERS AMOUNT

#23 - Additional Wall on 11%
Floor, North Side of Room 1114

#24 - Additional Light Fixtures
Rooms 1306 and 1320

Lessor PM Fee - 3%

Total Change Orders on LA #6 $6,383.22

$2,666,666.12 to $2,673,049.33 [$2,666,666.12+ C/O 23 C/o #24“ Lessor PM Fee of
3% $185.92). The total TI cost of $2,673,049.33 includes all fees including but not limited to
Architect/Engineering and Lessor's Project Management Fees, general and administrative costs, profit,
overhead, and any and all other fees assoclated with the completion of the Tls on or before the anticipated date

of completion.

The Government and the lessor have agreed that the Wf the Tls and BSAC shall change from

The Government shall pay for the total TI and BSAC cost by amortizing $2,673,049.33 ($2,662,314.33 Tis +
$20,735.00 BSAC), monthly in arrears and at acceptance of the space.

All other terms and conditions of this Lease shall remain in full force and effect.

INITIALS: ; E & M

LESSOR GovV'T
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