GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 2
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-07P-LTX00002
LEASE AMENDMENT
ADDRESS OF PREMISES PDN Number: N/A
The Offices at Pin Oak
4747 Bellaire

Bellaire, TX 77401

THIS AMENDMENT is made and entered into between Norvin Pin Oak South LLC

whose address is: 805 Third Ave, 18" FIr
New York, NY 10022

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:
WHEREAS, the parties hereto desire to amend the above Lease.

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective upon the full execution fo this amendment as
follows:

1) To provide for a Notice to Proceed for Change Order (C/O) #3 and provide for an anticipated date of completion; and
2) To change the total cost of the Tenant Improvements; and

3) To restate the Tenant Improvement Allowance; and

4) To provide for the method of payment of the total Tenant Improvement; and

5) All other terms and conditions

See Attached

IN WITNESS V; as of the below date.

FOR THE L{éSSO FOR THE GOVERNMENT:

Signature: . Signature:
Name: ophipen Ly vingS O Name: Me'Chaela Buford
Title: o Title: Lease Contracting Officer
Entity Name: _ ApR>» P OnK [Iarmasere L GSA, Public Buildings Service,
Date: 7]z6/12 Date: 9/27/2018
WITNESSED FOR THE LESS B

VANESSA CALIX

Notary Public-State of New York

Signature: ‘No. 01CA6365833

Name: Qualified in New York County
Title: AT T W Commission Expires October 16, 2021
Date: q l‘ pLl ﬁr
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1.) Upon this Lease Amendment (LA) being fully executed and delivered, the Lessor shall consider this a Notice to Proceed on
the alterations required in change orders # 3 as it relates to the construction and installations depicted in the scope of works
provided in the attached Exhibit “A." The total cost of C/O # 3 is Il The anticipated date of completion of all the Tenant
Improvements (TI) is on or before October 18, 2018.

2.) The Government and the Lessor have agreed that the total cost of the Tls shall change from $604,498.39 to $618,120.84. The
total T1 cost of $618,120.84 includes all fees including by not limited to general and administrative costs, project management fees,
profit, overhead, and any and all other fees associated with the completion of the T| on or before the anticipated date of completion.

Any changes to the Construction Drawings which result in a financial, conditional, or term change to the lease agreement, of any
type, must be approved, in writing, and in advance of any resulting work performed, by the GSA Contracting Officer.

3.) The Tenant Improvement Allowance per the Lease Agreement is $659,104.11. The Allowance shall be amortized over the first
ten (10) years of the term at an interest rate of 0.00%. The total amount of the T allowance to be amortized is $618,120.84. The
Government retains the right to buy-down all or a portion of the Tl Allowance.

4.) The Government shall pay for the total Tl cost by amortizing in the rent a total cost of $618,120.84.

Upon the completion of the construction and the acceptance of the space by the Government, the Lessor shall be paid for the total
amount of the Tls totaling $618,120.84 using a amortized allowance amount. The subsequent space Acceptance Lease
Amendment shall include the terms and amounts of the scheduled total rent, including the breakdown of the annual Shell Rent
amount, the annual Operating Cost amount (plus CPI adjustments), and the annual amortized T| costs, and BSAC cost.

5.) All other terms and conditions of this lease shall remain in full force and effect.

AN

LESSOR GOV'T

R0

INITIALS:
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