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GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 1
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-07P-LTX17323
LEASE AMENDMENT

ADDRESS OF PREMISES PDN Number: N/A

6100 Bandera Road
San Antonio, TX 78238

THIS AMENDMENT is made and entered into between Omninet Tower, LP

whose address is: 9420 Wilshire Blvd., Beverly Hills, CA 90212-3151

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:
WHEREAS, the parties hereto desire to amend the above Lease to replace Section 4.01.

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby

acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Government as
follows:

1.)  Section 4.01 of the Lease is hereby deleted in its entirety and replaced with the following:

“A.  Lessor-Provided Design Intent Drawings (DIDs): The Lessor must submit to GSA, as part of the tenant
improvement cost, complete DIDs conforming to the requirements of this Lease and other Government-supplied
information related to the tenant agency's interior build-out requirements not later than 60 Working Days
following the Lease Award Date, provided that the Government supplies such information and direction as
reasonably required for Lessor to timely complete DIDs. The Government (GSA and the tenant agency) shall
attend two meetings at the Lessor's request for the purpose of providing information and direction in the
development of DIDs. The Lessor should anticipate at least two submissions of DIDs before receiving approval.
At the sole discretion of the Government, the Lessor may be required to submit a budget proposal based on the
Tls and associated work as shown on the DIDs. This budget proposal shall be completed within 10 Working
Days of the Government's request.

This Lease Amendment contains 2 pages.

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR:

FOR THE GOVERNMENT:

Signature: Signature:

Name: \ ¢\ Vanielparir Name: AN Lope2
'lls'lrglt(ial:y Name Marua n; f{f AP Title: Lease Contracting Officer

D Omnihe _Tower, | P GSA, Public Buildin s Service, Leasing Divisi
Date: By 0nnidet Two GPULC R Genesl  Date: 3 -(8- 2-0i5g ¢ o

WITNESSED FOR THE LESSOR

Signature:

Name: Rehee Hydltcey
Title: Leas € AdminShetr
Date: _3lnls
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B.  DIDs. For the purposes of this Lease, DIDs are defined as fully dimensioned drawings of the leased Space
that reflect all Lease requirements provided by the Government sufficient for the preparation of construction
documents (CDs), including, but not limited to:

Generic furniture layout, wall, door, and built-in millwork locations;
Telephone, electrical, and data outlet types and locations:
Information necessary for calculation of electrical and HVAC loads;
Work related to security requirements; and

All finish selections.

C. Government review and approval of Lessor-provided DIDs: The Government must notify the Lessor of DID

approval not later than 10 Working Days following submission of DIDs conforming to the requirements of this
Lease as supplied by the Government. Should the DIDs not conform to these requirements, the Government
must notify the Lessor of such non-conformances within the same period; however, the Lessor shall be
responsible for any delay to approval of DIDs occasioned by such non-conformance. The Government's review

and approval of the DIDs is limited to conformance to the specific requirements of the Lease as they apply to the
Space.”

D. The Lessor's preparation and submission of construction documents (CDs): The Lessor as part of the Tl

must complete CDs conforming to the approved DIDs not later than 55 Working Days following the approval of
DIDs.  The pricing for this work is included under the A/E fees established under Section 1 of the Lease. If
during the preparation of CDs the Lessor becomes aware that any material requirement indicated in the
approved DIDs cannot be reasonably achieved, the Lessor shall promptly notify GSA, and shall not proceed with
completion of CDs until direction is received from the LCO. The LCO shall provide direction within 10 Working
Days of such notice, but the Government shall not be responsible for delays to completion of CDs occasioned by
such circumstances. For the purpose of this paragraph, a "material requirement” shall mean any requirement
necessary for the Government's intended use of the Space as provided for in, or reasonably inferable from, the
Lease and the approved DIDs (e.g., number of workstations and required adjacencies).
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E.  Government review of CDs: The Government shall have 10 Working Days to review CDs before Lessor
proceeds to prepare a Tl price proposal for the work described in the CDs. At any time during this period of
review, the Government shall have the right to require the Lessor to modify the CDs to enforce conformance to
Lease requirements and the approved DIDs.

F.  The Lessor's preparation and submission of the Tl price proposal: The Lessor shall prepare and submit a
complete TI price proposal in accordance with this Lease within 15 Working Days following the end of the
Government CD review period.

G. The Lessor's preparation and submission of the BSAC price proposal: The Lessor shall prepare and

submit a complete BSAC price proposal in accordance with this Lease within 16 Working Days following the end
of the Government CD review period.

H.  Negotiation of Tl and BSAC price proposals and issuance of notice to proceed (NTP): The Government
shall issue NTP within 20 Working Days following the submission of the Tl and BSAC price proposals, provided
that both the Tl and BSAC price proposals conform to the requirements of the paragraphs titled "Tenant
Improvements Price Proposal” and “Building Specific Amortized Capital Price Proposal" and the parties
negotiate a fair and reasonable price for Tls.

I Construction of TIs and completion of other required construction work: The Lessor shall complete all work

required to prepare the Premises as required in this Lease ready for use not later than 90 Working Days following
issuance of NTP.

NITIALS: MW & %_
LESSOR GOVT
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