GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 1
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-07P-LTX17365
LEASE AMENDMENT

ADDRESS OF PREMISES

PDN Number: NA

500 East Mann Road
Larado, TX 78041-2630

THIS AMENDMENT is made and entered into between Merlin Mann Investments, LLC

whose address is: 216 West Village Boulevard, Suite 302, Laredo, Texas 78041-2322

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:
WHEREAS, the parties hereto desire fo amend the above, Lease.

NOW THEREFORE, these parties for consideration hereinafter mentioned covenant and agree that the said Lease is
amended, effective upon the full execution of this amendmentas foilows:

1) To change the timeframe for the Lessor's preparation and submission of construction documents (CDs}) and

Government review of CDs; and
2) All other terms and conditions of the lease shall remain in full force and effect.

This Lease Amendment contains 2 pages.

IN WITNESS WHEREOF, the parties subscribe thelr names as of the below date.

FOR THE LESSOR: FOR THE GOVERNMENT:

Signature: Signature:
Name: "Bt (e e, R Name: Don W. Day
Tille: LANANC e Title: Lease Contracting Officer
Entity Name: Merlin Mann Investments, LLC 819 Taylor St., Room 11B,
Date: OUNE  \2, BB Ft. Worth, Texas 76102-6124
. GSA, Public Buildings Service, Leasing Division
Date: LT 2o lST

WITNESSED FOR THE LESSOR BY:

Signature:
Name:
Titte:

Date:
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Lease Amendment No. 1 — GS-07P-LTX17365 PAGE 2 of 2

1)} Section 4.01-Schedule for Completion of Space {(Sep. 2013), Paragraphs C and D is hereby maodified.

“C. The Lessor's preparation and submission of Construction Documents (CDs): The Lessor as part of the Tenant
improvement cost (Ti} must complete the 75% CDs conforming to the requirements of this Lease and approved
Design Intent Drawings (DIDs) not later than 10 Working Days from the date of the full execution of this Lease
Amendment. in addition, the Lessor as part of the Tl cost must complete the 100% CBbs conforming to the
requirements of this Lease, approved DIDs and the accepted 75% CDs not later than 10 Working Days from the date
of the accaptance thereof by the Government of the 75% CDs. The pricing for the completion of the 75% and 100%
CDs is included under the A/E fees established per paragraph 1.10 Tenant Improvement Fee Schedule (JUN 2012) of
the Lease. If during the preparation of CDs the Lessor becomes aware that any material requirement indicated in the
requirements of this Lease, approved DIDs, 756% CDs, and 1006% CDs that cannot be reasonably achieved, the Lessor
shall promptly notify GSA, and shall not proceed with completion of CDs until direction is received from the Leasing
Contracting Officer (LCQO). The LCC shall provide direction within 10 Working Days of such notice, but the
Government shall not be responsible for delays to completion of CDs occasioned by such circumstances. For the
purpose of this paragraph, a "material requirement” shall mean any requirement necessary for the Government's
intended use of the Space as provided for in, or reasonably inferable from, the Lease and the approved DIDs {e.g.,
number of workstations and required adjacencies).

D. Government review of CDs: The Government shall have 10 Working Days to review the 75% CDs and 10
Working Days to review the 100% CDs hefore Lessor proceeds to prepare a Tl price proposal for the work deseribed
in the CDs. At any time during this period of review, the Government shail have the right to require the Lessor to
modify the CDs to enforce conformance to Lease requirements and the approved DIDs.”

2} Ali other terms and conditions of this lease shall remain in full force and effect.

INITIALS: &
LESSOR ovT
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