
GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 9 (version 2) 
PUBLIC BUILDINGS SERVICE · TO LEASE NO. GS-07P-L TX17370 

LEASE AMENDMENT 
ADDRESS OF PREMISES 1545 Hawkins Boulevard PDN Number PS0035620 

El Paso, TX 79925 - 2646 

THIS AMENDMENT Is made and entered Into between WEST HAWKINS EL PASO TX, LLC. 

Whose. address is: UIRC, 15700 West 103rd Street, 
Lemont, Illinois 80439-9610 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: 

WHEREAS, the parties hereto desire to amend the, above Lease, to provide a Notice to Proceed on the construction of the 
change orders for Tenant Improvements (Tl) and Building Specific Amortized Capital (BSAC). 

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged, covenant and agree that the said Lease is amended, effective upon the full execution for this amendment as 
follows: 

1} To provide for final Change Orders (C/Os) # 8 Rev.1.,14,16, 24 Rev.1., 26, 27 Rev.2.,28, 
38,46,48,49,50,52,54,56,57,58,59,64 Rev.1.; and 
2) To change the total cost of the Tenant Improvements and/or Building Specific Amortized Capital (BSAC} ; and 
3) To restate the Tenant Improvement and BSAC Allowances ; and 
4) To provide for the method of payment of the total Tenant Improvement and BSAC costs; and 
5) To provide for additional specific (Tl) and (BSAC) improvements beyond the original scope of work; and 
6) And to change the official mailing address; and 
7) All other terms and conditions of the lease shall remain in full force and effect. 

See Attached 

This Lease Amendment contains 7 pages, inclusive of Exhibit "A·. 

IN WITNESS WHEREOF, the parties subscribed their names as of the below date. 

FOR THE LESSOR: .r / 

Signature: 
Printed Name
Title: -~" 
Entity Name: WEST HAWJ(INS L PASO TX, LLC. 
Date: I rJ/;;l "l tt' 

Signature: 
Printed Name: --"IIY'--'-L-~~CLW::-¥--::--+---
Title: 
Date: 
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1.) Upon this Lease Amendment (LA) being fully executed and delivered, the Lessor shall consider this an amendment to the 
scope of work as it relates to the various change orders , as required in Change Order(s) (C/Os) Nos. 8 Rev.1 ., 14, 16, 24 Rev.1 ., 
26, 27 Rev.2.,28, 38,46,48,49,50,52,54,56,57,58,59,64 Rev.1. , as it relates to the construction and installations depicted in the 
scope of work provided in the attached Exhibit "N - Labeled as ·GSA Recommendation on Change Orders-modified • with credits 
due agency as associated with (C/Os) Nos. 8 Rev.1 .,14,16, 24 Rev.1., 26, 27 Rev.2.,28, 38,46,48,49,50,52,54,56,57,58,59,64 
Rev.1. dated November 15, 2017". The total adjusted cost of (C/Os) Nos. 8 Rev.1., 14,16, 24 Rev.1., 26, 27 Rev.2.,28, 
38,46,48,49,50,52,54,56,57,58,59,64 Rev.1., is . 

2.) The Government and the Lessor have agreed that the "total cost" of the Tis and BSAC shall change from previous amount 
of $2,168,633.33 to $161,554.71 [$2,330,188.04 per Lease Amendment No. 8 • $935,849.86 (previously Invoiced and paid 
lump sum amount per Lease Amendment No. 8 )-$930,382.14 (Tenant Improvements amount amortized)• $302,401.33, 
(BSAC amount amortized)+ $161,554.71 for (C/Os) Nos. 8 Rev.l.,14,16, 24 Rev.I., 26, 27 Rev.2.,28, 
38,46,48,49,50,52,54,S6,S7,S8,59,64 Rev.l ., = . The accrued total Tl cost of $2,027,786.71 and the total BSAC cost of 
$302,401.33 per Lease Amendment Nos. 8 and 9 is $2,330, 188.04, which Includes all fees including but not limited to general and 
administrative costs, project management fees, profit, overhead, and any and all other fees associated with the completion of the 
Tl and BSAC costs. 

Any changes, to the Construction Drawings which result in a financial, conditional, or term change to the lease agreement, of any 
type, must be approved, In writing, and in advance of any resulting work performed, by the GSA Contracting Officer. 

3.) The Tenant Improvements and BSAC Allowances are hereby restated as Tenant Improvement Allowance of $930,382.14 and 
BSAC Allowance of $302,401.33. And state the total cost of the Tenant Improvements including the Additional Change Costs, per 
C/Os Nos. 1 thru 8.) Upon this Lease Amendment (LA) being fully executed and delivered, the Lessor shall consider this an 
amendment to the scope of work as it relates to the various change orders , as required in Change Order(s) (C/Os) Nos. 8 
Rev.1.,14, 16, 24 Rev.1., 26, 27 Rev.2.,28, 38,46,48,49,50,52,54,56,57,58,59,64 Rev.1. , as it relates to the construction and 
installations depicted in the scope of work provided in the attached Exhibit "A" - Labeled as "GSA Recommendation on Change 
Orders-modified, for (C/O s) Nos. 8 Rev.1., 14, 16, 24 Rev.1., 26, 27 Rev.2. ,28, 38,46,48.49, 50,52,54,56,57,58,59,64 Rev .1. •. 
The total adjusted cost of (C/Os) Nos. 8 Rev.1., 14, 16, 24 Rev.1 ., 26, 27 Rev.2.,28, 38,46,48,49,50,52,54,56,57,58,59,64 Rev.1., 
is  The Lessor and the Government agree that a lump~sum payment for a portion of the total Tenant Improvement 
and BSAC costs shall be made in the amount of  and only upon completion and acceptance by the Government. The 
remaining balance of $930,382.14 for the Tenant Improvements costs shall be amortized monthly into the rent at the rate of six 
percent (6.0%) over the ten (10) years and the remaining balance of $302,401.33 for the BSAC costs shall be amortized monthly 
Into the rent at the rate of six percent (6.0%}overtheten (10) years, per the Lease as stated in paragraph 1.03, A. - Rent and Other 
Considerations (Sep. 2013). 

The Government shall have the right to make Jump sum payments for any or all Tl or BSAC costs. 

4.) Except for the Additional Change Costs to be paid by the Government per this Lease Amendment • the Government shall 
pay for a portion of the Tl and BSAC costs by amortizing in the rent a total cost of $1,232,783.47 [$930,382.14 (Tl) + 
$302,401.33 (BSAC) = $1,232,783.47). All or a portion of the remaining balance of  [$2,330,188.04 (Total Tl and 
BSAC Costs)-$930,382.14 (Tl amortized)-$302,401.33, (BSAC amount amortlzed)-$935,849.Bj (previously invoiced and 
paid lump sum amount per Lease Amendment No. 8) = ] may be paid by a lump sum payment. If the BSAC is 
paid by lump sum payment, then the amortized portions of the rent shall be adjusted accordingly on a subsequent space 
Acceptance Lease Amendment. 

Upon the completion of the additional pending Tenant Improvements and the acceptance of the space by the . / 
Government, the exact amount of the lump sum payment shall be . The Lessor shall be paid for the total V 
amount of the Tis and BSAC costs, using a combination of amortized allowance amounts and a lump sum payment. The 
subsequent space Acceptance Lease Amendment shall include the terms and amounts of the scheduled total rent, including the 
breakdown of the annual Shell Rent amount, the annual Operating Cost amount (plus CPI adjustments, when due), and the 
annual amortized Tl costs, BSAC cost, and the amount of the total lump sum payment to the Lessor. Lessor may then submit 
for the lump sum payment. 

INITIALS: & 
LESSOR 
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The Lessor agrees that the invoice shall be printed on the same letterhead as the named on this lease, shall include the Lease 
number, building address, and a price and quantity of the items delivered. The invoice shall reference the PS #0035620, and 
shall be sent electronically to the GSA Finance Website at http://www.finance.gsa.gov/defaultextemal.asp . Instructions for 
invoice submission are included on the website. Additional assistance is available from the Finance Customer Service line at 
800-676-3690. 

If the Lessor is unable to process the invoice electronically, then the invoice may be mailed to: 

General Services Administration 
FTS and PBS Payment Division 

(7BCP) 
P.O. Box 17181 

Fort Worth, TX 76102-0181 

Lessor also agrees that a copy of the invoice shall be sent simultaneously to the GSA Contracting Officer at 
the following address: 

General Services Administration 
Don W. Day, Lease Contracting Officer 

GSA, Public Buildings Service, 
819 Taylor St., Rm.118, 

Ft. Worth, Texas 76102-6124 

5.) Notwithstanding the foregoing or any previous Lease Amendments, the parties acknowledge that the construction documents, 
dated May 19, 2017, include improvements beyond the scope of work as specified in Exhibit L- Revised and, to the extent those 
improvements are not otherwise the subject of this Lease Amendment or Lease Amendment Number 5, the parties agree that the 
financial responsibility of the parties for those improvements remain unresolved. Therefore the parties agree that the to the extent that 
the Lessor is directed by the Government to proceed with improvements beyond the scope of work as defined in Exhibit L~ Revised, 
and such improvements are not otherwise addressed in this Lease Amendment or Lease Amendment Number 5, the lessor retains 
right to file a claim secure compensation for those improvements pursuant to the Contract Disputes Act. 

6.) To change to official mailing address to; UIRC, 15700 West 103rd Street, Lemont, Illinois 60439-9610 

7.) All other terms and conditions of this lease shall remain in full force and effect. 

END 

INITIALS: 
tlJ 

& 
LESSOR 
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